Brevard Traffic Incident Management & Community Traffic Safety Team Meeting Minutes

January 22, 2014
9:00 AM – 9:45 AM

LOCATION: Viera Government Complex
Atlantic Room - Bldg. C – 3rd floor
2725 Judge Fran Jamieson Way
Melbourne, FL 32940

Introductions	❖ Sign In - See Attached ❖ Introduction of Team Members
CTST Discussions/ Presentations	❖ Joe Steward – Reviewed the District 5 traffic fatality report by county and compared the fatalities in 2012 verses 2013. Mr. Steward also informed the team that CTST is working on a fatality report that will include the past five years and will be broken down by county. He further explained that the report will include fatality statistics on pedestrians, bicycles, alcohol related, and teenagers to review the trend for each group by county. Please see attached the full fatality report for 2012 and 2013. ❖ Sheryl Bradley – Informed the team about the resources that is located on the CTST website in regards to FDOT Traffic Safety Grants which is located under the resources tab. The site provides everything you will need to apply for or manage an FDOT Traffic Safety Grant. Along with a general overview, you will find eligibility information, rules and regulations, a grant timeline, emphasis areas, sample concept papers, and all the forms/documents you will need to apply for or manage your grant. Additionally, data matrices are also located on the same webpage which are where city and county rank about cities/counties of similar size in regard to all of the major traffic safety emphasis areas. These provide excellent quantitative measure when writing you problem statement for a grant concept paper, but are also useful in identifying the areas in which you should focus your traffic safety efforts. Ms. Bradley also informed the team that CTST will be having either a class or web seminar on FDOT Traffic Safety Grants. To learn more, please visit the CTST website at: http://www.communitytrafficsafety.org/
Construction Updates	❖ FDOT - See Attached ❖ Brevard County – Wickham Road project - The South section of the project is completed. Also, intersection improvements taking place on State Road 3 and Hall Road. ❖ Cities - None
Maintenance Updates	❖ Transfield Services – Bridge repair work on Southbound I-95 at mile marker 231 taking place January 22nd and January 23rd between 8:00 p.m. – 1:00 a.m. ❖ FDOT Brevard Operations – Routine Maintenance ❖ DBI – Routine Maintenance
Traffic Incidents Reviews	❖ Crash on 12/30/2013, I-95 SB @ Mile Marker 211 at 9:58 PM (218773) – Incident involved a crash in Brevard county, going Southbound on I-95 which blocked two left lanes. Roadway clearance time was 01:37:13

and total incident clearance time was 02:24:17.

- Crash on 01/07/2014, I-95 SB @ Exit 231:CR58/Stuckway Road at 4:51 AM (230231) – Incident involved several vehicles and a tractor trailer. Crash occurred between the on and off ramp at which time traffic was diverted off at Exit 231 and then right back on. Roadway clearance time was 02:19:37 and total incident clearance time was 02:19:47

Other

- The Brevard CTST and an abbreviated TIM meeting were conducted as normal from 9:00 a.m. - 10:00 a.m. There was also a SHRP-2 training conducted from 8:00 a.m. - 9:00 a.m. and 10:00 a.m. - 1:00 p.m. The new multi-agency National TIM Training Program equips responders with a common set of core competencies and assists them in achieving the TIM National Unified Goal of strengthening TIM programs in the areas of responder safety, safe, quick clearance, and prompt, reliable, interoperable communications.
- Next combined meeting: March 26, 2014 – Atlantic Room
- Next CTST meeting: February 19, 2014

Central Florida Roads

Your source for information on state roadway projects in FDOT District 5

http://www.cflroads.com/default.aspx

District 5 TIM Homepage

http://www.cflsmartroads.com/tim.html

Community Traffic Safety Teams

http://www.communitytrafficsafety.org

REPORT DATE:

Monday

31-Dec-12

District 5 TRAFFIC FATALITY REPORT BY COUNTIES

COUNTY	DEATHS TODAY	DEATHS THIS MONTH	ACCUM. DEATHS TO DATE IN 2012	DEATHS FOR SAME DAY IN 2011	ACCUM. DEATHS TO DATE IN 2011	DEATHS IN 2011	% Change
BREVARD	0	4	55	3	72	72	-24%
FLAGLER	0	2	15	0	22	22	-32%
LAKE	0	3	34	0	46	46	-26%
MARION	0	2	66	0	62	62	6%
ORANGE	0	10	154	2	130	130	18%
OSCEOLA	0	2	26	0	46	46	-44%
SEMINOLE	0	1	21	0	48	48	-56%
SUMTER	0	1	18	0	16	16	13%
VOLUSIA	0	10	101	0	85	85	19%
District 5	0	35	490	5	527	527	-7%
STATEWIDE	2	176	2437	14	2400	2400	2

REPORT DATE:

Tuesday

31-Dec-13

District 5 TRAFFIC FATALITY REPORT BY COUNTIES

COUNTY	DEATHS TODAY	DEATHS THIS MONTH	ACCUM. DEATHS TO DATE IN 2013	DEATHS FOR SAME DAY IN 2012	ACCUM. DEATHS TO DATE IN 2012	DEATHS IN 2012	% Change
BREVARD	0	10	74	0	55	52	35%
FLAGLER	0	0	15	0	16	15	-6%
LAKE	0	7	47	0	35	35	34%
MARION	1	4	44	0	65	65	-32%
ORANGE	0	13	123	0	152	150	-19%
OSCEOLA	0	1	41	0	26	28	58%
SEMINOLE	0	6	44	0	20	22	120%
SUMTER	0	0	15	0	18	19	-17%
VOLUSIA	0	6	90	0	101	98	-11%
District 5	1	47	493	0	488	484	1%
STATEWIDE	2	194	2310	5	2395	2427	-4%

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 12/15/2013

1

Contract No. E5R39
Lane Construction Corporation.

I-95: Widening from SR 406 to .5 miles N. of SR 44

Contract Status:	TIME	COST	PROJECT INFORMATION					
ORIGINAL	1300	$118,370,000.00	CONTRACTOR	Lane Construction	LETTING DATE	04/19/12	TIME BEGAN	10/01/12
CURRENT	1375	$121,138,884.56	CCEI	Mehta	AWARD DATE	07/17/12	WORK BEGAN	10/01/12
TO DATE	441	$44,544,753.17	FIN NO.	406869-8-52-01	EXECUTED DATE	08/15/12	EST. COMPL. DATE	07/06/16
% ORIGINAL	33.92%	37.63%	FEDERAL AID NO.	0953 112 I	PRECON. DATE		FINAL ACCEPTANCE	
% TO DATE	32.07%	36.77%	STATE NO.	SR 9 (I-95)	NTP	09/13/12	CURRENT CPPR	100

ADDITIONAL INFORMATION: 428919-1-52-01 & 428920-1-52-01
EMERGENCY CONTACT INFO: KENNY PECK (Superintendent) 407-466-9804

POSITION	CONTACT	NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY	EMAIL
CONTRACTOR CONTACT	Kellideon Agnew	407-252-9712 (C)	KLAgnew@laneconstruct.com
PROJECT ADMINISTRATOR	Robert Sikorski	407-657-6662 (O), 407-274-7986 (C)	rsikorski@mehtaeng.com
DESIGN PROJECT MANAGER			
CONST PROJECT MANAGER	Hector Matos	321-634-6098 (O), F.D.O.T. (O) 321-634-6100	Hector.matos@dot.state.fl.us
ENGINEER OF RECORD			
CONST SUPP SPECIALIST			
INSPECTOR	John Thomas	407-666-3522	
MAINTENANCE	George Keyser	321-634-6077 (O), 321-634-2020 (C)	george.keyser@dot.state.fl.us

2

Contract No. E5R02
Lane Construction Inc.

I-95: from South of Malabar Road to the Brevard County Line

Contract Status:	TIME	COST	PROJECT INFORMATION					
ORIGINAL	821	$51,759,000.00	CONTRACTOR	Lane Construction	LETTING DATE	10/13/11	TIME BEGAN	01/02/12
CURRENT	912	$51,759,000.00	CCEI	In-house	AWARD DATE	10/20/11	WORK BEGAN	01/30/12
TO DATE	717	$44,376,290.99	FIN NO.	413072-1-52-01	EXECUTED DATE	11/01/11	EST. COMPL. DATE	07/01/14
% ORIGINAL	87.33%	85.74%	FEDERAL AID NO.	0951 638 1	PRECON. DATE	03/07/12	FINAL ACCEPTANCE	
% TO DATE	78.62%	85.74%	STATE NO.	70220	NTP	11/28/11	CURRENT CPPR	100

ADDITIONAL INFORMATION: Widening to Six lanes from South of Malabar Road to the BCL
EMERGENCY CONTACT INFO: DAN WILLIAMS 321-436-8810; DAVE PATTERSON 407-280-5473

POSITION	CONTACT	NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY	EMAIL
CONTRACTOR CONTACT	Dave Patterson	407-280-5473	
PROJECT ADMINISTRATOR	Robert Martens	321-634-6097(O), 321-863-1227(C), F.D.O.T. (O) 321-634-6100	robert.martens@dot.state.fl.us
DESIGN PROJECT MANAGER	Jennifer Veerland	386-943-5732 (O)	jennifer.veerland@dot.state.fl.us
CONST PROJECT MANAGER			
ENGINEER OF RECORD	Mark Prochak (DRMP)	407-896-0594	mprochak@drmp.com
CONST SUPP SPECIALIST	Dan Sweeny		
INSPECTOR	Martin McKinney		
MAINTENANCE	George Keyser	321-634-6077 (O), 321-634-2020 (C)	george.keyser@dot.state.fl.us

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 12/15/2013

3

Contract No. T5431
Astaldi Construction Corp.

Widening of SR 5 (US 1) from N or Pine Street to N of Cidco Road

Contract Status:	TIME	COST	PROJECT INFORMATION					
ORIGINAL	900	$29,360,535.54	CONTRACTOR	Astaldi Construction	LETTING DATE	12/05/12	TIME BEGAN	03/16/13
CURRENT	918	$29,434,035.54	CCEI	CCEI- Target Engineering	AWARD DATE	12/27/12	WORK BEGAN	03/18/13
TO DATE	275	$6,967,204.64	FIN No.	237592-5-52-01	EXECUTED DATE	01/15/13	EST. COMPL. DATE	09/19/15
% ORIGINAL	30.56%	23.73%	FEDERAL AID NO.	N/A	PRECON. DATE	02/28/13	FINAL ACCEPTANCE	
% TO DATE	29.96%	23.67%	STATE NO.	SR 5	NTP	02/14/13	CURRENT CPPR	100

EMERGENCY CONTACT: TERRY CARMICHAEL 954-914-2503

POSITION	CONTACT	NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY	EMAIL
CONTRACTOR CONTACT	Terry Carmichael	321-735-8867 (O), 954-914-2503 (C)	t.carmichael@astaldi.com
PROJECT ADMINISTRATOR	Scott Moffatt	321-637-7348 (O) 321-624-8861 (C)	Smoffatt@targetengineering.com
DESIGN PROJECT MANAGER	Ashraf Elmaghraby	386-943-5645 (O	Ashraf.Elmaghraby@dot.state.fl.us
CONST PROJECT MANAGER	Hector Matos	321-634-6098 (O), F.D.O.T. (O) 321-634-6100	Hector.Matos@dot.state.fl.us
ENGINEER OF RECORD	Phil Jacoby	407-702-6829 (O), 407-496-4600 ©	Phil.Jacoby@parsons.com
CONST SUPP SPECIALIST	Dan Sweeny		
INSPECTOR	Mark Hosch	321-634-6562 (O), 407-466-6340 ©	jhosch@targetengineering.com
MAINTENANCE	George Keyser	321-690-3248 (O), 321-634-2020 (C), 321-431-9136 (E)	george.keyser@dot.state.fl.us

4

Contract No. T5476
Ranger Construction Industries, Inc.

Construction of Apollo Blvd from Sarno Rd to Eau Gallie & Construction of a New Bridge Over Eau Gallie River

Contract Status:	TIME	COST	PROJECT INFORMATION					
ORIGINAL	0		CONTRACTOR		LETTING DATE	09/25/13	TIME BEGAN	
CURRENT	0		CCEI		AWARD DATE		WORK BEGAN	
TO DATE	0	$0.00	FIN No.	241241-1-52-01	EXECUTED DATE		EST. COMPL. DATE	###########
% ORIGINAL	#DIV/0!	#DIV/0!	FEDERAL AID NO.		PRECON. DATE		FINAL ACCEPTANCE	
% TO DATE	#DIV/0!	#DIV/0!	STATE NO.	Apollo Blvd	NTP		CURRENT CPPR	100

CONTRACT WAS JUST LET PENDING CONTRACT INFORMATION

POSITION	CONTACT	NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY	EMAIL
CONTRACTOR CONTACT			
PROJECT ADMINISTRATOR			
DESIGN PROJECT MANAGER			
CONST PROJECT MANAGER	Hector Matos	321-634-6098 (O), F.D.O.T. (O) 321-634-6100	Hector.Matos@dot.state.fl.us
ENGINEER OF RECORD			
CONST SUPP SPECIALIST			
INSPECTOR			
MAINTENANCE	George Keyser	321-690-3248 (O), 321-634-2020 (C), 321-431-9136 (E)	george.keyser@dot.state.fl.us

5

Contract No. T5420 Orion
Marine Construction, Inc.

SR 520; Over Indian River Bridge #70061 & 700137

Contract Status:	TIME	COST	PROJECT INFORMATION					
ORIGINAL	980	$5,635,429.40	CONTRACTOR	Orion Marine Construction, I	LETTING DATE	05/23/12	TIME BEGAN	9/18/2012
CURRENT	1023	$5,635,429.40	CCEI	In-House	AWARD DATE	06/12/12	WORK BEGAN	9/18/2012
TO DATE	446	$2,865,852.04	FIN NO.	422902-2-52-01	EXECUTION DATE	06/20/12	EST. COMPL DATE	7/7/15
% ORIGINAL	45.51%	50.85%	FEDERAL AID NO	N/A	PRECON DATE	09/13/12	FINAL ACCEPTANCE	
% TO DATE	43.60%	50.85%	STATE NO.	SR 520	NTP	07/19/12	CURRENT CPPR	100

ADDITIONAL INFORMATION: SR 520 Bridge Repair/ Rehabilitation

EMERGENCY INFO: PLEASE CALL Tony Landry 813-393-7375

POSITION	CONTACT	NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY	EMAIL
CONTRACTOR CONTACT	Tony Landry	(C) 813-393-7375	tlandry@oriomarinegroup.com
PROJECT ADMINISTRATOR	Kim Navarro	F.D.O.T 321-634-6100, (O) 321-634-6099	kim.navarro@dot.state.fl.us
DESIGN PROJECT MANAGER	Mo Hassan		
CONST PROJECT MANAGER			
CONST SUPP SPECIALIST	Jennifer Kelly	321-634-6094	Jennifer.kelly@dot.state.fl.us
INSPECTOR	Terry Halladey		terry.halladey@dot.state.lf.us
MAINTENANCE	George B. Keyser	321-634-6077 (O), 321-634-2020 (C),	george.keyser@dot.state.fl.us

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 12/15/2013

6

Contract No. T5393
Ranger Construction, Inc.

SR5 (US1) & SR 500 (US 192):

Contract Status:	TIME	COST
ORIGINAL	400	$6,187,668.11
CURRENT	427	$6,216,517.96
TO DATE	375	$5,832,532.62
% ORIGINAL	93.75%	94.26%
% TO DATE	87.82%	93.82%

PROJECT INFORMATION

CONTRACTOR	Ranger Construction	LETTING DATE	06/20/12	TIME BEGAN	9/24/2012
CCEI	In-House	AWARD DATE	07/11/12	WORK BEGAN	9/24/2012
FIN NO	424886-1-52-01	EXECUTION DATE	07/26/12	EST. COMPL DATE	11/24/13
FEDERAL AID NO	8887868A	PRECON DATE	09/11/12	FINAL ACCEPTANCE	12/16/13
STATE NO.	SR 5 (US 1)	NTP	08/23/12	CURRENT CPPR	100

POSITION	CONTACT	NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY	EMAIL
CONTRACTOR CONTACT	Ed Macklewicz	(O) 407-656-9255 Russel Dalberg @ 772-216-2605	
PROJECT ADMINISTRATOR	Ryan Conrad	(C) 407-361-8153	rconrad@infrastucureengineers.com
DESIGN PROJECT MANAGER			
CONST PROJECT MANAGER	Hector Matos	321-634-6098 (O), 321-634-6100 (FDOT)	Hector.Matos@dot.state.fl.us
CONST SUPP SPECIALIST	Raphael St. Juste		
INSPECTOR	Barry Austin	(C)321-604-8155	
MAINTENANCE	George B. Keyser	321-634-6077 (O), 321-634-2020 (C)	george.keyser@dot.state.fl.us

7

Contract No. E5R53 Ric-Man Construction Florida, Inc.

SR 519 Drainage Improvements

Contract Status:	TIME	COST
ORIGINAL	70	$1,125,000.00
CURRENT	75	$1,073,026.00
TO DATE	210	$826,206.00
% ORIGINAL	300.00%	73.44%
% TO DATE	280.00%	77.00%

PROJECT INFORMATION

CONTRACTOR	Ric-Man Construction Florida	LETTING DATE	10/08/12	TIME BEGAN	5/22/2013
CCEI	In-House	AWARD DATE	10/22/12	WORK BEGAN	5/28/2013
FIN NO.	424744-1-52-01	EXECUTION DATE	11/14/12	EST. COMPL DATE	8/4/13
FEDERAL AID NO	N/A	PRECON DATE		FINAL ACCEPTANCE	9/17/13
STATE NO.	SR 519	NTP	12/15/12	CURRENT CPPR	73

ADDITIONAL **LD's starting 8/5/2013**

POSITION	CONTACT	NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY	EMAIL
CONTRACTOR CONTACT	John Dalessandro	954-426-1221	jdalessandro@ric-man.com
PROJECT ADMINISTRATOR	Al Tehrani	(O) 321-634-6100 F.D.O.T, (C) 407-467-6351	atehrani@rkk.com
DESIGN PROJECT MANAGER	Sarah Van Gundy		
CONST PROJECT MANAGER	Hector Matos	321-634-6098 (O), 321-634-6100 (FDOT)	Hector.matos@dot.state.fl.us
CONST SUPP SPECIALIST	Jennifer Kelly	321-634-6094	Jennifer.kelly@dot.state.fl.us
INSPECTOR	Sam Krischten	321-634-6100	
EOR	Jeff Messenger	407-562-2030	
MAINTENANCE	George B. Keyser	321-634-6077 (O), 321-634-2020 (C)	george.keyser@dot.sate.fl.us

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 12/15/2013

8 Contract No. E5R81 — Halifax Paving, Inc — Beach line Ramps @ I 95 Interchange

Contract Status:	TIME	COST
ORIGINAL	365	$279,921.22
CURRENT	365	$279,921.22
TO DATE	155	$210,927.80
% ORIGINAL	42.47%	75.35%
% TO DATE	42.47%	75.35%

PROJECT INFORMATION

CONTRACTOR	Halifax Paving Inc.	LETTING DATE	03/05/13	TIME BEGAN	5/18/2013
CCEI	In-House	AWARD DATE	03/25/13	WORK BEGAN	10/16/2013
FIN NO.	238002-3-52-22	EXECUTION DATE	04/01/13	EST. COMPL DATE	5/17/14
FEDERAL AID NO	N/A	PRECON DATE	05/14/13	FINAL ACCEPTANCE	
STATE NO.	SR 528/ I 95	NTP	04/29/13	CURRENT CPPR	100

ADDITIONAL: Traffic Ops Safety Improvement on SR 528 & I 95 Ramps

POSITION	CONTACT	NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY	EMAIL
CONTRACTOR CONTACT	Steve Blair	386-676-0200	halifaxpaving@cfl.rr.com
PROJECT ADMINISTRATOR	Al Tehrani	F.D.O.T 321-634-6100, (O) 321-634-6110	Al.Tehrani@dot.state.fl.us
DESIGN PROJECT MANAGER			
CONST PROJECT MANAGER	Hector Matos	321-634-6098 (O), 321-634-6100 (FDOT)	Hector.matos@dot.state.fl.us
CONST SUPP SPECIALIST	Jennifer Kelly	321-634-6094	Jennifer.kelly@dot.state.fl.us
INSPECTOR	TBA		
EOR	Richard Endrzejewski	813-261-5136	
MAINTENANCE	George B. Keyser	321-634-6077 (O), 321-634-2020 (C)	george.keyser@dot.sate.fl.us

9 Contract No. T5369 — VA Paving Inc. — Babcock Ave From Melbourne Ave to Fee Ave

Contract Status:	TIME	COST
ORIGINAL	390	$5,167,891.11
CURRENT	390	$5,173,133.27
TO DATE	98	$1,255,103.89
% ORIGINAL	25.13%	24.29%
% TO DATE	25.13%	24.26%

PROJECT INFORMATION

CONTRACTOR	VA Paving Inc	LETTING DATE	03/27/13	TIME BEGAN	9/9/2013
CCEI	In-House	AWARD DATE	04/16/13	WORK BEGAN	9/9/2013
FIN NO.	237650-2-52-01	EXECUTION DATE	04/24/13	EST. COMPL DATE	10/3/14
FEDERAL AID NO	4631011P	PRECON DATE	08/01/13	FINAL ACCEPTANCE	
STATE NO.	SR 507	NTP	05/22/13	CURRENT CPPR	100

ADDITIONAL: Intersection Improvements
EMERGENCY CONTACT: Elizabeth Ray 407-230-5844

POSITION	CONTACT	NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY	EMAIL
CONTRACTOR CONTACT	Al Malard		
PROJECT ADMINISTRATOR	Elizabeth Ray	321-634-6093 (O), 407-230-5844 ©,	Elizabeth.Ray@dot.state.fl.us
DESIGN PROJECT MANAGER	Gene Vareno		
CONST PROJECT MANAGER	Hector Matos	321-634-6098 (O), 321-634-6100 (FDOT)	Hector.matos@dot.state.fl.us
CONST SUPP SPECIALIST			
INSPECTOR	Jeff Faith	407-641-7564	Faithir@cdmsmith.com
EOR	Fred Burrett		
MAINTENANCE	George B. Keyser	321-634-6077 (O), 321-634-2020 (C)	george.keyser@dot.sate.fl.us

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 12/15/2013

10 Contract No. T5453 Orion Marine Construction Inc.. — Pineda Over Indian River Bridges 700077 & 700143

Contract Status:	TIME	COST
ORIGINAL	320	$2,793,910.20
CURRENT	340	$2,793,910.20
TO DATE	173	$467,547.12
% ORIGINAL	54.06%	16.73%
% TO DATE	50.88%	16.73%

PROJECT INFORMATION

CONTRACTOR	Orion Marine Construction I	LETTING DATE	02/27/13	TIME BEGAN	6/25/2013
CCEI	In-House	AWARD DATE	03/19/12	WORK BEGAN	7/29/2013
FIN NO.	429491-1-52-01	EXECUTION DATE	3/29/213	EST. COMPL DATE	5/30/14
FEDERAL AID NO	N/A	PRECON DATE		FINAL ACCEPTANCE	
STATE NO.	SR 404	NTP	04/26/13	CURRENT CPPR	100

ADDITIONAL: Bridge Rehabilitation
EMERGENCY CONTACT: TONY LANDRY 813-393-7375

POSITION	CONTACT	NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY	EMAIL
CONTRACTOR CONTACT	Tony Landry	813-393-7375 ©	tlandry@oriomarinegroup.com
PROJECT ADMINISTRATOR	Kim Navarro	FDOT 321-634-6100 (O) 321-634-6099	kim.navarro@dot.state.fl.us
DESIGN PROJECT MANAGER	Charles Wood		
CONST PROJECT MANAGER			
INSPECTOR	Jeremy Booth	321-508-5510 ©	jbooth@targetengineering.com
CONST SUPP SPECIALIST	Jennifer Kelly	321-634-6094	Jennifer.kelly@dot.state.fl.us
EOR	Lev Ziberman	904-860-3595 ©	
MAINTENANCE	George B. Keyser	321-634-6077 (O), 321-634-2020 (C)	george.keyser@dot.sate.fl.us

11 Contract No. T5468 VA Paving Inc. — From a Point N. of Cidco Rd to a Point N or Golden Knights Blvd

Contract Status:	TIME	COST
ORIGINAL	300	$6,333,170.00
CURRENT	300	$6,333,170.00
TO DATE	139	$0.00
% ORIGINAL	46.33%	0.00%
% TO DATE	46.33%	0.00%

PROJECT INFORMATION

CONTRACTOR	VA Paving Inc	LETTING DATE		TIME BEGAN	
CCEI	In-House	AWARD DATE		WORK BEGAN	
FIN NO.	428876-1-52-01	EXECUTION DATE		EST. COMPL DATE	10/25/00
FEDERAL AID NO	4856056P	PRECON DATE		FINAL ACCEPTANCE	
STATE NO.	SR 5	NTP		CURRENT CPPR	100

ADDITIONAL: Improvements under this contract consists of resurfacing, ADA upgrades, sidewalk construction, drainage work and safety improvements

POSITION	CONTACT	NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY	EMAIL
CONTRACTOR CONTACT			
PROJECT ADMINISTRATOR	Robert Martens	FDOT 321-634-6100 (O) 321-634-6097	robert.martens@dot.state.fl.us
DESIGN PROJECT MANAGER			
CONST PROJECT MANAGER			
INSPECTOR			
CONST SUPP SPECIALIST	Jennifer Kelly	321-634-6094	Jennifer.kelly@dot.state.fl.us
EOR			
MAINTENANCE	George B. Keyser	321-634-6077 (O), 321-634-2020 (C)	george.keyser@dot.sate.fl.us

12 Contract No. T5473 State Contracting & Engineering Corp. — I 95 1.6 Miles S of SR 520- Sound Wall

Contract Status:	TIME	COST
ORIGINAL	200	$2,299,020.86
CURRENT	200	$2,299,020.86
TO DATE	98	$2,036,848.19
% ORIGINAL	49.00%	88.60%
% TO DATE	49.00%	88.60%

PROJECT INFORMATION

CONTRACTOR	State Contracting & Enginee	LETTING DATE	05/22/13	TIME BEGAN	9/9/2013
CCEI	In-House	AWARD DATE	06/11/13	WORK BEGAN	9/9/2013
FIN NO.	432274-1-52-01	EXECUTION DATE	06/20/13	EST. COMPL DATE	3/27/14
FEDERAL AID NO	0953131I	PRECON DATE		FINAL ACCEPTANCE	
STATE NO.	SR 9	NTP	07/19/13	CURRENT CPPR	100

ADDITIONAL: Building sound wall along NB side if I-95 1.7 miles south of SR 520
EMERGENCY CONTACT: WILLIAM SKINNER (Proj. Super.) 954-205-3856 & TIME SMITH (Proj. Manager) 954-205-3634

POSITION	CONTACT	NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY	EMAIL
CONTRACTOR CONTACT	Barry Rransleau	954-923-4747 est 9102 (O) 954-205-6605 ©	btransleau@statecontracting.com
PROJECT ADMINISTRATOR	Richard Clements/ R. Ma	FDOT 321-634-6100	Richard.Clements@dot.state.fl.us
DESIGN PROJECT MANAGER			
CONST PROJECT MANAGER			
INSPECTOR	Shawn Jackson		
CONST SUPP SPECIALIST	Jennifer Kelly	321-634-6094	Jennifer.kelly@dot.state.fl.us
EOR	Farry Skofronick	386-943-5424 (FDOT)	Garry.Skofonick@dot.state.fl.us
MAINTENANCE	George B. Keyser	321-634-6077 (O), 321-634-2020 (C)	george.keyser@dot.sate.fl.us

13 Contract No. E5K74 M&J Construction Company of Pinellas Co — Bridge Rehabilitation on 700174 & 700181 on SR 500 (US 192)

Contract Status:	TIME	COST
ORIGINAL	310	$2,343,983.24
CURRENT	310	$2,343,983.24
TO DATE	47	$1,348,975.71
% ORIGINAL	15.16%	57.55%
% TO DATE	15.16%	57.55%

PROJECT INFORMATION

CONTRACTOR	M&J Construction Company	LETTING DATE	06/04/13	TIME BEGAN	9/9/2013
CCEI	In-House	AWARD DATE	06/24/13	WORK BEGAN	9/9/2013
FIN NO.	429362-1-52-01	EXECUTION DATE	07/16/13	EST. COMPL DATE	7/15/14
FEDERAL AID NO	N/A	PRECON DATE		FINAL ACCEPTANCE	
STATE NO.	SR 500	NTP	08/13/13	CURRENT CPPR	100

ADDITIONAL: Structural Steel Metalizing Bridge No 700 174 & 700181 of SR 500 (US192) over the Intracoastal Water Way
EMERGENCY CONTACT: ROBERT THOMSON 727-938-6478

POSITION	CONTACT	NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY	EMAIL

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 12/15/2013

CONTRACTOR CONTACT		Robert Thomson	727-938-6478				rthomson@miconstruction.net
PROJECT ADMINISTRATOR		Kim Navarro	FDOT 321-634-6100 (O) 321-634-6099				kim.navarro@dot.state.fl.us
DESIGN PROJECT MANAGER		Debra Sjober	386-740-3400				Debra.Sobera@dot.state.fl.us
CONST PROJECT MANAGER							
	INSPECTOR	Curtis Striklin					cstricklin@kta.com
CONST SUPP SPECIALIST		Jennifer Kelly	321-634-6094				Jennifer.kelly@dot.state.fl.us
	EOR	Sam Cullun	813-871-5331				Sam.Cullum@kissingercampo.com
MAINTENANCE		George B. Keyser	321-634-6077 (O), 321-634-2020 (C)				george.keyser@dot.sate.fl.us

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 12/15/2013

14 Contract No. E5R91 Inland Construction & Equipment, Inc — Bridge Rehabilitation SR 528

Contract Status:	TIME	COST
ORIGINAL	130	$310,469.00
CURRENT	132	$310,469.00
TO DATE	49	$89,659.70
% ORIGINAL	37.69%	28.88%
% TO DATE	37.12%	28.88%

PROJECT INFORMATION

CONTRACTOR	Inland Construction & Equip	LETTING DATE	06/04/13	TIME BEGAN	10/28/2013
CCEI	In-House	AWARD DATE	06/24/13	WORK BEGAN	11/12/2013
FIN NO.	433761-1-52-01	EXECUTION DATE	08/01/13	EST. COMPL DATE	3/8/14
FEDERAL AID NO	N/A	PRECON DATE		FINAL ACCEPTANCE	
STATE NO.	SR 518	NTP	08/29/13	CURRENT CPPR	98

ADDITIONAL: Pile Jacket Project SR 528 over Saint John's River
EMERGENCY CONTACT: MIKE WEBER (Super.) 850-630-2565; CHAD BRUCKSCHEN (VP) 850-527-0383; TYLER BOWE (Safety Officer) 715-828-5530

POSITION	CONTACT	NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY	EMAIL
CONTRACTOR CONTACT	Chad Bruckschen	850-872-2129 (O)	ice@icecontractor.com
PROJECT ADMINISTRATOR	Robert Martens	FDOT 321-634-6100 (O) 321-634-6097	robert.martens@dot.state.fl.us
DESIGN PROJECT MANAGER			
CONST PROJECT MANAGER			
INSPECTOR	Giovanni Rose	941-628-4277 ©	Giavanni.rose@Jacobs.com
CONST SUPP SPECIALIST	Jennifer Kelly	321-634-6094	Jennifer.kelly@dot.state.fl.us
EOR	Lev Silberman	904-363-3133 ext 742 (O); 904-860-3595 ©	lzilberman@bergmannpc.com
MAINTENANCE	George B. Keyser	321-634-6077 (O), 321-634-2020 (C)	george.keyser@dot.sate.fl.us

15 Contract No. E5R88 Traffic Control Devices — US 1 (SR 5) @ Viera Blvd

Contract Status:	TIME	COST
ORIGINAL	40	$174,243.00
CURRENT	40	$174,243.00
TO DATE	40	$104,028.45
% ORIGINAL	100.00%	59.70%
% TO DATE	100.00%	59.70%

PROJECT INFORMATION

CONTRACTOR	Traffic Control Devices	LETTING DATE	04/02/13	TIME BEGAN	10/3/2013
CCEI	In-House (Push Button)	AWARD DATE	04/22/13	WORK BEGAN	10/3/2013
FIN NO.	238002-3-52-24	EXECUTION DATE	05/06/13	EST. COMPL DATE	11/11/13
FEDERAL AID NO	N/A	PRECON DATE		FINAL ACCEPTANCE	
STATE NO.	SR 5	NTP	06/04/13	CURRENT CPPR	100

ADDITIONAL

POSITION	CONTACT	NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY	EMAIL
CONTRACTOR CONTACT	Jeff Anderson	407-448-0524 ©	
PROJECT ADMINISTRATOR	Kim Navarro	FDOT 321-634-6100 (O) 321-634-6099	kim.navarro@dot.state.fl.us
CONST PROJECT MANAGER	Hector Matos	321-634-6098 (O), 321-634-6100 (FDOT)	Hector.matos@dot.state.fl.us
INSPECTOR			
CONST SUPP SPECIALIST	Jennifer Kelly	321-634-6094	Jennifer.kelly@dot.state.fl.us
EOR			
MAINTENANCE	George B. Keyser	321-634-6077 (O), 321-634-2020 (C)	george.keyser@dot.sate.fl.us

16 Contract No. T5480 Whiteleaf, Inc. DBA Traffic Solutions — SR Kings Highway 520 & 50

Contract Status:	TIME	COST
ORIGINAL	180	$710,564.90
CURRENT	180	$710,564.90
TO DATE	14	$637,715.99
% ORIGINAL	7.78%	89.75%
% TO DATE	7.78%	89.75%

PROJECT INFORMATION

CONTRACTOR	Whiteleaf, INC	LETTING DATE	08/29/13	TIME BEGAN	11/15/2013
CCEI	In-House	AWARD DATE	09/17/13	WORK BEGAN	11/26/2013
FIN NO.	430942-1-52-01	EXECUTION DATE	10/03/13	EST. COMPL DATE	5/13/14
FEDERAL AID NO		PRECON DATE		FINAL ACCEPTANCE	
STATE NO.	SR 50 & 520	NTP	10/31/13	CURRENT CPPR	100

ADDITIONAL

POSITION	CONTACT	NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY	EMAIL
CONTRACTOR CONTACT	Mark Crampton	407-919-9772 ©	mcrampton@trafficsolutionsfl.com
PROJECT ADMINISTRATOR	Richard Clements	321-634-6071 (O); 321-576-5564 ©	richard.clements@dot.state.fl.us
CONST PROJECT MANAGER	Robert Martens	321-634-6097(O); 321-863-1227 ©	robert.martens@dot.state.fl.us
INSPECTOR	Billy Wallace	772-643-4700 ©	bwallace@pics-llc.com
CONST SUPP SPECIALIST	Marie Arcand	321-634-6103	
EOR			
MAINTENANCE	George B. Keyser	321-634-6077 (O), 321-634-2020 (C)	george.keyser@dot.sate.fl.us

Event Chronology

Report Template Version: 1.2

Created On:	01/15/2014 09:38:36
Center:	District 5
Filter Parameters Selected:	[From Event ID]: 218773, [Center]: Orlando RTMC, [County]: Brevard, [Road]: I-95, [Event Type]: Crash, [Event Status]: Any Valid

Period:	12/30/2013
Event(s) Found:	1
Event ID Range:	218,773

Event #: 218773 **Event Type:** Crash **Report Date:** 12/30/2013 21:58:31

Status:	Closed	**County:**	Brevard	**Organization:**	D5 RTMC
Last Status Time:	12/31/2013 00:22:48	**Road:**	I-95 SB	**Notifier Agency:**	FHP
Duration (mnt):	144	**Location:**	MM 211		
First Notified:	12/30/2013 21:58:31			**Notifier Contact:**	FHP, FHP
Confirmed:	12/30/2013 22:06:47				
First Closed:	12/31/2013 00:22:48	**Rollover:**	False	**Conditions:**	Dry, Clear, Dark (Street Light)
Secondary to:		**Fire:**	False	**CCTV ID:**	643
FHP Incident Number:	ORCC13CAD133069	**HAZMAT:**	False	**CCTV Preset:**	0

Injury:
Contacts:
Involved Vehicles

Date	Type	Description
12/30/2013 21:58:31	EVENT TYPE	Crash
12/30/2013 21:58:31	FHP	Alert received
12/30/2013 21:58:31	OWNER	rjoseph
12/30/2013 21:58:31	STATUS	Unconfirmed
12/30/2013 21:58:31	TMC NOTIFIED	FHP
12/30/2013 22:01:53	ATIS SEVERITY	minor
12/30/2013 22:01:53	LOCATION	Brevard on I-95 Northbound, At Exit 212: SR-407/ Challenger Pkwy
12/30/2013 22:01:54	COMMENT	(Data) FHP Incident reported: FHP ID: ORCC13CAD133069 County: brevard Status: Update Source: ORCC FHP Event Type: accidentsAndIncidents Location: I-95 South Author: NA-CAD Urgency: 10 Desc: serious accident Start time: 12-30-2013 21:57:45 Update time: 12-30-2013 21:58:00
12/30/2013 22:01:54	FHP	New Event created based on FHP alert
12/30/2013 22:01:54	LOCATION	Brevard on I-95 Southbound, At Exit 212: SR-407/ Challenger Pkwy
12/30/2013 22:03:13	FHP	Update to FHP Alert received

Event Chronology

Report Template Version: 1.2

Date	Type	Description
12/30/2013 22:03:27	COMMENT	(Data) FHP Incident reported: FHP ID: ORCC13CAD133069 County: brevard Status: Update Source: ORCC FHP Event Type: accidentsAndIncidents Location: I-95 South Author: DST389-CAD Remarks: roadblockage Urgency: 10 Desc: serious accident Start time: 12/30/2013 9:57:45 PM Update time: 12/30/2013 9:59:09 PM Trooper Dispatch time: 12/30/2013 9:59:01 PM
12/30/2013 22:03:27	FHP	FHP Alert Associated to event
12/30/2013 22:06:36	OWNER	abiggerstaff
12/30/2013 22:06:43	BLOCKAGE	2 Left Lanes (of 3 Lanes) Blocked
12/30/2013 22:06:47	ATIS SEVERITY	major
12/30/2013 22:06:47	STATUS	Active
12/30/2013 22:07:12	RESPONSE PLAN	Activated by user: abiggerstaff
12/30/2013 22:07:16	PUBLISH	Crash in Brevard county, going Southbound on I-95 at Exit 212: SR-407/ Challenger Pkwy with 2 Left lanes blocked Last updated 12/30/2013 10:07:12 PM
12/30/2013 22:07:41	FIRST ARRIVED	Fire Rescue
12/30/2013 22:07:48	FIRST ARRIVED	County Police
12/30/2013 22:07:54	BLOCKAGE	Closed.
12/30/2013 22:08:14	PUBLISH	Crash in Brevard county, going Southbound on I-95 at Exit 212: SR-407/ Challenger Pkwy with All lanes blocked Last updated 12/30/2013 10:08:14 PM
12/30/2013 22:08:14	RESPONSE PLAN	Activated by user: abiggerstaff
12/30/2013 22:08:27	FHP	Update to FHP Alert received
12/30/2013 22:08:53	COMMENT	(Data) FHP Incident reported: FHP ID: ORCC13CAD133069 County: brevard Status: Update Source: ORCC FHP Event Type: accidentsAndIncidents Location: I-95 South Author: DST389-CAD Remarks: all southbound lanes closed Urgency: 10 Desc: serious accident Start time: 12/30/2013 9:57:45 PM Update time: 12/30/2013 10:07:04 PM Trooper Arrival time: 12/30/2013 10:05:10 PM Trooper Dispatch time: 12/30/2013 9:59:01 PM
12/30/2013 22:08:53	FHP	FHP Alert Associated to event
12/30/2013 22:09:05	BLOCKAGE	No Lanes Blocked.
12/30/2013 22:09:05	LOCATION	Brevard on I-95 Southbound, At MM 211
12/30/2013 22:09:17	PUBLISH	Crash in Brevard county, going Southbound on I-95 at MM 211 Last updated 12/30/2013 10:09:17 PM
12/30/2013 22:09:17	RESPONSE PLAN	Activated by user: abiggerstaff

Event Chronology

Report Template Version: 1.2

Date	Type	Description
12/30/2013 22:10:32	COMMENT	(Operator) Paged to Major Brevard
12/30/2013 22:13:00	COMMENT	(Operator) DMS: 217.2 SB and 222.3 SB
12/30/2013 22:13:15	BLOCKAGE	Closed.
12/30/2013 22:13:27	PUBLISH	Crash in Brevard county, going Southbound on I-95 at MM 211 with All lanes blocked Last updated 12/30/2013 10:13:27 PM
12/30/2013 22:13:27	RESPONSE PLAN	Activated by user: abiggerstaff
12/30/2013 22:14:06	OWNER	ewelker
12/30/2013 22:14:13	BLOCKAGE	2 Left Lanes (of 3 Lanes) Blocked
12/30/2013 22:14:24	RESPONSE PLAN	Activated by user: ewelker
12/30/2013 22:14:25	PUBLISH	Crash in Brevard county, going Southbound on I-95 at MM 211 with 2 Left lanes blocked Last updated 12/30/2013 10:14:24 PM
12/30/2013 22:15:56	COMMENT	(Operator) All lanes blocked. Traffic is getting by on the right shoulder.
12/30/2013 22:20:26	COMMENT	(Operator) Floodgate and Banner posted.
12/30/2013 22:23:28	FHP	Update to FHP Alert received
12/30/2013 22:23:38	OWNER	abiggerstaff
12/30/2013 22:23:49	COMMENT	(Data) FHP Incident reported: FHP ID: ORCC13CAD133069 County: brevard Status: Update Source: ORCC FHP Event Type: accidentsAndIncidents Location: I-95 South Author: DST389-CAD Remarks: right lane open Urgency: 10 Desc: serious accident Start time: 12/30/2013 9:57:45 PM Update time: 12/30/2013 10:21:53 PM Trooper Arrival time: 12/30/2013 10:05:10 PM Trooper Dispatch time: 12/30/2013 9:59:01 PM
12/30/2013 22:23:49	FHP	FHP Alert Associated to event
12/30/2013 22:23:51	FIRST ARRIVED	FHP
12/30/2013 22:26:29	COMMENT	(Operator) @ right lanes blocked. Left lane now open.
12/30/2013 22:27:35	COMMENT	(Operator) Paged Major Brevard 2 left lanes blocked, right lane reopened.
12/30/2013 22:27:43	COMMENT	(Operator) Floodgate and banner taken down.
12/30/2013 22:28:16	LAST DEPARTED	Fire Rescue
12/30/2013 22:54:24	FIRST ARRIVED	Wrecker
12/30/2013 22:56:45	RESPONSE PLAN	Activated by user: abiggerstaff
12/30/2013 22:56:46	PUBLISH	Crash in Brevard county, going Southbound on I-95 at MM 211 with 2 Left lanes blocked Last updated 12/30/2013 10:56:45 PM
12/30/2013 23:14:15	BLOCKAGE	1 Right Lane (of 3 Lanes) Blocked
12/30/2013 23:14:50	PUBLISH	Crash in Brevard county, going Southbound on I-95 at MM 211 with Right lane blocked Last updated 12/30/2013 11:14:50 PM
12/30/2013 23:14:50	RESPONSE PLAN	Activated by user: abiggerstaff
12/30/2013 23:18:30	FHP	Update to FHP Alert received

Event Chronology

Report Template Version: 1.2

Date	Type	Description
12/30/2013 23:19:37	COMMENT	(Data) FHP Incident reported: FHP ID: ORCC13CAD133069 County: brevard Status: Update Source: ORCC FHP Event Type: accidentsAndIncidents Location: I-95 South Author: DST389-CAD Remarks: road open Urgency: 10 Desc: serious accident Start time: 12/30/2013 9:57:45 PM Update time: 12/30/2013 11:16:28 PM Trooper Arrival time: 12/30/2013 10:05:10 PM Trooper Dispatch time: 12/30/2013 9:59:01 PM
12/30/2013 23:19:37	FHP	FHP Alert Associated to event
12/30/2013 23:35:44	BLOCKAGE	No Lanes Blocked.
12/30/2013 23:35:59	LAST DEPARTED	County Police
12/30/2013 23:36:00	ATIS SEVERITY	minor
12/30/2013 23:36:16	RESPONSE PLAN	Terminated by user: abiggerstaff
12/30/2013 23:36:16	UNPUBLISH	Removed event from FL-ATIS 511 system.
12/30/2013 23:36:20	RESPONSE PLAN	Terminated by user: abiggerstaff
12/30/2013 23:36:21	UNPUBLISH	Removed event from FL-ATIS 511 system.
12/30/2013 23:38:28	FHP	Update to FHP Alert received
12/30/2013 23:38:43	COMMENT	(Data) FHP Incident reported: FHP ID: ORCC13CAD133069 County: brevard Status: Update Source: ORCC FHP Event Type: accidentsAndIncidents Location: I-95 South Author: DST389-CAD Remarks: road open Urgency: 10 Desc: accident Start time: 12/30/2013 9:57:45 PM Update time: 12/30/2013 11:34:52 PM Trooper Arrival time: 12/30/2013 10:05:10 PM Trooper Dispatch time: 12/30/2013 9:59:01 PM
12/30/2013 23:38:43	FHP	FHP Alert Associated to event

Event Chronology

Report Template Version: 1.2

Date	Type	Description
12/31/2013 00:18:20	COMMENT	(Data) FHP Incident reported: FHP ID: ORCC13CAD133069 County: brevard Status: Update Source: ORCC FHP Event Type: accidentsAndIncidents Location: I-95 South Author: DST389-CAD Remarks: road open Urgency: 10 Desc: accident Start time: 12/30/2013 9:57:45 PM Update time: 12/30/2013 11:34:52 PM Trooper Arrival time: 12/30/2013 10:05:10 PM Trooper Dispatch time: 12/30/2013 9:59:01 PM End time: 12/31/2013 12:18:20 AM
12/31/2013 00:18:20	FHP	FHP closed incident
12/31/2013 00:18:28	OWNER	ewelker
12/31/2013 00:19:02	LAST DEPARTED	Wrecker
12/31/2013 00:19:03	LAST DEPARTED	FHP
12/31/2013 00:19:23	LAST DEPARTED	Wrecker
12/31/2013 00:19:24	LAST DEPARTED	FHP
12/31/2013 00:19:37	COMMENT	(Data) FHP Incident reported: FHP ID: ORCC13CAD133069 County: brevard Status: Update Source: ORCC FHP Event Type: accidentsAndIncidents Location: I-95 South Author: DST389-CAD Remarks: road open Urgency: 10 Desc: accident Start time: 12/30/2013 9:57:45 PM Update time: 12/30/2013 11:34:52 PM Trooper Arrival time: 12/30/2013 10:05:10 PM Trooper Dispatch time: 12/30/2013 9:59:01 PM End time: 12/31/2013 12:18:20 AM
12/31/2013 00:19:37	FHP	FHP Alert Associated to event
12/31/2013 00:22:48	STATUS	Closed

Event Chronology

Report Template Version: 1.2

Created On:	01/15/2014 09:41:46
Center:	District 5
Filter Parameters Selected:	[From Event ID]: 230231, [Center]: Orlando RTMC, [County]: Brevard, [Road]: I-95, [Event Type]: Crash, [Event Status]: Any Valid

Period:	01/07/2014
Event(s) Found:	1
Event ID Range:	230,231

Event #: 230231 **Event Type:** Crash **Report Date:** 01/07/2014 04:51:10

Status:	Closed	**County:**	Brevard	**Organization:**	D5 RTMC
Last Status Time:	01/07/2014 07:10:57	**Road:**	I-95 SB	**Notifier Agency:**	FHP
Duration (mnt):	139	**Location:**	Exit 231: CR-5A / Stuckway Rd		
First Notified:	01/07/2014 04:51:10			**Notifier Contact:**	FHP, FHP
Confirmed:	01/07/2014 05:22:57				
First Closed:	01/07/2014 07:10:57	**Rollover:**	False	**Conditions:**	Dry, Clear, Dark (No Street Light)
Secondary to:		**Fire:**	False	**CCTV ID:**	623
FHP Incident Number:	ORCC14CAD002334	**HAZMAT:**	False	**CCTV Preset:**	0

Injury:
Contacts:
Involved Vehicles OTHER Tractor-Trailer TAG# -

Date	Type	Description
01/07/2014 04:51:10	EVENT TYPE	Crash
01/07/2014 04:51:10	FHP	Alert received
01/07/2014 04:51:10	OWNER	ewelker
01/07/2014 04:51:10	STATUS	Unconfirmed
01/07/2014 04:51:10	TMC NOTIFIED	FHP
01/07/2014 04:51:18	ATIS SEVERITY	minor
01/07/2014 04:51:18	LOCATION	Brevard on I-95 Northbound, At Exit 231: CR-5A/ Stuckway Rd
01/07/2014 04:51:19	COMMENT	(Data) FHP Incident reported: FHP ID: ORCC14CAD002331 County: brevard Status: Update Source: ORCC FHP Event Type: accidentsAndIncidents Location: I-95 South Author: TCT1049-CAD Remarks: left lane blocked Urgency: 10 Desc: serious accident Start time: 01-07-2014 04:46:21 Update time: 01-07-2014 04:50:30 Trooper Dispatch time: 01-07-2014 04:48:11
01/07/2014 04:51:19	FHP	New Event created based on FHP alert
01/07/2014 04:51:19	LOCATION	Brevard on I-95 Southbound, At Exit 231: CR-5A / Stuckway Rd
01/07/2014 05:01:25	FHP	Update to FHP Alert received

Event Chronology

Report Template Version: 1.2

Date	Type	Description
01/07/2014 05:02:53	COMMENT	(Data) FHP Incident reported: FHP ID: ORCC14CAD002331 County: brevard Status: Update Source: ORCC FHP Event Type: accidentsAndIncidents Location: I-95 South Author: TCT1049-CAD Remarks: left lane blocked Urgency: 10 Desc: serious accident Start time: 1/7/2014 4:46:21 AM Update time: 1/7/2014 5:00:48 AM Trooper Dispatch time: 1/7/2014 4:48:11 AM
01/07/2014 05:02:53	FHP	FHP Alert Associated to event
01/07/2014 05:16:19	FHP	Update to FHP Alert received
01/07/2014 05:19:08	COMMENT	(Data) FHP Incident reported: FHP ID: ORCC14CAD002331 County: brevard Status: Update Source: ORCC FHP Event Type: accidentsAndIncidents Location: I-95 South Author: TCT1049-CAD Remarks: road blocked Urgency: 10 Desc: serious accident Start time: 1/7/2014 4:46:21 AM Update time: 1/7/2014 5:12:35 AM Trooper Dispatch time: 1/7/2014 4:48:11 AM
01/07/2014 05:19:08	FHP	FHP Alert Associated to event
01/07/2014 05:19:18	BLOCKAGE	Closed.
01/07/2014 05:19:41	ATIS SEVERITY	major
01/07/2014 05:19:47	PUBLISH	Unconfirmed Crash in Brevard county, going Southbound on I-95 at Exit 231: CR-5A / Stuckway Rd with All lanes blocked Last updated 1/7/2014 5:19:47 AM
01/07/2014 05:19:47	RESPONSE PLAN	Activated by user: ewelker
01/07/2014 05:22:57	STATUS	Active
01/07/2014 05:23:01	FIRST ARRIVED	Fire Rescue
01/07/2014 05:23:02	FIRST ARRIVED	County Police
01/07/2014 05:23:12	RESPONSE PLAN	Activated by user: ewelker
01/07/2014 05:23:13	PUBLISH	Crash in Brevard county, going Southbound on I-95 at Exit 231: CR-5A / Stuckway Rd with All lanes blocked Last updated 1/7/2014 5:23:12 AM
01/07/2014 05:25:00	FIRST ARRIVED	FHP
01/07/2014 05:31:28	TMC NOTIFIED	Transfield Services
01/07/2014 05:46:30	FHP	Alert received
01/07/2014 05:46:30	FHP	Update to alert received
01/07/2014 05:46:48	FHP	FHP Alert acknowledged
01/07/2014 06:06:50	OWNER	skennedy
01/07/2014 06:17:57	RESPONSE PLAN	Activated by user: skennedy

Event Chronology

Report Template Version: 1.2

Date	Type	Description
01/07/2014 06:17:58	PUBLISH	Crash involving a tractor-trailer in Brevard county, going Southbound on I-95 at Exit 231: CR-5A / Stuckway Rd with All lanes blocked Last updated 1/7/2014 6:17:57 AM
01/07/2014 06:22:26	COMMENT	(Operator) all sb traffic still exiting at 231 (CR-5A)
01/07/2014 06:23:40	COMMENT	(Operator) dms being used are sb 246, 251.6, and 257.5
01/07/2014 06:39:04	COMMENT	(Operator) traffic is exiting at exit 231 and getting right back on 95.....accident apparently is between the exit and the on ramp....law enforcement is directing traffic when they exit
01/07/2014 06:45:26	FIRST ARRIVED	Wrecker
01/07/2014 06:49:02	COMMENT	(Operator) several vehicles and a tractor-trailer involved
01/07/2014 06:54:07	PUBLISH	Crash involving a tractor-trailer in Brevard county, going Southbound on I-95 at Exit 231: CR-5A / Stuckway Rd with All lanes blocked Last updated 1/7/2014 6:54:07 AM
01/07/2014 06:54:07	RESPONSE PLAN	Activated by user: skennedy
01/07/2014 07:02:04	FHP	Update to FHP Alert received
01/07/2014 07:02:46	OWNER	rsalas
01/07/2014 07:02:53	COMMENT	(Data) FHP Incident reported: FHP ID: ORCC14CAD002331 County: brevard Status: Update Source: ORCC FHP Event Type: accidentsAndIncidents Location: I-95 South Author: TCT1049-CAD Remarks: inside lane now open Urgency: 10 Desc: serious accident Start time: 1/7/2014 4:46:21 AM Update time: 1/7/2014 7:01:01 AM Trooper Dispatch time: 1/7/2014 4:48:11 AM
01/07/2014 07:02:53	FHP	FHP Alert Associated to event
01/07/2014 07:02:58	BLOCKAGE	1 Right Lane (of 2 Lanes) Blocked
01/07/2014 07:03:09	RESPONSE PLAN	Activated by user: rsalas
01/07/2014 07:03:10	PUBLISH	Crash involving a tractor-trailer in Brevard county, going Southbound on I-95 at Exit 231: CR-5A / Stuckway Rd with Right lane blocked Last updated 1/7/2014 7:03:09 AM
01/07/2014 07:05:36	OWNER	skennedy
01/07/2014 07:06:07	LAST DEPARTED	Wrecker
01/07/2014 07:07:48	COMMENT	(Operator) paged all lanes open
01/07/2014 07:07:57	COMMENT	(Operator) all dms down
01/07/2014 07:09:59	LAST DEPARTED	FHP
01/07/2014 07:10:01	LAST DEPARTED	County Police
01/07/2014 07:10:18	COMMENT	(Operator) floodgate and banner down
01/07/2014 07:10:31	COMMENT	(Operator) all clear, closing event
01/07/2014 07:10:47	BLOCKAGE	No Lanes Blocked.
01/07/2014 07:10:50	ATIS SEVERITY	minor
01/07/2014 07:10:57	STATUS	Closed
01/07/2014 07:10:57	UNPUBLISH	Removed event from FL-ATIS 511 system.
01/07/2014 07:11:12	FHP	Update to FHP Alert received

Event Chronology

Report Template Version: 1.2

Date	Type	Description
01/07/2014 07:11:52	COMMENT	(Data) FHP Incident reported: FHP ID: ORCC14CAD002331 County: brevard Status: Update Source: ORCC FHP Event Type: accidentsAndIncidents Location: I-95 South Author: TCT1049-CAD Remarks: road open Urgency: 10 Desc: accident Start time: 1/7/2014 4:46:21 AM Update time: 1/7/2014 7:07:39 AM Trooper Dispatch time: 1/7/2014 4:48:11 AM
01/07/2014 07:11:52	FHP	FHP Alert Associated to event
01/07/2014 08:09:31	COMMENT	(Data) FHP Incident reported: FHP ID: ORCC14CAD002334 County: brevard Status: Update Source: ORCC FHP Event Type: accidentsAndIncidents Location: I-95 South Author: CMT387-CAD Remarks: road open Urgency: 10 Desc: accident Start time: 1/7/2014 5:42:58 AM Update time: 1/7/2014 5:45:58 AM Trooper Arrival time: 1/7/2014 5:45:36 AM Trooper Dispatch time: 1/7/2014 5:45:36 AM End time: 1/7/2014 8:01:21 AM
01/07/2014 08:09:31	FHP	FHP Alert Associated to event
01/07/2014 10:16:37	COMMENT	(Data) FHP Incident reported: FHP ID: ORCC14CAD002331 County: brevard Status: Update Source: ORCC FHP Event Type: accidentsAndIncidents Location: I-95 South Author: TCT1049-CAD Remarks: road open Urgency: 10 Desc: accident Start time: 1/7/2014 4:46:21 AM Update time: 1/7/2014 7:07:39 AM Trooper Dispatch time: 1/7/2014 4:48:11 AM End time: 1/7/2014 10:16:37 AM
01/07/2014 10:16:37	FHP	FHP closed incident
01/07/2014 10:22:21	FHP	FHP Alert Acknowledged