
Volusia-Flagler Traffic Incident Management Team 

Meeting Minutes 

  October 15, 2014, 2014 
  9:00 a.m. – 10:55 a.m. 

    LOCATION: FHP DeLand Station 

  1551 East International Speedway Blvd. 

  DeLand, Florida 32724 

Introductions  Sign In - See attached
 Introduction of Team Members

Construction Updates  FDOT Flagler County - SR 100 from East of I-95 to SR A1A Resurfacing,
Restoration and Rehabilitation (RRR Project) of SR 100 from East of I-95

Interchange to SR A1A in Flagler County. The project is in the completion
stage.

 FDOT Volusia County – See attached

 Palm Coast – No updates
 Daytona Beach – No updates

Maintenance Updates  I-95 Transfield Services – No updates

 I-4 TME – Routine maintenance

 FDOT - Volusia/Flagler County – Routine maintenance

Traffic Incident 
Reviews 

 07/06/2014 - I-4 Eastbound at Mile Marker 123 (283989) - Crash
occurred in Volusia County, going Eastbound on I-4 at mile marker 123

which resulted in all lanes blocked. The crash involved a BMW vs. semi- 

trailer which resulted in the BMW going half way under semi-trailer.
There were no major injuries reported. The total roadway clearance time

was 00:45:10 and the total incident clearance time was 04:45:56.
Note: During the discussion of this incident, Road Ranger informed the

team that during this incident the car that was trapped under the semi-

trailer had to be cut in order to remove it from under the semi-trailer.
Additionally, the event was recorded as a training video to show the

proper way to cut and remove vehicles in this type of incidents. It was
stated that the team will try to obtain the video to provide to the TIM

team for training purposes.
 07/18/2014 - I-4 Westbound at Mile Marker 124 (287164) - Crash

occurred in Volusia County, going Westbound on I-4 at mile marker 124

with congestion from mile marker 127 to mile marker 124 with all lanes
blocked. Eight vehicles were involved in the crash. The crash required

multiple wreckers. No injuries reported. The total roadway clearance time
was 04:50:44 and the total incident clearance time was 09:16:59.

 08/30/2014 - I-95 Northbound at Exit 278 (297939) - Crash occurred in

Flagler County, going Northbound on I-95 at Exit 278: Old Dixie Highway
which resulted in right lane blocked. The crash involved multiple

fatalities. The crash involved a rollover with entrapment and a three year
old was ejected and pinned. There was a total of twelve patients with

two not breathing during initial response. The total roadway clearance
time was 05:28:19 and the total incident clearance time was 05:31:43.

 09/06/2014 - I-95 Northbound at Exit 284: SR 100 (299764) - Crash

occurred in Flagler County, going Northbound on I-95 at Exit 284: SR-
100 and resulted in all lanes blocked. The traffic had to use the shoulder

during the travel lane closure. The crash involved a semi-trailer car
carrier which jackknifed. No injuries were reported. The total roadway



clearance time was 02:24:46 and the total incident clearance time was 
02:24:58. 

 09/11/2014 - I-95 Northbound at Exit 256: SR 421 (3000972) - Crash 
in Volusia County, going Northbound on I-95 at Exit 256: SR-421 and 

resulted in all lanes blocked. The crash involved a semi-trailer which 

overturned. No injuries were reported. The total roadway clearance time 
was 04:47:49 and the total incident clearance time was 04:48:06.  

TIM Topics/Discussion  Road Ranger Roles and Responsibilities - Ricky Gonzalez, Road Ranger 
Supervisor presented to the team about the Road Ranger Services.  

      The Road Ranger service covers seventy four center line miles and their 

operating hours are Monday thru Wednesday 6:00 a.m. to midnight, and 
Thursday thru Sunday 6:00 a.m. - 3:30 a.m.  

      The services provided by the Road Rangers include:  
 Minor vehicle repairs (tire changes, fuel/fluid replacement, belt 

and hose replacement, etc.)  

 Removal of vehicles from travel lanes, securing accident scenes  

 Debris removal from the roadway  

 Free use of a cell phone  

 Incident scene advance warning, maintenance of traffic (MOT) 

 Entrance and exit ramps, and under paths 

 First responders on scene safety  

 Relief of LEO on minor and major road congestion incidents 

The Road Ranger training and certifications include: 
 CPR, 1st. AID, AED 

 Intermediate MOT  

 DOT Certified 

 NIMS – ICS 100, 200, 700 

 CDL - B license with passenger endorsement 

 CJIS-Criminal Justice Information  

 Six weeks ride along training 

 Grade “A” level service per state Road Ranger Survey 

 8 hours classroom training (Road Ranger Basic Training) 

 Volusia County Area Open Roads Policy - Eddie Grant discussed with the 

team the “Local” Open Roads Policy that was last signed by Sumter-Lake 
County agencies in 2007. Mr. Grant compared the Local Open Roads 

Policy against the new State of Florida Open Roads Policy that was 

revised January 2014 and highlighted the updated information that was 
found in the new Open Roads Policy. After comparing the two documents 

it was stated that the Local Open Roads Policy needed to reflect the new 
information. Additionally, it has been several years since the first 

agreement was produced and since then, local agencies and first 

responder staff have changed and the momentum of the agreement has 
been lost. To learn more, please see the attached the Local Open Roads 

Policy Agreement.  

 The Traffic Incident Management Operating Guidelines Video was viewed 
by the team. This video was developed by the Maine - New Hampshire 

Traffic Incident Management Committee as a training tool for its Traffic 
Incident Operating Guidelines. The video was funded through Kittery 

Area Metropolitan Planning Organization (MPO) and the Maine Turnpike 

Authority. To view the full video, please click on the following link: TIM 
Operating Guidelines Video 

 

Other  Open Forum:  

– In efforts to increase the attendance of the TIM team meetings, 
Eddie Grant spoke to the team about combining the Community 

Traffic Safety Team (CTST) meeting with the TIM team meetings. 

Additionally, the Volusia-Flagler TIM team meeting would be split 

 

https://www.youtube.com/watch?v=mN2oavPpWAc
https://www.youtube.com/watch?v=mN2oavPpWAc


up as two separate TIM team group meetings in Volusia and 
Flagler to accommodate travel of the TIM team members. The 

consensus of the TIM team agreed to the possible changes of the 
TIM team meeting. Further information on this topic will be 

provided to the TIM team, if any changes do occur.  

– The team spoke about the I-4 Ultimate project and the effects 
that it may have on the Road Rangers in that area. The Road 

Rangers informed the team that they are currently in the process 
of a possible contract to offer their services. However, there are 

no definite decisions at this time.   

– There was a concern from the team in regards to the proper 
agency being notified of clean up after an incident. They stated 

that without proper notification or proper documentation of the 
damage, the liable party cannot be properly charged for any 

damages.  
– There is a continued discussion that was first mentioned at the 

August 5, 2014 meeting, in regards to the proper way to contact 

asset management and the contracted responsibilities that the 
asset management must follow in regards to responding to 

incidents. It was further discussed that asset management are not 
responding in a proper time and that there is confusion as to 

which agency is responsible in contacting asset manage during 

incidents. Additionally, the team inquired on the protocol of 
documenting time stamps of when asset management is called to 

scene and the time that asset management arrives on scenes. Mr. 
Grant informed the team that they will look further into the inquiry 

and inform the team of any updates on the subject.  

 The next meeting will take place December 17, 2014  

 
Central Florida Roads 

 

     Your source for information on state roadway projects in FDOT District 5 
 

 http://www.cflsmartroads.com/ 
 

 

   District 5 TIM Homepage 
 

   http://www.cflsmartroads.com/tim/tim.html 
 

 

http://www.cflroads.com/
http://www.cflroads.com/
http://www.cflsmartroads.com/tim/tim.html
http://www.cflsmartroads.com/tim/tim.html


FDOT District 5 - DeLand Operations Office
1650 N. Kepler Road DeLand, Fl. 32724

Phone (386) 740-3548
Fax (386) 736-5469

DeLand Operations Engineer Ron Meade, P.E

FIN # 
Contract #

CONTRACTOR: United Infrastructure Group, Inc. LET DATE: 5/23/2012 ORIGINAL 1100 $32,798,973.37
CCEI: AECOM NTP: 7/27/2012 CURRENT 1201 $33,196,960.74
CONT. TYPE: CONSTRUCTION TIME BEGAN: 10/1/2012 ELAPSED 721 $23,752,421.31
FED. AID #: N/A WORK BEGAN: 10/1/2012 % ORIGINAL 65.5% 72.4%
SECTION: 79120000 EST. COMPLETION: 1/16/2016 % TO DATE 60.0% 71.5%
FUND TYPE STA CURRENT CPPR: 96% LIQ. DAMAGES

Steve Kullman 
Joe Walters 
Harold Dubon, P.E.
Seth Simpson seth.simpson@aecom.com
Terry Simpson
Frank Shaw
Jim Cerar 407-302-6943 O; 407-314-8931 C James.Cerar@aecom.com
Dominic Fiandra 407-301-6943 O; 407-340-1806 C Dominic.Fiandra@aecom.com

                                         MAINTENANCE CONTACT: Jim Read 386-740-3406 O; 386-801-5584 C
Joe Walters 

FIN # 
Contract #

TIME COST
CONTRACTOR: P & S Paving, Inc. LET DATE: 4/25/2012 ORIGINAL 870 $18,388,844.65
CCEI: In House NTP: 6/28/2012 CURRENT 950 $18,388,844.65
CONT. TYPE: CONSTRUCTION TIME BEGAN: 7/16/2012 ELAPSED 798 $15,101,504.75
FED. AID #: N/A WORK BEGAN: 7/16/2012 % ORIGINAL 91.7% 82.1%
SECTION: 79120000 EST. COMPLETION: 2/20/2015 % TO DATE 84.0% 82.1%
FUND TYPE STA CURRENT CPPR: 100% LIQ. DAMAGES

Brian Davidson
Mike Smith
Paul Wabi, P.E.
Greg Shelton
Ray Budd (RS&H) 386-931-8354 C

Jeremy Ahmann

Jim Read
Mike Smith

P
O
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A
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S

S

(386)740-3594 O; 407-625-3055 C
CONTRACTOR'S SUPERINTENDENT:

PROJECT ADMINISTRATOR: 407-285-7950 C greg.shelton@dot.state.fl.us
Consultant LEAD INSPECTOR:

WEEKLY MEETING: Tuesday 10:00 at AECOM field Office.                          

Project Description:

Email:
386-258-7911 O; 386-566-0551 C

Adding lanes, reconstruction, milling and resurfacing, widening, drainage improvements, new traffic signals, new noise wall, and signing and pavement 
markings on State Road 415 from north of Reed Ellis Road northerly 5.034 miles to north of Acorn Lake Road.

VOLUSIA  COUNTY & FLAGLER

Phone:

SR 415 from north of Reed Ellis Rd. northerly to north of Acorn Lake Rd.

CONTRACTOR'S PROJECT MANAGER: bdavidson@pandspavinginc.com

INSPECTOR:

MAINTENANCE CONTACT: james.read@dot.state.fl.us

CONVENTIONAL CONTRACT

                              CONTRACTOR'S SUPERINTENDENT:

INSPECTOR:
INSPECTOR:

Harold.Dubon@aecom.com
Joe.Walters@uig.net

24 HR CONTRACTOR EMERGENCY CONTACT: 407-377-0550 O; 843-415-2171 C

407-377-0550 O; 843-415-2171 C

CEI SENIOR PROJECT ADMINISTRATOR: 407-302-6943 O; 407-622-9476 C

james.read@dot.state.fl.us

407-302-6943 O; 407-314-7417 C Frank.Shaw2@aecom.com

SENIOR PROJECT ENGINEER: 407-302-6943 O; 407-729-7339 C

SENIOR INSPECTOR:

OFFICE SPECIALIST: 407-302-6943 Office  AECOM
terry.simpson@aecom.com

407355-3-52-01, 240216-5-52-01, & 407355-1-52-01

Volusia and Seminole Counties
SR 415 from Seminole Co. Line to Reed Ellis Road

T5415

24 HR CONTRACTOR EMERGENCY CONTACT: 386-402-5705 C

September 21, 2014

407355-4-52-01

INSPECTOR:

Bi Weekly Meeting: Wednesday 2:00  On Site

paul.wabi@dot.state.fl.us

PROJECT STATUS REPORT AS OF

Add lanes & reconstruct.

T-5417

407-377-0550 O, 803-445-0245 C Steve.Kullman@uig.net                CONTRACTOR'S PROJECT MANAGER:

Project Description:
CONVENTIONAL CONTRACT
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Phone: Email:

321-281-7739 C

386-402-5705 C
CONSTRUCTION ENGINEER



FDOT District 5 - DeLand Operations Office
1650 N. Kepler Road DeLand, Fl. 32724

Phone (386) 740-3548
Fax (386) 736-5469

DeLand Operations Engineer Ron Meade, P.E

P
O
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A
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S

September 21, 2014

PROJECT STATUS REPORT AS OF

FIN # 
Contract #

TIME COST
CONTRACTOR: Condotte/de Moya Group LET DATE: 2/3/2012 ORIGINAL 900 $134,462,000.00
CCEI: Parsons Brinckerhoff, Inc. NTP: 5/9/2012 CURRENT 1,212 $137,707,766.12
CONT. TYPE: CONSTRUCTION TIME BEGAN: 5/9/2012 ELAPSED 866 $89,093,224.23
FED. AID #: 422501 WORK BEGAN: 5/9/2012 % ORIGINAL 96.2% 66.3%
SECTION: 79110000 EST. COMPLETION: 1/19/2016 % TO DATE 71.5% 64.7%
FUND TYPE FAO CURRENT CPPR: 92% LIQ. DAMAGES

Grant Cool
Grant Cool
Jorge Rodriguez 305-302-6277 C
Paul Wabi, P.E.

                CONSTRUCTION PROJECT MANAGER: Dwight Grube 386-740-3482 O; 
Steve Wigle 407-509-8541 C wigle@pbworld.com
Barry Johnson
Jay Johnson
Mike Atkins 407-660-4720 O   407-406-1218 C matkins@metriceng.com
Beata Stys-Palasz
Jim Read
Grant Cool

FIN # 
Contract #

                   LUMP SUM

TIME COST
CONTRACTOR: Halifax Paving Inc. LET DATE: 8/28/2013 ORIGINAL 265 $4,258,392.00
CCEI: In House NTP: 10/31/2013 CURRENT 288 $4,298,036.18
CONT. TYPE: CONSTRUCTION TIME BEGAN: 2/28/2014 ELAPSED 206 $3,500,953.41
FED. AID #: NA WORK BEGAN: 3/1/2014 % ORIGINAL 77.7% 82.2%
SECTION: 79100 EST. COMPLETION: 12/12/2014 % TO DATE 71.5% 81.5%
FUND TYPE STA CURRENT CPPR: 98% LIQ. DAMAGES

Steve Blair
Joseph Durrance
Paul Wabi, P.E.
Glenn  Raney
Micheal Sweinhagen michael.sweinhagen@rsandh.com
Jim Read
Steve Blair

WEEKLY MEETING: Wed. on Job Site (AM) 

G
le

nn
 R

an
ey

E
rn

ie
 S

al
ta

r

DESIGN BUILD CONTRACT

I-4 from SR 44 to E of I-95

24 HR CONTRACTOR EMERGENCY CONTACT:

CONTRACTOR'S SUPERINTENDENT:
paul.wabi@dot.state.fl.us

386-931-1091 C

386-676-0200 O hpi-steve@cfl.rr.com

LEAD INSPECTOR:

SENIOR  INSPECTOR:

386-676-0200 O; 386-547-4852 C jdauburn84@aol.com
CONSTRUCTION ENGINEER (386)740-3594 O; 407-625-3055 C

PROJECT ADMINISTRATOR: 386-846-4862 O; 386-846-4862 C michael.raney@dot.state.fl.us

CONTRACTOR'S PROJECT MANAGER:

Project Description:

305-322-5597 C; 386-873-0770

408464-1-52-01
E5R16

(386)740-3594 O; 407-625-3055 C paul.wabi@dot.state.fl.us

hpi-steve@cfl.rr.com

407-947-7426 C;  386-873-0772 O

Weekly Meeting: Tuesday, 1:30 at Kepler Complex.                      

CONSTRUCTION ENGINEER

johnsonba@pbworld.com

T5467

Phone: Email:

MAINTENANCE CONTACT:

dwight.grube@dot.state.fl.us

386-740-3406 O

grant.cool@demoya.comCONTRACTOR'S PROJECT MANAGER:

DOT  PROJECT MANAGER:

MAINTENANCE CONTACT: (386)740-3406 O; (386)801-5584 james.read@dot.state.fl.us

Phone: Email:

SR 40 Ormond Beach
424904-1-52-01 , 424904-1-56-01 , 418019-1-52-01

386-676-0200 O; 386-547-3422 C

24 HR CONTRACTOR EMERGENCY CONTACT: 305-322-5597 C

SUPERVISOR:

OFFICE SPECIALIST:
386-943-5418 O

PROJECT ADMINISTRATOR:
                 CEI SENIOR PROJECT ADMINISTRATOR

james.read@dot.state.fl.us

Project Description:  Roadway and Shoulder Wiedening, Milling and Resurfacing, Siginalization, Manhole adjustments, SR 40 in Ormond Beach-
Tymber Creek Road to Perrott Drive.
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321-229-9821

CONTRACTOR'S SUPERINTENDENT:

The improvements under this contract consist of reconstruction and widening the interstate from four lanes to six lanes.  Additional scope of work includes 
resurfacing SR 44 eastbound ramps onto SR 400 and replacement of existing US 92 ramps and ramp bridge over US 92.

305-322-5597 C; 386-873-0770



FDOT District 5 - DeLand Operations Office
1650 N. Kepler Road DeLand, Fl. 32724

Phone (386) 740-3548
Fax (386) 736-5469

DeLand Operations Engineer Ron Meade, P.E

P
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A
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September 21, 2014

PROJECT STATUS REPORT AS OF

Fin #
Contract #

TIME COST
CONTRACTOR: The New FIE, Inc. LET DATE: 4/1/2014 ORIGINAL 90 $375,864.00
CCEI: In House NTP: 6/3/2014 CURRENT 90 $375,864.00
CONT. TYPE: Construction TIME BEGAN: 9/15/2014 ELAPSED 7 $265,145.76
FED. AID #: NA WORK BEGAN: 9/15/2014 % ORIGINAL 7.8% 70.5%
SECTION: 79040000 EST. COMPLETION: 12/13/2014 % TO DATE 7.8% 70.5%
FUND TYPE STA CURRENT CPPR: 98% LIQ. DAMAGES

James Carter
JR Rosebush
Paul Wabi, P.E.
Tyler J. Malmborg, P.E.
Steve Chambers steve@jbseng.com

DESIGN PROJECT MANAGER:
Jim Read
James Carter

Fin #
Contract #

TIME COST
CONTRACTOR: AMROAD, LLC LET DATE: 2/14/2014 ORIGINAL 30 $95,060.00
CCEI: In House NTP: 4/24/2014 CURRENT 45 $95,060.00
CONT. TYPE: CONSTRUCTION TIME BEGAN: 7/7/2014 ELAPSED 72 $68,382.00
FED. AID #: NA WORK BEGAN: 7/7/2014 % ORIGINAL 240.0% 71.9%
SECTION: 73010000 EST. COMPLETION: 9/16/2014 % TO DATE 160.0% 71.9%
FUND TYPE EXO CURRENT CPPR: 76% LIQ. DAMAGES

Alejandro Parod,P.E.
Marcelo Darosa
Paul Wabi, P.E.
John Bailey
Tom Grandizio thomas.grandizio@rsaandh.com
Jim Read
Marcelo Darosa

435404-1-52-01

CONTRACTOR'S SUPERINTENDENT:

Estimated completetion based on pending LD's

CONTRACTOR'S PROJECT MANAGER:
Phone: Email:

17/92 Volusia County

E5W41

(386)740-3594 O; 407-625-3055 C paul.wabi@dot.state.fl.us

407-557-0341 C john.rosebush@fie-inc.com

Bi Weekly Meeting:  Wednesday Afternoons
US 1 SR5 Flagler County Installation of Scour Countermeasures

a.pardo@amroadfl.com

904-325-0033 C
james.read@dot.state.fl.us

24 HR CONTRACTOR EMERGENCY CONTACT: 305-481-3710 C
Bi Weekly Meeting:  

MAINTENANCE CONTACT:

PROJECT ADMINISTRATOR:
LEAD INSPECTOR:

CONTRACTOR'S SUPERINTENDENT:

386-740-3406 O;     386-801-5584 C

$23,868.00

Phone:

433537-1-52-01
E5W20

Email:
305-481-2085 C
305-481-3710 C

Project Description:  Installation of scour countermeasures at US 1 (SR 5) over Hulett Branch Bridge Nos. 730007 and 730044

24 HR CONTRACTOR EMERGENCY CONTACT:

386-740-3505 O; 386-846-4149 C Tyler.Malmborg@dot.state fl .us
407-466-1642 C

Project Description:  Bluetooth travel time collection data device, video detection cameras, adaptive siginal control equiptment, and conduit, and 
fiber optic cable located at 5 intersections on 17/92 in Volusia County

LEAD INSPECTOR:

386-740-3406 O

PROJECT ADMINISTRATOR:

                                         PAY ITEM CONTRACT

james.read@dot.state.fl.us

407-948-3837 C
CONSTRUCTION ENGINEER
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CONSTRUCTION ENGINEER (386)740-3594 O; 407-625-3055 C paul.wabi@dot.state.fl.us

CONTRACTOR'S PROJECT MANAGER:

john.bailey@kisingercampo.com407-466-4387 C
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STREAMLINE LUMP SUM CONTRACT



FDOT District 5 - DeLand Operations Office
1650 N. Kepler Road DeLand, Fl. 32724

Phone (386) 740-3548
Fax (386) 736-5469

DeLand Operations Engineer Ron Meade, P.E

P
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September 21, 2014

PROJECT STATUS REPORT AS OF

Fin #
Contract #

TIME COST
CONTRACTOR: P&S Paving LET DATE: 4/24/2013 ORIGINAL 400 $8,326,181.00
CCEI: In House NTP: 5/30/2013 CURRENT 429 $8,464,733.94
CONT. TYPE: CONSTRUCTION TIME BEGAN: 8/25/2013 ELAPSED 393 $7,737,866.07
FED. AID #: 4857052P WORK BEGAN: 8/26/2013 % ORIGINAL 98.3% 92.9%
SECTION: 73010000 EST. COMPLETION: 10/27/2014 % TO DATE 91.6% 91.4%
FUND TYPE STA CURRENT CFPR: 100% LIQ. DAMAGES

Brian Davidson
John Dunlap
Paul Wabi, P.E.
Terry Phillips
Sean Nazari sean.nazari@rsandh.com
Jim Read
John Dunlap

Fin #

Contract #

TIME COST
CONTRACTOR: Halifax Paving Inc. LET DATE: 5/14/2013 ORIGINAL 290 $3,828,322.50
CCEI: In House NTP: 6/24/2013 CURRENT 325 $3,828,322.50
CONT. TYPE: CONSTRUCTION TIME BEGAN: 10/21/2013 ELAPSED 318 $3,730,214.46
FED. AID #: 3681015P WORK BEGAN: 10/21/2013 % ORIGINAL 109.7% 97.4%
SECTION: 73020000 EST. COMPLETION: 11/3/2014 % TO DATE 97.8% 97.4%
FUND TYPE EXO CURRENT CPPR: 100% LIQ. DAMAGES

Steve Blair

Paul Wabi, P.E.
Terry Phillips
Michael Sweinhagen michael.sweinhagen@rsandh.com
Jim Read

bdavidson@pandspavinginc.com

427277-1-52-01 & 428603-1-52-01
US-1 / SR5 Flagler County Mill & Resurface w/ Reconstruction of the SB Lane

Bi Weekly Meeting:  

386-740-3564 O
407-468-9763 C

CONSTRUCTION ENGINEER (386)740-3594 O; 407-625-3055 C

MAINTENANCE CONTACT:

PROJECT ADMINISTRATOR:

386-258-7911 O
jd@pandspavinginc.com

terry.phillips@dot.state.fl.us

CONTRACTOR'S PROJECT MANAGER:

427232-1-52-01  427232-4-52-01  431067-1-52-01

CONTRACTOR'S SUPERINTENDENT:

jd@pandspavinginc.com

Phone:

386-566-6267 C
CONTRACTOR'S PROJECT MANAGER:

Phone: Email:

T5457

MAINTENANCE CONTACT: (386)740-3406 O; (386)801-5584
386-931-1091 C

T5434

 INSPECTOR:

SR 100 from I-95 East to A1A

Email:

paul.wabi@dot.state.fl.us

24 HR CONTRACTOR EMERGENCY CONTACT: 386-566-6267 C

Project Description:  

CONTRACTOR'S SUPERINTENDENT:
CONSTRUCTION ENGINEER (386)740-3594 O; 407-625-3055 C
PROJECT ADMINISTRATOR: 386-740-3564 O

LEAD INSPECTOR:

24 HR CONTRACTOR EMERGENCY CONTACT:
 Weekly Meeting:  

hpi-steve@cfl.rr.com

james.read@dot.state.fl.us

386-676-0200 O

Minor widening, partial reconstruction, milling and resurfacing, minor drainage improvements, audible pavement markings

Mill and Resurface from I-95 east to bridge repair and new signal installation
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Project Description:  

LUMP SUM CONTRACT

LUMP SUM CONTRACT

james.read@dot.state.fl.us

terry.phillips@dot.state.fl.us
paul.wabi@dot.state.fl.us

(386)740-3406 O; (386)801-5584



FDOT District 5 - DeLand Operations Office
1650 N. Kepler Road DeLand, Fl. 32724

Phone (386) 740-3548
Fax (386) 736-5469

DeLand Operations Engineer Ron Meade, P.E

P
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A
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S

September 21, 2014

PROJECT STATUS REPORT AS OF

Fin #
Contract #

TIME COST
CONTRACTOR: P&S Paving LET DATE: 6/18/2014 ORIGINAL 200 $2,864,000.00
CCEI: In House NTP: 8/14/2014 CURRENT 200 $2,864,000.00
CONT. TYPE: Lump Sum TIME BEGAN: 9/13/2014 ELAPSED 9 $37,232.00
FED. AID #: 8886538a WORK BEGAN: 9/15/2014 % ORIGINAL 4.5% 1.3%
SECTION: 79230000 EST. COMPLETION: 3/31/2015 % TO DATE 4.5% 1.3%
FUND TYPE EXO CURRENT CPPR: 100% LIQ. DAMAGES

Brian Davidson
John Dunlap
Paul Wabi, P.E.
Rick Coe
Billy Worley bworley@rkk.com
Jim Read
John Dunlap

Fin #
Contract #

TIME COST
CONTRACTOR: ESTEP CONSTRUTION, INC. LET DATE: 12/4/2013 ORIGINAL 270 $279,884.55
CCEI: In House NTP: 2/11/2013 CURRENT 302 $282,759.55
CONT. TYPE: MAINTENANCE TIME BEGAN: 2/11/2013 ELAPSED 588 $207,983.35
FED. AID #: NA WORK BEGAN: 2/11/2013 % ORIGINAL 217.8% 74.3%
SECTION: Various Locations EST. COMPLETION: 10/30/2014 % TO DATE 194.7% 73.6%
FUND TYPE MC CURRENT CFPR: 79.00% LIQ. DAMAGES

Jeffrey Estep
Bob Hersey
Paul Wabi, P.E.
Chris Kochis
Jim Reininger 
Jim Read
Bob Hersey

CONTRACTOR'S SUPERINTENDENT:

(386)527-3834 C

(407)810-4936 C24 HR CONTRACTOR EMERGENCY CONTACT:
(386)740-3406 O; (386)801-5584 C

Bi Weekly Meeting:  Tuesday 9:00 am by Phone

(407)325-5998 C

 Weekly Meeting:  Tuesdays @ 2:00pm  Project site

PROJECT ADMINISTRATOR: 386-740-3490 O frederick.coe@dot.state.fl.us
LEAD INSPECTOR: 407-227-2971 C

MAINTENANCE CONTACT: (386)740-3406 O; (386)801-5584 C james.read@dot.state.fl.us
24 HR CONTRACTOR EMERGENCY CONTACT: 386-566-6267 C

Phone: Email:

386-740-3503 O; 386-846-3931 C chris.kochis@dot.state.fl.usPROJECT ADMINISTRATOR:
(386)740-3594 O; 407-625-3055 C

US-1 SR-44 & A1A
429179-1-72-02
E5Q53

Project Description:   

CONSTRUCTION ENGINEER

MAINTENANCE CONTACT:

Phone: Email:
jeff@estepconstruction.com

(407)810-4936 C

386-258-7911 O
386-566-6267 C jd@pandspavinginc.com

CONSTRUCTION ENGINEER

paul.wabi@dot.state.fl.us

james.read@dot.state.fl.us

(386)740-3594 O; 407-625-3055 C paul.wabi@dot.state.fl.us

SR 421 95 to Nova Rd.
427279-1-52-01
T5483

LUMP SUM CONTRACT
Project Description:  The improvements under this contract consists of milling and resurfacing SR 421 from West of I-95/SR 9 to East of SR 5A ( 
Nova Road), base work, shoulder treatment, drainage improvements, curb & gutters, traffic siginals, lighting, highway sigining, guardrail and 
sidewalks in Volusia County.

CONTRACTOR'S PROJECT MANAGER:

CONTRACTOR'S PROJECT MANAGER:

bdavidson@pandspavinginc.com
CONTRACTOR'S SUPERINTENDENT:

($276,276.00)

LEAD INSPECTOR:

STREAMLINE PLAN QUANTITY CONTRACT
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                                                                                                                                                                     286 LD Days

Desilting, Cleaning, Video inspection of Storm Drains



FDOT District 5 - DeLand Operations Office
1650 N. Kepler Road DeLand, Fl. 32724

Phone (386) 740-3548
Fax (386) 736-5469

DeLand Operations Engineer Ron Meade, P.E

P
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S

September 21, 2014

PROJECT STATUS REPORT AS OF

FIN # 
Contract #

TIME COST
CONTRACTOR: Groundteck of Centeral FL. LLC LET DATE: 1/7/2014 ORIGINAL 1159 223,352.10$             
CCEI: In House NTP: 4/24/2014 CURRENT 1,169 223,352.10$              
CONT. TYPE: MAINTINANCE TIME BEGAN: 4/28/2014 ELAPSED 147 169,738.97$              
FED. AID #: N/A WORK BEGAN: 4/28/2014 % ORIGINAL 12.7% 76.0%
SECTION: 79/Volusia EST. COMPLETION: 7/9/2017 % TO DATE 12.6% 76.0%
FUND TYPE MC CURRENT CFPR: 93% LIQ. DAMAGES

Gregory Bori
Kevin Campbell
Paul Wabi, P.E.
Julian McKinley
Julian McKinley
Jim Read
Hector Colon

Fin #

Contract #

TIME COST

CONTRACTOR: Shenandoah General Con. Co. LET DATE: 3/14/2014 ORIGINAL 180 $1,542,225.80

CCEI: In House NTP: 5/9/2014 CURRENT 186 $1,542,225.80

CONT. TYPE: Maintenance TIME BEGAN: 5/23/2014 ELAPSED 122 $473,740.72

FED. AID #: NA WORK BEGAN: 6/9/2014 % ORIGINAL 67.8% 30.7%

SECTION: Various Locations EST. COMPLETION: 11/23/2014 % TO DATE 65.6% 30.7%
FUND TYPE STA CURRENT CFPR: 86.66% LIQ. DAMAGES

Louis Woska

Garrett Kulp

Paul Wabi, P.E.

Terry Phillips

Nelson Basco nbasco@elipsis.com
Jim Read

gregory@groundtek.comCONTRACTOR'S PROJECT MANAGER: 407-877-7473 O

STREAMLINE PLAN QUANTITY CONTRACT

Phone: Email:

Project Description:                               Landscaping Rehabilitation at SR 472 and 17/92 Interchange                                                                                     

434485-1-72-01
E5T08

CONTRACTOR'S SUPERINTENDENT: kevin@groundtek.com

24 HR CONTRACTOR EMERGENCY CONTACT:

(386)943-5770 O: (386)846-4753 C terry.phillips@dot.state.fl.us

407-355-0571 O

(386)740-3594 O; 407-625-3055 C paul.wabi@dot.state.fl.us

386-740-3406 O;     386-801-5584 C
LEAD INSPECTOR:

24 HR CONTRACTOR EMERGENCY CONTACT:

SR 15/600 (US 17/92)

42798617201

Project Description:   lining and cleaning storm drain pipes on SR 15/600 (US 17/92) from St. Johns River to Dirksen Dr.

Phone: Email:

CONTRACTOR'S PROJECT MANAGER:

MAINTENANCE CONTACT:

MAINTENANCE CONTACT: 386-740-3406 O james.read@dot.state.fl.us

james.read@dot.state.fl.us

E5T04

PROJECT ADMINISTRATOR:

CONTRACTOR'S SUPERINTENDENT:

l.woska@shenandoahconstruction.com386-479-8318 O

407-271-5979 O

CONSTRUCTION ENGINEER

STREAMLINE PLAN QUANTITY CONTRACT

SR 472 and 17/92 Interchange

407-877-7473 O

386-740-3422 O

386-740-3594 O paul.wabi@dot.state.fl.us
PROJECT ADMINISTRATOR: 386-740-3422 O julian.mckinley@dot.state.fl.us
CONSTRUCTION ENGINEER

julian.mckinley@dot.state.fl.us
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