Brevard Traffic Incident Management and Community Traffic Safety

Team Meeting Agenda
March 26, 2014

9:00 AM
— LOCATION: Viera Government Complex

'm Atlantic Room - Bldg. C — 3rd floor

o 2725 Judge Fran Jamieson Way

MANAGEMENT Melbourne, FL 32940
Introductions % Sign In

% Introduction of Team Members

CTST Discussions/ ¢ CTST Issues/Discussion — Mr. Joe Steward spoke to the team about the
Presentations current 2014 fatality statistics. Mr. Steward informed the team that the

current fatalities statistics is up this year compared to last year in 2013.
He further explained that Brevard County was up around 66% from last
year and districtwide was up by an estimated 15%. Additionally, he
informed the team that there were four fatalities at the recent bike week
compared to three the year before. Mr. Steward also informed the team
that CTST was currently purchasing grant items and that he now had a
motorcycle safety banner hat agencies could pass around at their
locations. Also, CTST was working on other upcoming campaigns that
included the Walk To School campaign and the statewide campaign on
Distracted Driving. Additional information about upcoming CTST
campaigns, including dates, can be found in the CTST newsletter and
their website. To visit the CTST website, please click on the following
link: http://www.communitytrafficsafety.org/

DS

» FDOT - See Attached

» Brevard County - Palm Bay Road will be closed at 10 p.m. on Monday,
April 7, 2014 as follows: Palm Bay Road from its intersection at Minton
Road (Minton Road northbound/southbound will remain open) east to
Norfolk Parkway. Norfolk Parkway will be the designated detour road.
Westbound turns onto Palm Bay Road will not be allowed at Athens
Drive, but Athens Drive will remain open for traffic moving north and
south and turning to the east on Palm Bay Road.

+ Cities - None

Construction Updates

D3

Maintenance Updates % Transfield Services — Routine maintenance with no night work scheduled
at this time.

+«+ FDOT Brevard Operations — Routine Maintenance

% DBI — Currently replacing the crosswalk symbols from A1A to 1-95.
Completion will occur within the next week or following week.

Traffic Incident «»+ Crash on 01/31/2014, 1-95 Southbound @ Exit 191: CR 509/Wickham
Reviews Road at 12:46 PM (235545) - The crash involved a car and a van that
went into the guardrail, blocking the left shoulder and the center lane.
The crash did result in injuries but there were no fatalities. The total
roadway clearance time was 01:50:41 and the total incident clearance

time was 01:51:16.
¢ Crash on 03/04/2014, 1-95 Northbound @ Mile Marker 194 at 10:28 PM



http://www.communitytrafficsafety.org/

(242713) - The crash involved a Red sedan and a van. A pickup truck
spilled debris all over the roadway and included roofing nails. The crash
resulted in total lane blockage. The crash did result in injuries but there
were no fatalities. The total roadway clearance time was 02:44:10 and
the total incident clearance time was 03:27:23.

TIM Topics/Discussion % The Ten Cones of Highway Safety video that was created by the
National Traffic Incident Management Coalition was provided to the
team. The video included the following ten points of highway safety:

1. There is no substitute for training

Multi agency coordination and communication are a must

Limit your exposure, limit your time

Give traffic plenty of warning

Protect the scene with apparatus

Always work away from the traffic

Be prepared to shut down the roadway

Be seen and not hurt

9. Dress for the occasion

10. Accountability matters
The full video is available on the CTST website at:
http://www.communitytrafficsafety.org/

%+ Mr. Charles Stratton spoke to the team about the importance of Traffic
Incident Management (TIM). Effective TIM saves the lives of
emergency responders who are often killed or injured at incident
scenes by passing vehicles:

= Over 43,000 Americans are killed in highway crashes each year.
That is the average spectator capacity of some of the largest
baseball stadiums in the nation.

= Traffic crashes claim the lives of more law enforcement personnel
than any other cause of death in the line of duty. "Struck-bys" are
the 2nd leading cause of accidental law enforcement officer death
and account for 20% of on-duty firefighter deaths per year.

= Effective TIM also reduces the occurrence of secondary crashes.
The likelihood of a secondary crash increases by 2.8% for each
minute the primary incident continues to be a hazard, increasing
the risk to driver and responder lives, and making it even more
difficult for responders to get to and from the scene.

= Faster detection of and response to highway incidents saves lives.
Response time has a well-documented relationship to the likelihood
of crash survival.

ONoA~LN

Other « Open Forum — Mr. Charles Stratton informed the team about the Open
Roads Policy agreement which was revised on January 2014. The Open
Roads Policy agreement was formed by the Florida Highway Patrol
(FHP) and the Florida Department of Transportation (FDOT) which
establishes a policy to expedite the removal of vehicles, cargo, and
debris from roadways on the State Highway System to restore, in an
urgent manner, the safe and orderly flow of traffic following a motor
vehicle crash or other incidents on Florida’s roadways. It has been 12
years since the first agreement was produced and since then, local
agencies and first responder staff have changed and the momentum of
the agreement has been lost. It was mentioned that a local
Memorandum of Understanding (MOU) can be created to include the
agreement and incorporate the guidelines into their agencies. To learn
more, please see attached the full Opens Road Policy agreement.
Additionally, the team was informed that the red light system is Palm



http://www.communitytrafficsafety.org/

Bay is being removed around April 20, 2014. The council voted on
removing the system as there was no hard data supporting its benefits.
¢ The next CTST meeting will be held on April 16, 2014
% The next combined meeting will be held on May 28, 2014

£ X4

Central Florida Roads
Your source for information on state roadway projects in FDOT District 5
http://www.cflroads.com/default. aspx

District 5 TIM Homepage
http.//www.cflsmartroads.com/tim.htm/

Community Traffic Safety Teams
htto.//www.communitytrafficsafety.orq

FDOT


http://www.cflroads.com/
http://www.cflroads.com/
http://www.cflsmartroads.com/tim.html
http://www.communitytrafficsafety.org/

FDOT DISTRICT 5 - BREVARD OPERATIONS
555 Camp Road, Cocoa, FL, 32827-4738, Phone: (321) 690-3250, Fax; (321) 630-3263,
Resldent Engineer: Jim Boughenem, P.E.

Contract No, EBR39 . . .
Lane Construction Corporation. -85 Widening from SR 406 fo .5 miles N. of SR 44

-

ORIGINAL 1300 $118,370,000.00 CONTRACTOR|  Lane Canstrustion LETTING DATE{ 04/19/12 TIME BEGAN| 10/01/12
CURRENT 1394 $121,114,574.07 CCET Mehta AWARD BATE] 07/17/12 WORK BEGAN|  10/01/12
TO DATE 532 $54,123,226.75 FIH NO. 406869-8-52-01 EXECUTED DATE| 08/15/12 EST, COMPL. DATE]  07/25/16
% ORIGINAL|  40.92% 45.72% FEDERAL AID NO. 08531121 PRECON. DATE FINAL ACCEFTANCE
% TO DATE[ 38.16% 44.69% STATE NO. SR 9 (I-95} NTR| 05/13/12 CURRENT CPPR 100

| JADDITIONALIHFORMATION: 426919-1-52-01 & 428520-1-52-01
TOMMY SAMPLE 407-948-8026 LANE Superintendent

EMERGENCY CONTACT INFO

CONTRACTOR CONTACT]  Kelideon Agnew  [407-252-9712( C) Kl Agnew Dlaneconsinuel.com
PROJECT ADMINISTRATOR Kerry Worrel| 321-239-7308 @& Kworellfimehtaeng,com
SENIOR PROJECT MANAGER Jitd Prajapti 321-268-0662 {0) 407-799-0207 {C) prajaplifbmehtasng com
CONST PROJECT MANAGER Hector Matos  1321-634-6098 (O),FDOT (0) 524-634-6100 Hegtormplosdet state flus
ENGINEER OF RECORD
CONST SUPP SPECIALIST| Sam Saleh 4074676250 it htaeng,com
| INSPECTOR John Thomas  [407-666-3522

George Keyser

MAINTENANCE 321-634-6077 (0), 321-634-2020 { € ), 321-931-9136 {£} georqs kevserfrded sipte f.us

Contract No. ESR02
Lane Construction Inc.

1-95: from South of Malabar Road to the Brevard County Line

TIME BEGAN|  01/02/12

Lane Construction LETTING DATE

ORIGINAL 821 $51,759,000.00 CONTRACTOR 10/13/11
CURRENT 930 $51,758,000.00 CCEl In-house AWARD DATE! 10/20/11 WORK BEGAN]  01/30/12
TO DATE 807 $48,145404.11 FIN NO. 413072-1-52-01 EXECUTED DATE| 11/01/11 EST. COMPL. DATE|  07/19/14
% ORIGINAL| 9B.29% 93.02% FEDERAL AID NO, 0955 638 1 PRECOM. DATE| 03/07/12 FINAL ACCEPTANCE
o TO DATEJ_BE.??% 93.02“& STATE MO, 70220 NTP| 11/28/11 CURRENT CPPR| 100

ADDITIONAL INFORMATION: ﬁden'ﬂg to Six lsnes from Seuth of Malabar Road to the BCL
MERGEMCY CONTACT INFO: GEOFF SCALES Ci i 407-243-2809

CONTRACTOR CONTACT Dave Palterson 407-260-5473
PROJECT ADMINISTRATOR, Rabert Martens 321-634-6087(0), 321-863-1227{ € ), FDOT (0) 321-634-6100 rehert martens 2 dot.state L ug
DESIGN PROJECT MANAGER| Jennifer Veerland  |386-943-5732 (D) Iennifer veerdandfddat, state.us
CONST PROJECT MANAGER Robert Martens 321-634-5097(0), 323-863-1227{ C ), FDOT (O) 321-634-6100
ENGINEER OF RECORD | Mark Prochak (DRMP) [467-896-0594 merachak®dmmp.com
CONST SUPP SPECIALIST Dan Sweeny
INSPECTOR Martin McKinney
MAINTEHANCE|  George Keyser  |321-634-6077 (0), 321-634-2020 { C ), 321-431-9136 (E} eotge Keyserfdolsinte fus
Contract No. 75431 Widening of SR 5 (US 1) from N or Pine Street to N of Cidco Road

Astaldi Construction Corp.

3
ORIGINAL 200 $29,360,535.54 CONTRACTOR Astaldl Construction LETTING DATE| 12/05/12 TIME BEGAR| 03/16/13
CURRENT| 932 $29,535,696.63 CCEL} CCEL- Target Engineering AWARD DATE| 12/27/12 WORK BEGAN|  03/18/13
TC DATE 366 $8,816,213.59 FIN Ho. 237592-5-52-01 EXECUTED DATE| @1/15/13 EST, COMPL. DATE 10/03/15
%% ORIGIHAL|  40.67% 30.03% FEDERAL AID MO, N/A PRECON. BPATE] 02/28/13 FINAL ACCEPTANCE
%% TO DATE| 38.27% 29.85% STATE NO, SRS NTP] 02/14/13 CURRENT CFPR EL]

TACT INFO: T 54-014-2503

CONYRACTOR CONTACT| Temry Camiechael  |321-735-B867 (O], 954-914-2503 (C } Learrnichaeldastaldi.com
PROJECT ADMINISTRATOR. Scott Moffatt 321-634-6122 (C) 1-321-624-8861{ L) Smoffattfdlargetengh {7
DESIGN PROJECT MANAGER| Ashraf Elmaghraby |386-943-5645 {Q hrof, hr ot.state A.us
CONST PROJECT MAHAGER Hector Matas 321-634-6058 () FDOT (O} 321-634-6100 Heglor. Matosfddol state fl.ys
ENGINEER OF RECORD Phil Jacoby 407-702-6629 (0}, 4074364500 © i $ Phil. I $00¢.com
CONST SUPP SPECTALIST Dan Swaeny
INSPECTOR| Mark Hosch 321-634-6562 (0), 407465-6340 ) hoschfdtargetenginaering.com
MAINTENANCE Gearge Keyser 321-690-3248 (0), 321-634-2620 { C ), 321-431-9136 (E} george keyserfdot slate fus
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FDOT DISTRICT 5 - BREVARD QOPERATIONS
555 Camp Read, Coces, FL, 32927-4738, Phone:r (321) 690-3250, Fax: (321) 690-3263,
Resldent Engineer: Jim Boughenem, P.E.

Contract No.T5476 Construction of Apollo Blvd from Sarno Rd to Eau Gallie & construction
Ranger Construction Industries, inc  of new Bridge over EG River

ORIGINAL 500 $16,645,956.74 CONTRACTOR|  Ranger Construction LETTING DATE| 09/25/13 TIME BEGAN
CURRENT 500 $16,645,958.74 CCEL CCEI AWARD DATE| 01/23/14 WORK BEGAN
TO DATE 0 $0.00 FIH Ho. 241241-1-52-61 EXECUTED DATE| 01/23/14 EST. COMPL. DATE

% ORIGINAL 04.00% 0.00% FEDERAL AID HO, 4225067C PRECON. DATE FINAL ACCEPTANCE
% TO DATE| 2.00% 0.00% STATE NO. Apolle Elvd NTP} 02/27/i4 CURRENT CPPR

.. JCONTRACT HAS NOT BEGUN...ASSOCIATED FIN 3241241 1 56 61: 241241 1 560 2

COHTRACTOR CONTACT Glenn Peterson

PROJECT ADMINISTRATOR
DESIGN PROJECT MANAGER
CONST PROJECT MANAGER|  Hecter Matos  [321-634-6098 (0), FDOT {0) 321-634-6100 Heclor Matos Dot stateflus
ENGIHEER OF RECORD i | I
CONST SUPP SPECTALIST| | { | ]
INSPECTOR,

MAINTENANCE George Keyser 32£-690-3248 (Q}), 321-634-2020 { C ), 321431-%136 (E} feorge keyserfdot state.f.us

Contract No.T5420

Orion . - . .
. Marine Construction, Inc. SR 520; Over Indian River Bridge #70061 & 700137

ORIGINAL 980 $5,635,429.40 CONTRACTOR |Orion Marine Construtlion, LETTING DATE| 05/23/12 TIME BEGAN| 9/18/2012
CURRENT 1052 $5,635,429.40 LCEL In-House AVWARD DATE| 06/12/12 WORK BEGAN| 9/18/2012
TO DATE 545 $3.694,404.00 FIN HO, 422902-2-52-01 EXECUTION DATE| 06/20f12 EST. COMPL DATE 6/5/15
% ORIGIRAL| 55.61% 65.55% FEDERAL AID NO NJA PRECON PATE| 09/13{12 FIHAL ACCEPTANCE
Ya TO DAT_E'_ 51.81% 65.56% STATE NO. SR.520 HTP| 07/19/12 CURRENT CPPR 9§

ADDITIONAL INFORMATION: SR 520 Eridge Repair/ Rehabilitation
El G INFD: DI CALL Tony Londry 813-393-7375

CONTRACTOR CONTACT

Tony Landry { C ) 513-393-7375 lan: orlomarineqroup.
PROJECT ADMINISTRATCOR i3rn Navama F.D.O.T 321-634-6100, (O} 321-634-6045 i kim navarrol - state flus
DESIGH PROJECT MAHAGER ta Hassan
CONST PROJECT MANAGER
CONST SUPP SPECTALIST Jennifer Kelly 321-634-6094 nnifer.kell lote fius
[ 1uspEcTOR|  Temy Halladey terry,halladevfdot state If.

- MAINTENANCE | Gearge B 321-634-6077 (0), 321-634-2020 { ), 321-431-9136 (E) Seoge keyser@ oot stalef s
] Contract No. T5369
. VA Paving Inc Babcock Ave from Melbourne Ave to Fee Ave.

ORIGINAL 39 $5,167,891.11 CONTRACTOR VA Paving int, LETTING DATE| 03/27/13 TIME BEGAN|  9/9/2013
CURRENT 40 $5,167,891.11 CCEY In-House AWARD DA‘I'EI 04/16/13 WORK BEGAN|! 9/9/2013
TO DATE 188 $2,095,082.23 FIN NO. 237650-2-52-01 EXECUTION DATE| 04/24/13 EST, COMPL DATE[  10/14/i4
%o ORIGINAL[ 48.46% 40.54% FEDERAL AID HO 4631011P PRECON DA'I‘E-I 08/01/13 FIHAL ACCEPTANCE
% TO DAT_'E[ 47.13% 40,54% STATE NO. SR 507 NTPI 05/22/13 CURRENT CPPR 100

ADPITICNAL INFORMATION: EMERGENCY CONTACT INFO: ELIZABETH RAY 407-230-5844

COKTRACTOR DN‘I‘ACI' Al Maillard 613-393-7375

PROJECT ADMINISTRATOR|  Elizabeth Ray  |321-634-6093 (O}, 407-230-5644 (Cdl}) ; Eliznheth. Rayfodot siate flus
DESIGH PROJECT MANAGER Gene Vareno
CORNST PROJECT MANAGER Hector Mates 321-534-6058 tor. Matos) .Stote.fl.us
COMST SUPP SPECIALIST Jennifer Kelly 321-634-6094 Jennifer kellyédet state  us
INSFECTOR. Jeff Faith 407-541-7554 Eallhiifdegmsmith com
MAINTEMANCE] George B, Keyser  §323-534-6077 (0), 321-634-2020 { C ), 321-431-9136 (E} % qeorqe.kevserfddet state Aus
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Cantract No, T5453

Qrion Marine Construction Inc..

FROT DISTRICT 5 - BREVARD OPERATIONS
555 Camp Rond, Cocon, FL, 329274738, Phone: {321) 690-3250, Fax: {321) 690-3263,
Resident Engineer: Jim Bougharem, P.E.

COHTRACTOR |Orion Marine Construction 3

Pineda Over Indian River Bridges 700077 & 700143

TIME BEGAH

B13-393-7375 @

ORIGINAL 320 $2,793,910.20 LETTING DATE| 02/27/13 &/25/2013
CURRENT| 282 $2,793,910.20 CCEL In-Hotse AWARD DATE] 03/13/12 WORK BEGAN| 7/29/2013
70 DATE 265 $954,849.85 FIHNO.|  429491-1-52-01 EXECUTION DATE} 3723213 EST, COMPLDATE|  7/11/14
o6 ORIGINAL| | 62.81% 34.53% FEDERAL AID NO WA PRECOH DATE FIHAL ACCEPTANGE
%, TO DATE] _ 69.37% 34.55% STATE NO. SR 404 NTP| 04/26/13 CURRENT CPPR 98
ADDITIONAL _|Bridge Rehabiltation: EMERGEHGY CONTACT INFQ: TONY LANDRY B13-393.7375 g

andryfDoriomarinegroyp.com

CONTRACTOR CONTACT| Tony Landry
PROJECT ADMINISTRATOR Kirn Navamo FDOT 321-634-6100 {0) 321-634-6039 kim.nevamrofidot state fl us
DESIGH PROJECT MANAGER Charles Wood
CONST PROJECT MANAGER
| INSPECTOR Jaremy Booth 321-508-5510 & besihfbtvrgelengineering.com
CONST SUPP SPECTALIST Marie Arcand 321-634-6503 Marie Arcandgbdot.state fluys
£0R Lev Ziberman 904-B60-3555 ©
MAINTENANCE George B, Keyser  [321-634-6677 (0), 321-634-2020 ( C ), 321-431-9136 (E) georyge Revserfbdot.sate flus
Contract No. Y5468 From a Point N of Cidco Rd to a Point N of Golden Knights Blvd.

VA Paving

CONTRACTOR

VA Paving Int

LETTING BATE

12/04/13

TIME BEGAR

CONTRACTOR CONTACT|

Al Mallard

ORIGINAL. 300 $6,333,170.00 3/27/2014
CURRENT 300 $6,333,170.00 CCEL In-House AWARD DATE] 12/26/13 WORK BEGAN| 3/27/2014
TO DATE Q $6.00 FIN HO. 428076-1-52-01 EXECUTION DATE] 01/10/14 EST. COMPL DATE 1/20/15
% ORIGINAL 0.00% 0.00% FEDERAL AID HO 4856056P PRECON DAYE| 03/05/14 FINAL ACCEPTANCE
S TO DATE 0.00% 0.00% STATE NO. SRS NTPI 02/10/14 CURRENT CPPR 100
ADDITIONAL .

w

PROJECT ADMINISTRATOR Rob Martens FDOT 323-634-6100 (0) 321-6346057 Rebert. 7 tate fl.us
DESIGH PROJECT MANAGER
CONST PROJECT MANAGER
l INSPECTOR Barry Atslin 321-604-8L55 {cell} boysiingdlpraelengineering.com
CONST SUPP SPECTALIST| Jennlfer Kelly 321-634-6054 Jennifer kel tate.0l.us
EOR
o3, rEddot sate flus

MAINTENANCE

|1 Contract No.T5473
Contracting & Engineering Cop 7

George B. Keyser

State

195 1.6 Miles S of SR 520- Sound Wall

321-634-6077 (O}, 321-634-2020 ( C ), 321-431-9136 {E)

ORIGINAL| 200 $2,259,020.86 COHTRACTOR |State Conlracting & Engined  LEYTING DATE| 05/22/13 TIME BEGAN|  5/9/2013
CURRENT| 216 2,259,020.86 CCEl Tn-House AWARD DATE| 05/11/13 WORK BEGAN| _ 3/3/2013
ToDATE| 161 $2,173,063.58 FINNOD.]  432274-1-52-01 EXECUTION DATE| 05/20/13 EST. COMPLDRTE]  4/12/i4
Vo ORTGINAL| _ B0.50% 34.52% FEDERAL AID NO 995313 PRECON DATE FINAL ACCEPTANCE| a/12/14
% TO DATE|  74.54% 54,52% STATE HO. ) NTP| 071513 CURRENT CPPR| 160

ARDETIONAL

CONTRACTOR CONTACT

Barry Transleau

Building sound wall along MB side if I-95 1.7 miles south of SR 520

954-0234747 et 9102 {<)) 954-205-6505 (cell}

biransleayf®statecontracting.com

PROJECT ADMINISTRATOR |Richard Clements/ &. m{FDOT 321-634-6100; Office 321-634-6050; (cell) 321-576-5564 Richard ClementsfRdel state flus
DESIGH PROJECT MANAGER,
CONST PROJECT MANAGER.
T INSPECTOR|  Shawn Jackson  [386-683-6141
CONST SUPP SPECIALIST) Marie Arcand 321-634-6103 Marie Areandf dot.state .us
% EOR Garvy Skofronick  |386-943-5424 (FROT)
MATNTENANCE|  Georgs 8, Keyser  {321-534-6077 (0), 321-634-2020 ( C ), 321431-9136 (E) georae kevserfhdol sale fius
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FDOT DISTRICT § - BREVARD OPERATIONS
$55 Camp Road, Cocoa, FL, 32927-4738, Phone: (321} 630.3250, Fax;: (321) 690-3263,
Resldent Engineer: Jim Boughanem, £.E.

Contract No.E5R74 - .
M&J Construction Company of Bridge Rehabilitation on 700174 & 700181 on SR 500 (US 192}
ORIGINAL 310 $2,343,583.24 CONTRACTOR |M2J Construction Company; E| 05/04/13 TIME BEGAN| §/9/2013
CURRENT| 332 $2,343,983,24 CCEI In-House AWARD DATE} 06/24/13 WORK BEGAN 5/56/13
TO DATE 189 $1,910,553.50 FIN NO. 429362-1-32-01 EXECUTION DATE| 07/16/13 EST, COMPL DATE Bf6/14
ki OR.!G!HALI 60.97% 81.51% FEDERAL AID NGO N/A PRECON DATE FINAL ACCEPTANCE
% TO DATE 56.93% 81.51% STATE HO. SR S00 NTP| 08/13/13 CURRENT CPFR 98
ADDITIONAL  |Structural $teel Metalixing Bridge Ho 00 174 & 700181 of SR 500 (UﬁQZ) wver the Intracoastal Water Way

CONTRACTOR CONTACT

Robert Thormason | 727-938-6478 rthemson dmiconstryclion.nat

PROJECT ADMINISTRATOR Kim Navarro FDOT 321-634-6100 (0) 321-634-605% kim navem ol stale flus
DESIGN PROJECT MAMAGER Debra Sjober 386-744-3400 ebra. s Lstale flus

CONST PROJECT MANAGER,

T INSPECTOR|  Curds Strieklin

CONST SUPP SPECIALIST| Marie Arcand 321-634-6103 Marie. ndMdot state .ug

EOR
‘“J MAINTEHANCE| Gecrge B, Keyser  [321-624-6077 {0), 321-634-2020 ( C ), 321-431-9136 (E} george kevserfPdot sate fiys

M& J%)c:;\tsrlarzzt'i‘::r}; (E)i::l:n of |Bridge waterproofing. Bridge No 700203 of SR 5 (US 1) over Turkey
pany Creek Bridge

11 Pinellas Co, inc

ORIGIMAL 90 $832,022.36 CONTRACTOR |M&] Constructions Inc LETTING DATE TIME BEGAN

CURRENT S0 $932,822.30 CCEL In-House AWARD DATE| 02/03/14 WORK BEGAH

TO PATE ¢ 50,00 FIN NO. 431670-1-52-01 EXECUTION DATE| 02/14/14 EST. COMPL DATE

% ORIGIHAL 0.00% 0.00% FEDERAL AID NO PRECON DATE FINAL ACCEPTANCE

% TO DATE 0.00% 0.00% STATE NO,, SRE NYP| 03/14/14 CURRENT CPPR
ADDITIONAL

CONTRACTOR CONTACT!
PROJECT ADMINISTRATOR Wilkes Xemp Office: 321-534-6039 Wilkes Kempf2dot state .15
DESIGH PROJECT MANAGER
CONST PROJECT MANAGER
[ nspECTOR
CONST SUPP SPECIALIST Marie Arcand 323-634-5103 ris, Arcan: tole B us
EQOR
MAINTENANCE| George B. Keyser

321-634-6077 {0), 321-634-2020 { € J, 321-431-9136 (E)

george keyserfdot sate flys

Contract No. EBM13 .
AKCA, Inc. Thermoplastic - Performance Based

12

ORIGIHAL 146 [ $667,000.00 FIN HO. 2447394-72-D1 NTP| 10/27/08 |Bond Expiraticn Date 10/3/2013

CURRENT 1946 $687,000.00 ENTITY AKCA, Inc. TIME BEGAN| 11/10/08

TO DATE 1924 4659,520,00 RENEWAL HO. N/A WORK BEGAN| 11/20/08

Yo DRIGINALF 58.87% 95.00% FUNDING YEAR 08/09 EXPIRATION DATE| 03/09/14
% TO DATE|  56.87% 96.00% EXECUTED DATE 07/14/08 INSUR. EXP. DATE 10/01/13

ADDITIONAL |Wamranty periad for 5 yrs. Up ta Byrs.

COMTRACTOR CONTACT Chrix Weed B13-752-4471 (C, 913-209-2321 { {)

PROJECT ADMINISTRATOR|  Jim Connelly  |321-534-6073 consllyBdel.stte
CONST SUPP SPECIALIST|  Jennifer Kelly  [321-534-6094 Jennifer.Kellyfdot.stati.us
| InNsPECTOR
MAINTENANCE| George B. Keyser  [321-634-6077 (0}, 321-634-2020 { C ), 321-431-9136 (E) erfDdot slate flLus
Contract No. ESM56 Highway

Technologies, Inc. Striping/RPMs - Performance based

ORIGINAL| $1,208,945.00 FINNG|  425678-41-72-01

2557 04/05/i0 [Bond Explration Date 12/312003
CURRENT| 2557 $1,208,945.00 ERTITY| Highway Technologles TIME BEGAN] 04/06/10
7O DATE 1413 $241,789.00 RENEWAL NO. N/A WORK BEGAN| 04/06/10
% ORIGINAL| 55.26% 20.00% FUNDING YEAR 10/11 EXPIRATION DATE| 04/05/17
% TODATE| 55.26% 20.00% EXECUTED DATE 12/22/08 INSUR. EXP. DATE 03/01/14
ADDITIONAL INFORMATLION:

CONTRACTOR CONTACT| Michae! Herman  |407-816-8166 (0)

PROJECT ADMINISTRATGR Mark Hamper mark.harperf dot slate .us
| INSPECTOR
CONST SUPP SPECTALIST) Jennifer Kelly 32]-634-6034 .
MAINTENANCE| George B. Keyser  |321-634-6077 (Q), 321-634-2020 { C ), 32:-431-8135 (E) georqe keyserfl dot.slate fl.us
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