Brevard Traffic Incident Management & Community Traffic Safety

Team Meeting Minutes

January 22, 2014
9:00 AM —9:45 AM

'i\\“ LOCATION: Viera Government Complex
Atlantic Room - Bldg. C — 3rd floor

TRAFFIC INCIDENT )
MANAGEMENT 2725 Judge Fran Jamieson Way

Melbourne, FL 32940

B

» Sign In - See Attached
» Introduction of Team Members

Introductions

B

CTST Discussions/ + Joe Steward — Reviewed the District 5 traffic fatality report by county

Presentations and compared the fatalities in 2012 verses 2013. Mr. Steward also
informed the team that CTST is working on a fatality report that will
include the past five years and will be broken down by county. He
further explained that the report will include fatality statistics on
pedestrians, bicycles, alcohol related, and teenagers to review the trend
for each group by county. Please see attached the full fatality report for
2012 and 2013.

% Sheryl Bradley — Informed the team about the resources that is located
on the CTST website in regards to FDOT Traffic Safety Grants which is
located under the resources tab. The site provides everything you will
need to apply for or manage an FDOT Traffic Safety Grant. Along with a
general overview, you will find eligibility information, rules and
regulations, a grant timeline, emphasis areas, sample concept papers,
and all the forms/documents you will need to apply for or manage your
grant. Additionally, data matrices are also located on the same webpage
which are where city and county rank about cities/counties of similar
size in regard to all of the major traffic safety emphasis areas. These
provide excellent quantitative measure when writing you problem
statement for a grant concept paper, but are also useful in identifying
the areas in which you should focus your traffic safety efforts. Ms.
Bradley also informed the team that CTST will be having either a class or
web seminar on FDOT Traffic Safety Grants. To learn more, please visit
the CTST website at:
http://www.communitytrafficsafety.org/

-,

Construction Updates < FDOT - See Attached
« Brevard County — Wickham Road project - The South section of the
project is completed. Also, intersection improvements taking place on
State Road 3 and Hall Road.
+ Cities - None

Maintenance Updates +« Transfield Services — Bridge repair work on Southbound 1-95 at mile
marker 231 taking place January 22" and January 23" between 8:00
p.m. —1:00 a.m.

% FDOT Brevard Operations — Routine Maintenance

+ DBI — Routine Maintenance

Traffic Incidents % Crash on 12/30/2013, 1-95 SB @ Mile Marker 211 at 9:58 PM (218773) —
Reviews Incident involved a crash in Brevard county, going Southbound on 1-95
which blocked two left lanes. Roadway clearance time was 01:37:13


http://www.communitytrafficsafety.org/

and total incident clearance time was 02:24:17.

+« Crash on 01/07/2014, 1-95 SB @ Exit 231:CR58/Stuckway Road at 4:51
AM (230231) — Incident involved several vehicles and a tractor trailer.
Crash occurred between the on and off ramp at which time traffic was
diverted off at Exit 231 and then right back on. Roadway clearance time
was 02:19:37 and total incident clearance time was 02:19:47

Other ¢ The Brevard CTST and an abbreviated TIM meeting were conducted as
normal from 9:00 a.m. - 10:00 a.m. There was also a SHRP-2 training
conducted from 8:00 a.m. - 9:00 a.m. and 10:00 a.m. - 1:00 p.m. The
new multi-agency National TIM Training Program equips responders with
a common set of core competencies and assists them in achieving the
TIM National Unified Goal of strengthening TIM programs in the areas of
responder safety, safe, quick clearance, and prompt, reliable,
interoperable communications.

» Next combined meeting: March 26, 2014 — Atlantic Room

» Next CTST meeting: February 19, 2014

B

B

Central Florida Roads
Your source for information on state roadway projects in FDOT District 5
http://www.cflroads.com/default. aspx

District 5 TIM Homepage
http.//www.cflsmartroads.com/tim.htm/

Community Traffic Safety Teams
http.//www.communitytrafficsafety.orq



http://www.cflroads.com/default.aspx
http://www.cflsmartroads.com/tim.html
http://www.communitytrafficsafety.org/
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BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 12/15/2013

Contract No. ESR39 VAR . .
.| Lane Construction Corporation. 1-95: Widening from SR 406 to .5 miles N. of SR 44
Contract Status: ~ TIME COST PROJECT INFORMATION
ORIGINAL| 1300 $118,370,000.00 CONTRACTOR| Lane Construction LETTING DATE| 04/19/12 TIME BEGAN|  10/01/12
CURRENT| 1375 $121,138,884.56 CCEI Mehta AWARD DATE| 07/17/12 WORK BEGAN|  10/01/12
TODATE| 441 $44,544,753.17 FIN NO. 406869-8-52-01 EXECUTED DATE| 08/15/12 EST. COMPL. DATE|  07/06/16
% ORIGINAL|  33.92% 37.63% FEDERAL AID NO. 0953 1121 PRECON. DATE FINAL ACCEPTANCE
% TO DATE| 32.07% 36.77% STATE NO. SR 9 (I-95) NTP| 09/13/12 CURRENT CPPR 100
| [ADDITIONAL INFORMATION: 428919-1-52-01 & 428920-1-52-01
EMERGENCY CONTACT INFO: KENNY PECK (Superintendent) 407-466-9804
POSITION CONTACT NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT|  Kellideon Agnew  [407-252-9712 (C ) KLAgnew®laneconstruct.com
PROJECT ADMINISTRATOR|  Robert Stkorski _ |407-657-6662 (0), 407-274-7986 ( C) rsikorski®mehtzena.com
DESIGN PROJECT MANAGER
CONST PROJECT MANAGER|  Hector Matos  |321-634-6098 (0), F.D.O.T. (0) 321-634-6100 Hegclor matos@dol state.fl.us
ENGINEER OF RECORD
CONST SUPP SPECIALIST [ [
INSPECTOR!  John Thomas  |407-666-3522
[ ] MAINTENANCE|  George Keyser  |321-634-6077 (O), 321-634-2020 ( C ) eorge keyser@dot state.fl.ug
Contract No. ESR02 . :
] Lane Construction Inc. 1-95: from South of Malabar Road to the Brevard County Line
Contract Status: __ TIME COST PROJECT INFORMATION
orIGINAL] 821 $51,759,000.00 CONTRACTOR| Lane Construction LETTING DATE| 10/13/11 TIME BEGAN|  01/02/12
CURRENT| 912 $51,759,000.00 CCEI In-house AWARD DATE| 10/20/11 WORK BEGAN|  01/30/12
ToDATE] 717 $44,376,290.99 FIN NO. 413072-1-52-01 EXECUTED DATE| 11/01/11 EST. COMPL. DATE|  07/01/14
% ORIGINAL|  87.33% 85.74% FEDERAL AID NO. 0951 638 1 PRECON. DATE| 03/07/12 FINAL ACCEPTANCE
% TO DATE| 78.62% 85.74% STATE NO. 70220 wve| 112811 CURRENT CPPR 100
ADDITIONAL INFORMATION: wtdening to Six Ians from South of Malabar Road to the BCL
6-8810; DAVE PATTER
POSITION CONTACT NUMBERS: (0) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT|  Dave Patterson __|407-280-5473
PROJECT ADMINISTRATOR|  Robert Martens  [321-634-6097(0), 321-863-1227( C), F.D.O.T. (0) 321-634-6100 [ robert martens@dot state. flus
DESIGN PROJECT MANAGER|  Jennifer Veerland  [386-943-5732 (0) lennifer.veerland@dot state.fi.us
CONST PROJECT MANAGER
ENGINEER OF RECORD| Mark Prochak (DRMP) |407-896-0594 merochek@drmp.com
CONST SUPP SPECIALIST Dan Sweeny
INSPECTOR Martin McKinney
MAINTENANCE|  George Keyser  |321-634-6077 (0), 321-634-2020 ( C ) I e ol
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BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 12/15/2013

Contract No. T5431 Widening of SR 5 (US 1) from N or Pine Street to N of Cidco
Astaldi Construction Corp. Road
3
Contract Status: TIME COST PROJECT INFORMATION )
ORIGINAL 900 $29,360,535.54 CONTRACTOR Astaldi Construction LETTING DATE{ 12/05/12 TIME BEGAN 03/16/13
CURRENT 918 $29,434,035.54 CCEI| CCEI- Target Engineering AWARD DATE| 12/27/12 WORK BEGAN 03/18/13
TO DATE| 275 $6,967,204.64 FIN No. 237592-5-52-01 EXECUTED DATE| 01/15/13 EST. COMPL. DATE 09/19/15
% ORIGINAL 30.56% 23.73% FEDERAL AID NO. N/A PRECON. DATE| 02/28/13 FINAL ACCEPTANCE
% TO DATE| 29.96% 23.67% STATE NO. SRS NTP| 02/14/13 CURRENT CPPR| 100
|| co H -2503
POSITION CONTACT NUMBERS: (0) OFFICE, {C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT Terry Carmichael  |321-735-8867 (0), 954-914-2503 (C ) t.carmichael@astaldi.com
PROJECT ADMINISTRATOR Scott Moffatt 321-637-7348 (0) 321-624-8861 ( C ) Smoffati@taretengineering.com
DESIGN PROJECT MANAGER| Ashref Elmaghraby |386-943-5645 (0 Ashraf Elmaghraby@dot state.flus
CONST PROJECT MANAGER Hector Matos 321-634-6098 (0), F.D.O.T. (0) 321-634-6100 Hector.Matos@dot state flus
ENGINEER OF RECORD Phil Jacoby 407-702-6829 (0), 407-496-4600 © Phil.Jacoby@parsons.com
CONST SUPP SPECIALIST Dan Sweeny |
INSPECTOR]  Mark Hosch 321-634-6562 (0), 407-466-6340 ©® ihosch@!targetenaineering.com
| MAINTENANCE George 321-690-3248 (0), 321-634-2020 ( C ), 321-431-9136
Contract No. T5476 Construction of Apollio Blvd from Sarno Rd to Eau Gallie &
, | Ranger Construction Industries, Inc. Construction of a New Bridge Over Eau Gallie River
Contract Status:  TIME COST PROJECT INFORMATION
ORIGINAL 0 CONTRACTOR LETTING DATE| 09/25/13 TIME BEGAN
CURRENT 0 CCEI AWARD DATE WORK BEGAN
TO DATE! 0 $0.00 FIN No. 241241-1-52-01 EXECUTED DATE EST. COMPL. DATE| ###### ###8#]
% ORIGINAL #DIV/0! #DIV/O! FEDERAL AID NO. PRECON. DATE FINAL ACCEPTANCE
% TO DATE| #DIV/0! #DIV/0! STATE NO. Apollo Blvd NTP CURRENT CPPR 100

| |CONTRACT WAS JUST LET PENDING CONTRACT INFORMATION

POSITION CONTACT NUMBERS: (0) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT|
PROJECT ADMINISTRATOR
DESIGN PROJECT MANAGER
CONST PROJECT MANAGER| Hector Matos __|321-634-6098 (0), F.D.0.T. () 321-634-6100 Heclor Matos@dot state flus
ENGINEER OF RECORD
CONST SUPP SPECIALIST |
INSPECTOR
B MAINTENANCE|  George 321-690-3248 (0), 321-634-2020 { C ), 321-431-9136
Contract No. T5420 Orion . . . .
. Marine Construction, Inc. SR 520; Over Indian River Bridge #70061 & 700137
Contract Status: __ TIME CosT PROJECT INFORMATION
ORIGINAL| 980 $5,635,429.40 CONTRACTOR |Orion Marine Construction, LETTING DATE| 05/23/12 TIME BEGAN|  9/18/2012
CURRENT| 1023 $5,635,429.40 CCEI In-Hause AWARD DATE! 06/12/12 WORK BEGAN|  9/18/2012
TODATE| 446 $2,865,852.04 FIN NO. 422902-2-52-01 EXECUTION DATE[ 06/20/12 EST. COMPL DATE| __ 7/7/15
% ORIGINAL| _ 4551% 50.85% FEDERAL AID NO N/A PRECON DATE| 09/13/12 FINAL ACCEPTANCE
% TO DATE| 43.60% 50.85% STATE NO. SR 520 Nte| 0771912 CURRENT CPPR 100
ADDITIONAL INFORMATION: SR 520 Bridge Repair/ Rehabilitation
[EMERGENCY INFO: d -393-
POSITION CONTACT NUMBERS: (0) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT|  Tonylandry  |(C)813-393-7375 | Vlandry@oriomarinegroup.com
PROJECT ADMINISTRATOR|  Kim Navaro __[F.D.O.T 321-634-6100, (0) 321-634-6099 kim.navaro@dot state flus
DESIGN PROJECT MANAGER Mo Hassan ]
CONST PROJECT MANAGER
CONST SUPP SPECIALIST Jennifer Kelly 321-634-6094 Jennifer kellv@dot state fl.us
[ 1NSPECTOR|  Terry Halladey ! state f.us
] MAINTENANCE| George B. Keyser |321-634-6077 (0), 321-634-2020 ( C ), georqe.keyser@dot state fl.us
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BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 12/15/2013

Contract No. T5393

. Ranger Construction, Inc. SR5 (US1) & SR 500 (US 192):
Contract Status: __ TIME cost PROJECT INFORMATION
ORIGINAL| 400 $6,187,668.11 CONTRACTOR |  Ranger Construction LETTING DATE| 06/20/12 TIME BEGAN|  5/24/2012
CURRENT| 427 $6,216,517.96 CCEl In-House AWARD DATE| 07/11/12 WORK BEGAN|  9/24/2012
TODATE| 375 $5,832,532.62 FINNO|  424886-1-52-01 EXECUTION DATE| 07/26/12 EST. COMPL DATE|  11/24/13
% ORIGINAL|  93.75% 94.26% FEDERAL AID NO 88878684 PRECON DATE| 09/11/12 FINAL ACCEPTANCE| | 12/16/13
% TO DATE| 87.82% 93.82% STATE NO. SR5 (US 1) NTP| 08/23/12 CURRENT cvm, 100
POSITION CONTACT NUMBERS: (0) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT|  Ed Macklewicz | (0) 407-656-9255 5 I
PROJECT ADMINISTRATOR|  Ryan Conrad __|( C) 407-361-8153 -
DESIGN PROJECT MANAGER
CONST PROJECT MANAGER|  Hector Matos  |321-634-6098 (0), 321-634-6100 (FDOT) of
CONST SUPP SPECIALIST|  Raphael St. Juste
[ INSPECTOR|  Bamy Austin _|(C )321-604-8155
] MAINTENANCE| _George B. Keyser [321-634-6077 (0), 321-634-2020 ( C) george kevser@dol.state fl.us
Contract No. ESR53 Ric- .
7 Man Construction Florida, inc. SR 519 Drainage Improvements
Contract Status: __ TIME cost PROJECT INFORMATION _
ORIGINAL| 70 $1,125,000.00 CONTRACTOR |Ric-Man Construction Fiorid] __ LETTING DATE| 10/08/12 TIME BEGAN|  5/22/2013
CURRENT| 75 $1,073,026.00 CCEI In-House AWARD DATE| 10/22/12 WORK BEGAN|  5/28/2013
TODATE| 210 $826,206.00 FINNO.|  424744-1-52-01 EXECUTION DATE| 11/14/12 EST. COMPL DATE|  8/4/13
% ORIGINAL| 300.00% 73.44% FEDERAL AID NO N/A PRECON DATE| FINAL ACCEPTANCE| ~ 9/17/13
% TO DATE| 280.00% 77.00% STATE NO. SR 519 NTP| 12/15/12 CURRENT CPPR 73
ADDITIONAL || D's starting 8/5/2013
POSITION CONTACT NUMBERS: (0) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY _EMAIL
CONTRACTOR CONTACT| John Dalessandro _|954-426-1221 idslessandro@ric-man,com
PROJECT ADMINISTRATOR AlTehrani _|(0) 321-634-6100 F.D.O.T, ( C ) 407-467-6351 | | sletveni@ridceom
DESIGN PROJECT MANAGER|  Sarah Van Gundy
CONST PROJECT MANAGER| Hector Matos |321-634-6098 (0), 321-634-6100 (FDOT) Heclor matos@dotstataflus |
CONST SUPP SPECIALIST|  Jennifer Kelly  [321-634-6094 ennifer.kellydot :
INSPECTOR|  Sam Krischten  |321-634-6100
EOR|  Jeff Messenger  [407-562-2030 |
MAINTENANCE|  George B. Keyser |321-634-6077 (0), 321-634-2020 ( C) gaorge keyser@dot. sate.flus
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Beach line Ramps @ 1 95 Interchange

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 12/15/2013

"~ Contract No. ESR81
Halifax Paving, inc

Contract No. T5369

|Contract Status:  TIME cosT PROJECT INFORMATION
ORIGINAL 365 $279,921.22 CONTRACTOR Halifax Paving Inc. LETTING DATE| 03/05/13 TIME BEGAN|  5/18/2013
CURRENT 365 $279,921.22 CCEX In-House AWARD DATE| 03/25/13 WORK BEGAN|  10/16/2013
TO DATE 155 $210,927.80 FIN NO. 238002-3-52-22 EXECUTION DATE| 04/01/13 EST. COMPL DATE|  5/17/14
% ORIGINAL| 42.47% 75.35% FEDERAL AID NO N/A PRECON DATE| 05/14/13 FINAL ACCEPTANCE
% TO DATE| 42.47% 75.35% STATE NO. SR 528/ 195 NTP| 04/29/13 CURRENT CPPR 100
ADDITIONAL  |Traffic Ops Safety Improvement on SR 528 & I 95 Ramps
POSITION CONTACT NUMBERS: (0) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT Steve Blair 386-676-0200 i
PROJECT ADMINISTRATOR| Al Tehrani F.D.O.T 321-634-6100, () 321-634-6110 |
DESIGN PROJECT MANAGER
CONST PROJECT MANAGER Hector Matos 321-634-6098 (0), 321-634-6100 (FDOT)
CONST SUPP SPECIALIST, Jennifer Kelly 321-634-6094 [ |
INSPECTOR TBA ] |
EOR| Richard Endrzejewski [813-261-5136 [ [
MAINTENANCE B. Keyser  |321-634-6077 (0), 321-634-2020 ( C )

Babcock Ave From Melbourne Ave to Fee Ave

VA Paving Inc.
Contract Status:  TIME cosT PROJECT INFORMATION
ORIGINAL 390 $5,167,891.11 CONTRACTOR VA Paving Inc LETTING DATE| 03/27/13 TIME BEGAN|  9/9/2013
CURRENT 390 $5,173,133.27 CCEL In-House AWARD DATE| 04/16/13 WORK BEGAN| 97972013
TO DATE 98 $1,255,103.89 FIN NO. 237650-2-52-01 EXECUTION DATE| 04/24/13 EST. COMPL DATE|  10/3/14
% ORIGINAL|  25.13% 24.25% FEDERAL AID NO 4631011P PRECON DATE| 08/01/13 FINAL ACCEPTANCE|
% TO DATE| 25.13% 24.26% STATE NO. SR 507 NTP| 05/22/13 CURRENT CPPR| 100
ADDITIONAL |Intersection Improvements
EMERGENCY CONTACT: Elizabeth Ray 407-230-5844
POSITION CONTACT NUMBERS: (O) OFFICE, (C) CELLULAR, {H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT Al Malard
PROJECT ADMINISTRATOR Elizabeth Ray 321-634-6093 (0), 407-230-5844 ©, ]
DESIGN PROJECT MANAGER Gene Vareno
CONST PROJECT MANAGER Hector Matos 321-634-6098 (0), 321-634-6100 (FDOT)
CONST SUPP SPECIALIST
INSPECTOR Jeff Faith 407-641-7564
EOR Fred Burrett
MAINTENANCE|  George B. Keyser  |321-634-6077 (0), 321-634-2020 ( C )
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BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 12/15/2013

Contract No. T5453 Orion - . . )
: Marine Construction Inc.. Pineda Over Indian River Bridges 700077 & 700143
Contract Status: __TIME CcosT PROJECT INFORMATION
ORIGINAL] 320 $2,793,910.20 CONTRACTOR |Orion Marine Construction I LETTING DATE| 02/27/13 TIME BEGAN|  6/25/2013
CURRENT| 340 $2,793,910.20 CCEL In-House AWARD DATE| 03/19/12 WORK BEGAN]  7/29/2013
TODATE] 173 $467,547.12 FIN NO. 429491-1-52-01 EXECUTION DATE| 3/29/213 EST. COMPL DATE|  5/30/14
% OREGINAL|  54.06% 16.73% FEDERAL AID NO N/A PRECON DATE FINAL ACCEPTANCE
% TO DATE| 50.88% 16.73% STATE NO. SR 404 NTP| 04/26/13 CURRENT CPPR 100
ADDITIONAL _|Bridge Rehabilitation y
EMERGENCY CONTACT: TONY LANDRY 813-393-7375
POSETION CONTACT NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL _
CONTRACTOR CONTACT Tony Landry 813-393-7375 @ tlandrv@oriomarinegroup com
PROJECT ADMINISTRATOR Kim Navarro _ |FDOT 321-634-6100 (0) 321-634-6099 ] Kim.navaro@dot stats.flus
DESIGN PROJECT MANAGER|  Charles Wood
CONST PROJECT MANAGER
| INsPECTOR|  Jeremy Booth  |321-508-5510 ©® ibooth@tarastengineering.com
CONST SUPP SPECIALIST|  Jennifer Kelly  [321-634-6094 Jennifer kelly@dot. state flus
EOR|  levZiberman  |904-860-3595 ©
MAINTENANCE|  George B. Keyser |321-634-6077 (0), 321-634-2020 (C ) george kevser@dol.sale flus
Contract No. T5468 va|From a Point N. of Cidco Rd to a Point N or Golden Knights
I Paving Inc. Bivd
Contract Status:  TIME COST PROJECT INFORMATION
ORIGINAL| 300 $6,333,170.00 CONTRACTOR VA Paving Inc LETTING DATE TIME BEGAN
CURRENT| 300 $6,333,170.00 CCED In-House AWARD DATE WORK BEGAN
TODATE| 139 $0.00 FIN NO. 428876-1-52-01 EXECUTION DATE EST. COMPL DATE|  10/25/00
% ORIGINAL|  46.33% 0.00% FEDERAL AID NO 4856056P PRECON DATE FINAL ACCEPTANCE
% TO DATE[ 46.33% 0.00% STATE NO. SR 5 NTP CURRENT CPPR 100
ADDITIONAL Improvements under this contract consists of resurfacing, ADA upgrades, sidewalk construction, drainage work and safety improvements
POSITION CONTACT NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT,
PROJECT ADMINISTRATOR|  Robert Martens  |FDOT 321-634-6100 (0) 321-634-6097 [ robert martens@dot state.flus
DESIGN PROJECT MANAGER
CONST PROJECT MANAGER
| InsPECTOR
CONST SUPP SPECIALIST|  Jennifer Kely  |321-634-6094 Jennifer kelly@dot.state flus
EOR|

12

Contract No. T5473

Contracting & Engineering Corp.

State

321-634-6077 (0), 321-634-2020 (C)

| MAINTENANCE' George B. Keyser george.kevser@dol.sgte flus

195 1.6 Miles S of SR 520- Sound Wall

Contract Status:  TIME COST PROJECT INFORMATION
ORIGINAL| 200 $2,299,020.86 CONTRACTOR [State Contracting & Engines LETTING DATE| 05/22/13 TIME BEGAN|  9/9/2013
CURRENT| 200 $2,299,020.86 CCEI In-House AWARD DATE| 06/11/13 WORK BEGAN|  9/9/2013
TO DATE 98 $2,036,848.19 FIN NO. 432274-1-52-01 EXECUTION DATE[ 06/20/13 EST. COMPL DATE|  3/27/14
% ORIGINAL|  49.00% 88.60% FEDERAL AID NO 09531311 PRECON DATE FINAL ACCEPTANCE
% TO DATE| 49.00% 88.60% STATE NO. SR 9 NTP| 07/19/13 CURRENT CPPR 100
ADDITIONAL |Building sound wall along NB side if I-95 1.7 miles south of SR 520
EMERGENCY CONTACT: WILLIAM SKINNER (Proj. Super.) 954-205-3856 & TIME SMITH (Proj. Manager) 954-205-3634
POSITION CONTACT NUMBERS: (0) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT| _ Barry Rransleau |954-923-4747 est 9102 (O) 954-205-6605 © biranslesu@statecontracling.com
PROJECT ADMINISTRATOR |Richard Clements/ R. M4FDOT 321-634-6100 | | [ Righard Clements@dot.state flus
DESIGN PROJECT MANAGER
CONST PROJECT MANAGER
[ 1nsPECTOR|  Shawn Jackson
CONST SUPP SPECIALIST|  Jennifer Kelly  [321-634-6094 Jennifer kellv@dot state flus
EOR|  Farry Skofronick _|386-943-5424 (FDOT) Garry. Skofonick@dot state fLus
] MAINTENANCE| George B. Keyser  |321-634-6077 (0), 321-634-2020 ( C) george keyser@dol.sate flus
,,| Construction Company of Pinellas |Bridge Rehabilitation on 700174 & 700181 on SR 500 (US 192)
Do
Contract Status:  TIME COST PROJECT INFORMATION
ORIGINAL| 310 $2,343,983.24 CONTRACTOR [MB&J Construction Company LETTING DATE| 06/04/13 TIME BEGAN|  5/9/2013
CURRENT[ 310 $2,343,983.24 CCEI In-House AWARD DATE| 06/24/13 WORK BEGAN|  9/9/2013
TO DATE 47 $1,348,975.71 FIN NO. 429362-1-52-01 EXECUTION DATE| 07/16/13 EST. COMPL DATE| _ 7/15/14
% ORIGINAL| 15.16% 57.55% FEDERAL AID NO N/A PRECON DATE FINAL ACCEPTANCE
% TO DATE| 15.16% 57.55% STATE NO, SR 500 NTP| 08/13/13 CURRENT CPPR 100
ADDITIONAL  |Structural Steel Metalizing Bridge No 700 174 & 700181 of SR 500 (US192) over the Intracoastal Water Way
EMERGENCY CONTACT: ROBERT THOMSON 727-938-6478
POSITION| CONTACT | NUMBERS: (0) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY | EMAIL




BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 12/15/2013

CONTRACTOR CONTACT|  Robert Thomson _ [727-938-6478 rthomson@miconstruction.net
PROJECT ADMINISTRATOR Kim Navarro __|FDOT 321-634-6100 (0) 321-634-6099 kimnevero@dotstetefius |
DESIGN PROJECT MANAGER|  Debra Sjober  [386-740-3400 Debra Sobera@dot state.fl.us
CONST PROJECT MANAGER
| INsPECTOR| Curtis Strikiin cstricklin@kta.com
CONST SUPP SPECIALIST|  Jennifer Kely  |321-634-6094 Jennifer kellv@dot.state flus
EOR Sam Culllun 813-871-5331 Sam.Cyllum@kissingercampo.com
MAINTENANCE| George B. Keyser  |321-634-6077 (0), 321-634-2020 ( C ) george keyser@dotsate flus
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| Contract No. ESR91

Inland

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 12/15/2013

Bridge Rehabilitation SR 528

14|  Construction & Equipment, Inc
Contract Status: _ TIME COST PROJECT INFORMATION
ORIGINAL 130 $310,469.00 CONTRACTOR |Inland Construction & Equid LETTING DATE| 06/04/13 TIME BEGAN|  10/28/2013
CURRENT 132 $310,469.00 CCEL In-House AWARD DATE| 06/24/13 WORK BEGAN|  11/12/2013
TO DATE| 49 $89,659.70 FIN NO. 433761-1-52-01 EXECUTION DATE| 08/01/13 EST. COMPL DATE 3/8/14
% ORIGINAL|  37.69% 28.88% FEDERAL AID NO N/A PRECON DATE FINAL ACCEPTANCE
% TO DATE| 37.12% 28.88% STATE NO. SR 518 NTP| 08/29/13 CURRENT CPPR 98
ADDITIONAL  |Pile Jacket Project SR 528 over Saint John’s River
EMERGENCY CONTACT: MIKE WEBER (Super.) 850-630-2565; CHAD BRUCKSCHEN (VP) 850-527-0383; TYLER BOWE (Safety Officer) 715-828-5530

15

Contract No. ESR88
Control Devices

Traffic

US 1 (SR 5) @ Viera Blvd

POSITION CONTACT | NUMBERS: (0) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT| Chad Bruckschen _|850-872-2129 (0) icami
PROJECT ADMINISTRATOR|  Robert Martens _|FDOT 321-634-6100 () 321-634-6097 [ [
DESIGN PROJECT MANAGER
CONST PROJECT MANAGER
[ INsPECTOR|  GiovanniRose  [941-628-4277 © |
CONST SUPP SPECIALIST|  Jennifer Kelly  |321-634-6094 |
EOR|  LevSiberman  |904-363-3133 ext 742 (0); 904-860-3595 © [
MAINTENANCE|  George B. Keyser _|321-634-6077 (O), 321-634-2020 ( C)

|contract Status:  TIME cosT PROJECT INFORMATION
ORIGINAL 40 $174,243.00 CONTRACTOR |Traffic Control Devices LETTING DATE| 04/02/13 TIME BEGAN 10/3/2013
CURRENT] 40 $174,243.00 CCEI| In-House {Push Button) AWARD DATE| 04/22/13 WORK BEGAN 10/3/2013
TO DATE 40 $104,028.45 FIN NO. 238002-3-52-24 EXECUTION DATE| 05/06/13 EST. COMPL DATE| 11/11/13
% ORIGINAL| 100.00% 59.70% FEDERAL AID NO N/A PRECON DATE FINAL ACCEPTANCE
% TO DATE| 100.00% 59.70% STATE NO. SRS NTP! 06/04/13 CURRENT CPPR 100
ADDITIONAL
POSITION CONTACT NUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT Jeff Anderson 407-448-0524 ©
PROJECT ADMINISTRATOR Kim Navarro FDOT 321-634-6100 (O) 321-634-6099 I
CONST PROJECT MANAGER Hector Matos 321-634-6098 (0), 321-634-6100 (FDOT}
| INSPECTOR
CONST SUPP SPECIALIST Jennifer Kelly 321-634-6094
EOR
] MAINTENANCE George 8. Keyser 321-634-6077 (0), 321-634-2020 (C)
Contract No. T5480 . .
Whiteleaf, Inc. DBA Traffic Solutions | °r Kings Highway 520 & 50
16
[contract status: _ TIME cosT PROJECT INFORMATION
ORIGINAL 180 $710,564.90 CONTRACTOR Whiteleaf, INC LETTING DATE| 08/29/13 TIME BEGAN 11/15/2013
I CURRENT 180 $710,564.90 CCE1 In-House AWARD DATE| 09/17/13 WORK BEGAN 11/26/2013
1 TO DATE 14 $637,715.99 FIN NO. 430942-1-52-01 EXECUTION DATE| 10/03/13 EST. COMPL DATE 5/13/14
% ORIGINAL 7.78% 89.75% FEDERAL AID NO PRECON DATE FINAL ACCEPTANCEI
=il % TO DATE 7.78% 89.75% STATE NO. SR 50 & 520 NTP| 10/31/13 CURRENT CPPRI 100
ADDITIONAL
POSITION CONTACT NUMBERS: (0) OFFI(;_E_t (C) CELLULAR, (H) HOME, (E) EMERGENCY
CONTRACTOR CONTACT Mark Crampton 407-919-9772 ©
PROJECT ADMINISTRATOR Richard Clements 321-634-6071 (O); 321-576-5564 ©® [ ~ [
CONST PROJECT MANAGER Robert Martens 321-634-6097(0); 321-863-1227 © _
| 1nspecTOR Bily Wallace  |772-643-4700© |
CONST SUPP SPECIALIST|  MarieArcand _ |321-634-6103 i
ECR
MAINTENANCE George B. Keyser 321-634-6077 (0), 321-634-2020 ( C )
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