
Brevard Traffic Incident Management and Community Traffic Safety 

Team Meeting Minutes 

November 19, 2014 
9:00 AM – 10:50 AM 

LOCATION: Brevard Sheriff’s Office 

Training Room - Bldg. E 

2725 Judge Fran Jamieson Way 

Melbourne, FL 

Introductions  Sign In - See attached
 Introduction of Team Members

CTST Discussions/ 
Presentations 

 CTST Issues/Discussion - Mr. Joe Steward reviewed with the team the

District 5 Traffic Fatality Report. The full report has been attached, for
review.

 The team discussed the top 15 targeted Counties in the State of Florida for
pedestrian related injuries. To learn more, please see attached.

 The holiday enforcement campaigns are as follows:

 Click It or Ticket Enforcement
 Campaign started November 17th  through 29th

 Impaired Driving Campaign starts December 10th through the
January 1st

 Please see attached the CTST Safety Advisor Newsletter for November and
December 2014.

 Wickham/Sarno Update - Currently waiting on a letter to be sent to initiate

a safety study. The team will be updated with any new details or status
changes at the next meeting.

 The team was informed that all future CTST meetings will fall on the fourth
Wednesday of every month. The 2015 CTST/TIM calendar is attached.

Note: The December 17th CTST meeting has been canceled in order to

accommodate the holidays.
To learn more about the CTST team, please visit their website at:

http://www.communitytrafficsafety.org/

Construction Updates  FDOT  - See attached

 Brevard County - No updates
 Cities - No updates

Maintenance Updates  Transfield Services  - Routine maintenance

 FDOT Brevard Operations - Routine maintenance

 DBI - See attached

Traffic Incident 
Reviews 

 08/11/2014 - SR 528 WB at Exit 37: Challenger Parkway
(293072/293073/293074) - Crash occurred in Brevard County on SR 528

Westbound at Exit 37: Challenger Parkway which resulted in all lanes
blocked. Transfield Services was notified. There were no injuries reported.

The total roadway clearance time was 04:39:52 and the total incident

clearance time was 04:39:55.
 09/13/2014 - I-95 NB at Exit 223: SR-46 (301452/301460) - Crash occurred

in Brevard County, going Northbound on I-95 at Exit 223: SR-46/Main Street
which resulted in the off-ramp being closed and all lanes blocked. Crash

involved (3) semi-trailers which one semi-trailer jackknifed and another was

http://www.communitytrafficsafety.org/


in flames. The semi-trailers where carrying sugar and red flowers which 

resulted in sugar being spilled on the roadway. The crash resulted in about 
300 vehicles being detoured around the incident. The total roadway 

clearance time was 10:53:47 and the total incident clearance time was 

21:59:24. 
 10/24/2014 - I-95 SB at Exit 208: Port St Johns Pkwy (310974) – Crash 

occurred in Brevard County, going Southbound on I-95 at Exit 208: Port St. 
Johns Parkway which resulted in all lanes blocked. Crash involved a semi-

trailer carrying perfume catching on fire in the right shoulder and resulted 
in closed travel lanes due to a fire. Hazmat was required at the scene. The 

total roadway clearance time was 09:41:13 and the total incident clearance 

time was 09:44:31. 

TIM Discussions/ 
Presentations 

 Incident Responder Distracted Driving - Charles Stratton spoke to the team 

about distracted responders. There is another category of drivers that most 
people don't think of when they think about distracted or dangerous drivers 

- emergency first responders. Police cars, ambulances and other emergency 
vehicles have several distractions while they are driving such as GPS 

devices, cell phones, and laptop computers. Unfortunately, using these 
technologies while attempting to save lives may also put many other people 

in harm's way. Police officers and paramedics use a variety of devices in 

order to communicate with each other and to perform their duties more 
efficiently with better results. In addition to the radios that have been 

common for decades, many vehicles are now equipped with navigational 
equipment, cell phones, and a variety of computers. According to some 

analysts, as many as 75 percent of police cars and 30 percent of ambulances 

contain on-board computers to be used in helping first-responders deal with 
emergency situations. One of the biggest problems with using this level of 

technology is that it is not always easy to operate - especially when driving 
at high speeds in order to reach the emergency. A computer may provide 

someone useful, even critical, information, but it often requires using a 
keyboard or mouse, and most importantly, it requires the user to take the 

time to actually read the information. Some studies have indicated that 

distracted drivers contribute to anywhere from 10 to 30 percent of motor 
vehicle accidents in the general population. There is a need to provide 

additional training to police officers and paramedics who might need to use 
this technology. 

      Additionally, the video “Distracted Incident Responders” was provided to 

the team. To view the video, please click on the following link: 

Distracted Incident Responder Video. 
Also, a recent news article from the Los Angeles Daily News on distracted 

incident responders was provided to the team. Please see the attached full 
article. 

 

Other  Open Forum – Charles Stratton informed the team about the upcoming 
2014 Florida Automated Vehicles Summit that will be taking place 

December 15-16, 2014 at the Disney’s Coronado Springs Resort located in 
Lake Buena Vista, FL 32830. This is the 2nd Annual Summit that Florida 

DOT has organized to help advance the framework for implementation of 

automated vehicles on Florida’s roads. Learn about efforts led by Florida 
DOT, other state agencies, Florida universities, and the private sector 

regarding plans to take advantage of automated vehicle technologies to 
save lives and enhance mobility on our roadways. Experience autonomous 

and connected vehicle technologies for yourself to get a better 

understanding of these emerging technologies and weigh-in on the 
challenges and opportunities these technologies pose for Florida’s 

 

https://www.dropbox.com/s/5xci76f5cygsq1p/02%20-%20Distracted%20Responder%20Video.mp4?dl=0


economy, transportation infrastructure, and citizens. To learn more and to 

sign up for this event, please visit the following website:  
http://www.fleng.org/seminars.cfm?event_id=626 

 Next Combined Meeting January 28, 2015 

 Next CTST Meeting February 25, 2015 
  

Central Florida Roads 
 

Your source for information on state roadway projects in FDOT District 5 
 

http://www.cflsmartroads.com/ 
 

District 5 TIM Homepage 
 

http://www.cflsmartroads.com/tim/tim.html 
 

Community Traffic Safety Teams 
http://www.communitytrafficsafety.org 

http://www.fleng.org/seminars.cfm?event_id=626
http://www.fleng.org/seminars.cfm?event_id=626
http://www.cflroads.com/
http://www.cflroads.com/
http://www.cflsmartroads.com/tim/tim.html
http://www.cflsmartroads.com/tim/tim.html
http://www.communitytrafficsafety.org/












  COST

ORIGINAL 1330 $118,370,000.00 CONTRACTOR Lane Construction LETTING DATE 4/19/2012 TIME BEGAN 10/1/2012

CURRENT 1296 $129,541,190.53 CCEI Mehta AWARD DATE 7/17/2012 WORK BEGAN 10/1/2012

TO DATE 777 $83,091,641.10 FIN NO. 406869-8-52-01 EXECUTED DATE 8/15/2012 EST. COMPL. DATE 4/18/2016

% ORIGINAL 58.42% 70.20% FEDERAL AID NO. 0953 112 I PRECON. DATE FINAL ACCEPTANCE

% TO DATE 59.95% 64.14% STATE NO. SR 9 (I-95) NTP 9/13/2012 CURRENT CPPR 98

POSITION CONTACT

CONTRACTOR CONTACT Kellideon Agnew

PROJECT ADMINISTRATOR Tim Megivern

SENIOR PROJECT MANAGER Jitu Prajapati

CONST PROJECT MANAGER Hector Matos

Sam Saleh

INSPECTOR John Thomas

MAINTENANCE George Keyser

  COST

ORIGINAL 821 $51,759,000.00 CONTRACTOR Lane Construction LETTING DATE 10/13/2011 TIME BEGAN 1/2/2012

CURRENT 1051 $51,745,315.22 CCEI In-house AWARD DATE 10/20/2011 WORK BEGAN 1/30/2012

TO DATE 1021 $51,544,817.40 FIN NO. 413072-1-52-01 EXECUTED DATE 11/1/2011 EST. COMPL. DATE 11/17/2014

% ORIGINAL 124.36% 99.59% FEDERAL AID NO. 0951 638 1 PRECON. DATE 3/7/2012 FINAL ACCEPTANCE

% TO DATE 97.15% 99.61% STATE NO. 70220 NTP 11/28/2011 CURRENT CPPR 100

POSITION CONTACT

Contract No. 
E5R02                                                       

    Lane Construction Inc.
I-95: from South of Malabar Road to the Brevard County Line

Contract Status:        TIME PROJECT INFORMATION

ADDITIONAL INFORMATION:  Widening to Six lanes from South of Malabar Road to the BCL                                                                                                                            EMERGENCY CONTACT INFO: 
GEOFF SCALES  CELL # 407-242-2809   

  NUMBERS:  (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL

CONST SUPP SPECIALIST 407-467-6250 hsaleh@mehtaeng.com
407-666-3522

321-634-6077 (O), 321-634-2020 ( C ), 321-431-9136 (E) george.keyser@dot.state.fl.us

321-268-8662 (O) 407-709-0207 (C) jprajapti@mehtaeng.com
321-634-6098 (O), 321-431-9135 (Cell) Hector.matos@dot.state.fl.us

ENGINEER OF RECORD

  NUMBERS:  (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL

407-252-9712 ( C ) KLAgnew@laneconstruct.com
321-506-2629 tmegivern@mehtaeng.com

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: November 16, 2014

Contract No.  E5R39 
                                                           Lane 

Construction Corporation.
I-95 Widening from SR 406 to .5 miles North of SR 44

Contract Status:        TIME PROJECT INFORMATION

ADDITIONAL INFORMATION:   428919-1-52-01 & 428920-1-52-01                                                                                                                                                                           EMERGENCY CONTACT 
INFO:     TOMMY SAMPLE 407-948-8026 LANE Superintendent             



Dave Patterson

Robert Martens

Jennifer Veerland

Jim Boughanem

Mark Prochak (DRMP)

Dan Sweeny

Martin McKinney

George Keyser

  COST

ORIGINAL 900 $29,360,535.54 CONTRACTOR Astaldi Construction LETTING DATE 12/5/2012 TIME BEGAN 3/16/2013

CURRENT 928 $31,038,691.23 CCEI CCEI- Target Engineering AWARD DATE 12/27/2012 WORK BEGAN 3/18/2013

TO DATE 611 $15,929,243.33 FIN No. 237592-5-52-01 EXECUTED DATE 1/15/2013 EST. COMPL. DATE 9/29/2015

% ORIGINAL 67.89% 54.25% FEDERAL AID NO. N/A PRECON. DATE 2/28/2013 FINAL ACCEPTANCE

% TO DATE 65.84% 51.32% STATE NO. SR 5 NTP 2/14/2013 CURRENT CPPR 96

POSITION CONTACT

Terry Carmiechael

Scott Moffatt

Ashraf Elmaghraby

Hector Matos

Murray Santoro

Dan Sweeny

Keith Schepers

George Keyser

  COST

Contract No. T5476 
                                                            Ra

nger Construction Industries, Inc.

Construction of Apollo Blvd from Sarno Rd to Eau Gallie & construction of new 
Bridge over EGG River

Contract Status:        TIME PROJECT INFORMATION

INSPECTOR 321-229-0117 ( C ) k.schepers@targetengineering.com
MAINTENANCE 321-690-3248 (O), 321-634-2020 ( C ), 321-431-9136 (E) george.keyser@dot.state.fl.us

ENGINEER OF RECORD 407-702-6869 (O) 407-694-0186 Murray.Santoro@parsons.com
CONST SUPP SPECIALIST 321-917-4785 ( C ) dsweeney@targetengineering.com

DESIGN PROJECT MANAGER 386-943-5645 (O Ashraf.Elmaghraby@dot.state.fl.us
CONST PROJECT MANAGER 321-634-6098 (O),FDOT (O) 321-634-6100 Hector.Matos@dot.state.fl.us

CONTRACTOR CONTACT 321-735-8867 (O), 954-914-2503 (C ) t.carmichael@astaldi.com
PROJECT ADMINISTRATOR 321-207-8742 (O) 321-624-8861 ( C ) Smoffatt@targetengineering.com

Contract No. T5431 
                                                            As

taldi Construction Corp.
Widening of SR 5 (US 1) from North of Pine Street to North of Cidco Road 

Contract Status:        TIME PROJECT INFORMATION

EMERGENCY CONTACT INFO: TERRY CARMICHAEL 954-914-2503

  NUMBERS:  (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL

INSPECTOR

MAINTENANCE 321-634-6077 (O), 321-634-2020 ( C ), 321-431-9136 (E) george.keyser@dot.state.fl.us

ENGINEER OF RECORD 407-896-0594 mprochak@drmp.com
CONST SUPP SPECIALIST

DESIGN PROJECT MANAGER 386-943-5732 (O) jennifer.veerland@dot.state.fl.us
CONST PROJECT MANAGER 321-634-6086 (O); 321-576-5562 (Cell) Jim.Boughanem@dot.state.fl.us

CONTRACTOR CONTACT 407-280-5473

PROJECT ADMINISTRATOR 321-634-6097(O), 321-863-1227( C ), FDOT (O) 321-634-6100 robert.martens@dot.state.fl.us



ORIGINAL 500 $16,645,958.74 CONTRACTOR Ranger Construction LETTING DATE 9/25/2013 TIME BEGAN 4/28/2014

CURRENT 509 $16,656,208.74 CCEI CCEI AWARD DATE 1/23/2014 WORK BEGAN 4/28/2014

TO DATE 175 $4,634,219.89 FIN No. 241241-1-52-01 EXECUTED DATE 1/23/2014 EST. COMPL. DATE 9/18/2015

% ORIGINAL 35.00% 27.84% FEDERAL AID NO. 4225067C PRECON. DATE 3/27/2014 FINAL ACCEPTANCE

% TO DATE 34.38% 27.82% STATE NO. Apollo Blvd NTP 2/27/2014 CURRENT CPPR 100

POSITION CONTACT

Lisa Jones Castronova

Glenn Peterson

Medhat (Matt) Hassan

Hector Matos

Gail Woods

Diego Pagan

William Dodd

George Keyser

  COST

ORIGINAL 980 $5,635,429.40 CONTRACTOR Orion Marine Construction, Inc. LETTING DATE 5/23/2012 TIME BEGAN 9/18/2012

CURRENT 1065 $5,635,429.40 CCEI In-House AWARD DATE 6/12/2012 WORK BEGAN 9/18/2012

TO DATE 789 $5,235,547.90 FIN NO. 422902-2-52-01 EXECUTION DATE 6/20/2012 EST. COMPL DATE 8/18/2015

% ORIGINAL 80.51% 92.90% FEDERAL AID NO N/A PRECON DATE 9/13/2012 FINAL ACCEPTANCE

% TO DATE 74.08% 92.90% STATE NO. SR 520 NTP 7/19/2012 CURRENT CPPR 98

POSITION CONTACT

CONTRACTOR CONTACT Tony Landry ( C ) 813-393-7375

PROJECT ADMINISTRATOR Wilkes Kemp

DESIGN PROJECT MANAGER Mo Hassan

CONST PROJECT MANAGER Jim Boughanem

Eric Plantier

INSPECTOR Terry Halladey

MAINTENANCE George B. Keyser 321-634-6077 (O), 321-634-2020 ( C ), 321-431-9136 (E) george.keyser@dot.state.fl.us

321-634-6086 (O); 321-576-5562 (Cell) Jim.Boughanem@dot.state.fl.us
CONST SUPP SPECIALIST 321-634-6103 eric.plantier@dot.state.fl.us

terry.halladey@dot.state.lf.us

  NUMBERS:  (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL

tlandry@oriomarinegroup.com
F.D.O.T 321-634-6100, (O) 321-634-6099 wilkes.kemp@dot.state.fl.us

Contract No. T5420                Orion Marine 
Construction, Inc.

SR 520; Over Indian River Bridge #70061 & 700137

Contract Status:        TIME PROJECT INFORMATION

ADDITIONAL INFORMATION:  SR 520 Bridge Repair/ Rehabilitation

EMERGENCY INFO:  PLEASE CALL Tony Landry 813-393-7375

INSPECTOR 407-770-7192 wdood@eismanrusso.com
MAINTENANCE 321-690-3248 (O), 321-634-2020 ( C ), 321-431-9136 (E) george.keyser@dot.state.fl.us

ENGINEER OF RECORD 407-839-4300 (O)

CONST SUPP SPECIALIST 407-466-4106 dpagan@eismanrusso.com

DESIGN PROJECT MANAGER 386-943-5542

CONST PROJECT MANAGER 321-634-6098 (O), FDOT (O) 321-634-6100 Hector.Matos@dot.state.fl.us

CONTRACTOR CONTACT 407-749-6252, 386-527-0492 ©

PROJECT ADMINISTRATOR 407-466-6110 gpeterson@eismanrusso.com

ASSOCIATED FIN 3241241 1 56 01; 241241 1 560 2

  NUMBERS:  (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL



  COST

ORIGINAL 390 $5,167,891.11 CONTRACTOR VA Paving Inc. LETTING DATE 3/27/2013 TIME BEGAN 9/9/2013

CURRENT 439 $5,203,227.25 CCEI In-House AWARD DATE 4/16/2013 WORK BEGAN 9/9/2013

TO DATE 434 $4,304,342.88 FIN NO. 237650-2-52-01 EXECUTION DATE 4/24/2013 EST. COMPL DATE 11/21/2014

% ORIGINAL 111.28% 83.29% FEDERAL AID NO 4631011P PRECON DATE 8/1/2013 FINAL ACCEPTANCE

% TO DATE 98.86% 82.72% STATE NO. SR 507 NTP 5/22/2013 CURRENT CPPR 100

POSITION CONTACT

CONTRACTOR CONTACT Al Mallard 813-393-7375

PROJECT ADMINISTRATOR Elizabeth Ray

DESIGN PROJECT MANAGER Gene Vareno

CONST PROJECT MANAGER Hector Matos

Elizabeth Ray

INSPECTOR Jeff Faith

MAINTENANCE George B. Keyser

  COST

ORIGINAL 250 $1,180,000.00 CONTRACTOR American Lighting & Signalization LETTING DATE 4/30/2014 TIME BEGAN 10/17/2014

CURRENT 250 $1,180,000.00 CCEI In-House AWARD DATE 5/20/2014 WORK BEGAN 10/17/2014

TO DATE 30 $79,440.00 FIN NO. 423630-2-52-01 EXECUTION DATE 6/3/2014 EST. COMPL DATE 6/23/2015

% ORIGINAL 12.00% 6.73% FEDERAL AID NO N/A PRECON DATE 8/5/2014 FINAL ACCEPTANCE

% TO DATE 12.00% 6.73% STATE NO. A1A NTP 7/1/2014 CURRENT CPPR 100

ADDITIONAL 
INFORMATIO
N:   

POSITION CONTACT

CONTRACTOR CONTACT Travis Church

PROJECT ADMINISTRATOR Richard Clements

DESIGN PROJECT MANAGER Gene Varano

321-634-6071 (O), 321-576-5564 (cell) richard.clements@dot.state.fl.us

Contract Status:        TIME PROJECT INFORMATION

Construction of concrete sidewalk along east side of northbound A1A, includes driveway reconstruction, drainage, pavement markings, signage and pedestrian detector assembly 
relocation

  NUMBERS:  (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL

904-886-4300 (O) 904-334-7083 tchurch1@asplundh.com

407-641-7564 Faithjf@cdmsmith.com
321-634-6077 (O), 321-634-2020 ( C ), 321-431-9136 (E) george.keyser@dot.state.fl.us

Contract No. T5464                     American 
Lighting & Signalization, Inc.

SR A1A from 16th Street to Wakulla Lane

321-634-6098 Hector.Matos@dot.state.fl.us
CONST SUPP SPECIALIST 321-634-6093 (O), 407-230-5844 (Cell)

ADDITIONAL INFORMATION:  EMERGENCY CONTACT INFO: ELIZABETH RAY 407-230-5844

  NUMBERS:  (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL

321-634-6093 (O), 407-230-5844 (Cell) Elizabeth.Ray@dot.state.fl.us

Contract No. T5369                       VA 
Paving Inc.

Babcock Ave from Melbourne Ave to Fee Ave.

Contract Status:        TIME PROJECT INFORMATION



CONST PROJECT MANAGER Wilkes Kemp

INSPECTOR Brad Morley

Eric Plantier

EOR Molly De Vivero

MAINTENANCE George B. Keyser

  COST

ORIGINAL 300 $5,811,896.25 CONTRACTOR VA Paving Inc. LETTING DATE 12/4/2013 TIME BEGAN 3/27/2014

CURRENT 316 $5,811,896.25 CCEI In-House AWARD DATE 12/26/2013 WORK BEGAN 3/27/2014

TO DATE 234 $3,725,361.19 FIN NO. 428876-1-52-01 EXECUTION DATE 1/10/2014 EST. COMPL DATE 2/5/2015

% ORIGINAL 78.00% 64.10% FEDERAL AID NO 4856056P PRECON DATE 3/6/2014 FINAL ACCEPTANCE

% TO DATE 74.05% 64.10% STATE NO. SR 5 NTP 2/10/2014 CURRENT CPPR 100

ADDITIONAL 
INFORMATIO
N:   

POSITION CONTACT

CONTRACTOR CONTACT Al Mallard

PROJECT ADMINISTRATOR Elizabeth Ray

DESIGN PROJECT MANAGER

CONST PROJECT MANAGER Robert Martens

INSPECTOR Barry Austin

Eric Plantier

EOR

MAINTENANCE George B. Keyser

  COST

ORIGINAL 180 $1,795,728.27 CONTRACTOR Ranger Construction LETTING DATE 5/21/2014 TIME BEGAN 9/8/2014

CURRENT 182 $1,795,728.27 CCEI In-House AWARD DATE 6/10/2014 WORK BEGAN 9/8/2014

TO DATE 69 $194,849.38 FIN NO. 424887-1-52-01 EXECUTION DATE 6/25/2014 EST. COMPL DATE 3/8/2015

% ORIGINAL 38.33% 10.85% FEDERAL AID NO PRECON DATE 8/21/2014 FINAL ACCEPTANCE

Contract No. T5494                      Ranger 
Construction Industries, Inc.

US 1 From North of Oyster Place to North of Bonaventure Drive

Contract Status:        TIME PROJECT INFORMATION

CONST SUPP SPECIALIST 321-634-6103 eric.plantier@dot.state.fl.us

321-634-6077 (O), 321-634-2020 ( C ), 321-431-9136 (E) george.keyser@dot.state.fl.us

321-634-6097 robert.martens@dot.state.fl.us
321-604-8155 (cell) baustin@targetengineering.com

  NUMBERS:  (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL

321-636-2565 vpave@aol.com
321-634-6093 (O), 407-230-5844 (Cell) Elizabeth.Ray@dot.state.fl.us

321-634-6077 (O), 321-634-2020 ( C ), 321-431-9136 (E) george.keyser@dot.sate.fl.us

Contract No. T5468                     VA Paving 
Inc.

US1 from North of Cidco Road to North of Golden Knights Blvd.

Contract Status:        TIME PROJECT INFORMATION

386-785-3498 bmorley@rkk.com
CONST SUPP SPECIALIST 321-634-6103 eric.plantier@dot.state.fl.us

407-331-6116 (O) Molly@baeonline.com

321-634-6099 wilkes.kemp@dot.state.fl.us



% TO DATE 37.91% 10.85% STATE NO. SR 5 NTP 7/24/2014 CURRENT CPPR 100

ADDITIONAL 
INFORMATIO
N:   

POSITION CONTACT

CONTRACTOR CONTACT Lisa Jones Castronova

PROJECT ADMINISTRATOR Robert Martens

DESIGN PROJECT MANAGER

CONST PROJECT MANAGER Jim Boughanem

INSPECTOR Marie Arcand

Eric Plantier

EOR

MAINTENANCE George B. Keyser

  COST

ORIGINAL 460 $3,031,877.61 CONTRACTOR M& J Construction Company LETTING DATE 5/21/2014 TIME BEGAN 9/28/2014

CURRENT 467 $3,031,877.61 CCEI In-House AWARD DATE 6/10/2014 WORK BEGAN 9/29/2014

TO DATE 50 $994,302.78 FIN NO. 431066-1-52-01 EXECUTION DATE 7/1/2014 EST. COMPL DATE 1/7/2016

% ORIGINAL 10.87% 32.79% FEDERAL AID NO N/A PRECON DATE 8/21/2014 FINAL ACCEPTANCE

% TO DATE 10.71% 32.79% STATE NO. SR 500 NTP 7/30/2014 CURRENT CPPR 100

ADDITIONAL 
INFORMATIO
N:   

POSITION CONTACT

CONTRACTOR CONTACT William Wilson

PROJECT ADMINISTRATOR Wilkes Kemp

DESIGN PROJECT MANAGER

CONST PROJECT MANAGER Jim Boughanem

INSPECTOR Jeremy Booth

Mutasem Jardaneh

EOR Ed Morales

321-508-5510 (C ) jbooth@targetengineering.com
CONST SUPP SPECIALIST 321-634-6105 Mutasem.Jardaneh@dot.state.fl.us

904-434-4356 (O) Emorales@morales‐ce.com

321-634-6090 (O) 321-431-9131 (Cell) Wilkes.Kemp@dot.state.fl.us

321-634-6086 (O); 321-576-5562 (Cell) Jim.Boughanem@dot.state.fl.us

Contract Status:        TIME PROJECT INFORMATION

Superintendent on site‐ George Alahouzous Cell # 727‐946‐7938 galahouzos64@yahoo.com 

  NUMBERS:  (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL

352-231-5655 w.wilson@mjconstruction.net 

321-634-6077 (O), 321-634-2020 ( C ), 321-431-9136 (E) george.keyser@dot.state.fl.us

Contract No. T5496                      M & J 
Construction Company of Pinellas County, 

Inc.

US 192 (SR 500) Cathodic Protection installation to select piers over Indian 
River, Bridge Nos. 700174 and 700181 in Brevard County

321-634-6086 (O); 321-576-5562 (Cell) Jim.Boughanem@dot.state.fl.us
772-418-1115( C) marcand@targetengineering.com

CONST SUPP SPECIALIST 321-634-6103 eric.plantier@dot.state.fl.us

407-749-6252, 386-527-0492 ©

321-634-6097 (O) Robert.marten@dot.state.fl.us

  NUMBERS:  (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL



MAINTENANCE George B. Keyser

  COST

ORIGINAL 350 $5,577,399.97 CONTRACTOR Community Asphalt Corp LETTING DATE 6/18/2014 TIME BEGAN

CURRENT 350 $5,577,399.97 CCEI In-House AWARD DATE 7/9/2014 WORK BEGAN

TO DATE 0 $0.00 FIN NO. 431139-1-52-01 EXECUTION DATE 7/28/2014 EST. COMPL DATE 12/14/2000

% ORIGINAL 0.00% 0.00% FEDERAL AID NO N/A PRECON DATE 8/25/2014 FINAL ACCEPTANCE

% TO DATE 0.00% 0.00% STATE NO. SR 520 NTP 8/25/2014 CURRENT CPPR

ADDITIONAL 
INFORMATIO
N:   

POSITION CONTACT

CONTRACTOR CONTACT

PROJECT ADMINISTRATOR Wilkes Kemp

DESIGN PROJECT MANAGER

CONST PROJECT MANAGER Jim Boughanem

INSPECTOR

Mutasem Jardaneh

EOR

MAINTENANCE George B. Keyser

  COST

ORIGINAL 120 $1,558,478.00 CONTRACTOR Engecon Construction Inc. LETTING DATE 7/30/2014 TIME BEGAN 11/3/2014

CURRENT 120 $1,558,478.00 CCEI In-House AWARD DATE 8/19/2014 WORK BEGAN 11/3/2014

TO DATE 14 $69,389.99 FIN NO. 428860-1-52-01 EXECUTION DATE 9/3/2014 EST. COMPL DATE 3/2/2015

Contract No. T5500                      Engecon 
Construction Inc.

SR 5 (US 1)  From Pavement Change; 1st Street to North of Rocky Point

Contract Status:        TIME PROJECT INFORMATION

CONST SUPP SPECIALIST 321-634-6105 Mutasem.Jardaneh@dot.state.fl.us

321-634-6077 (O), 321-634-2020 ( C ), 321-431-9136 (E) george.keyser@dot.state.fl.us

321-634-6086 (O); 321-576-5562 (Cell) Jim.Boughanem@dot.state.fl.us

This contract was let 6/18/2014 no information at this time; The Improvements under this Contract consist 
of minor shoulder widening, shoulder reconstruction, milling and resurfacing, sidewalk construction, ADA improvements, minor drainage 
improvements, signing and striping on SR 520 from Erik Ct. to the Banana River Relief Bridge (700208) (431139-1-52-01) and signal 
improvements at the SR 520 and Sykes Creek Parkway Intersection (431139-2-52-01) and sidewalk construction, ADA improvements and 
signal improvements on SR 520 from Erik Ct. to the Banana River Relief Bridge (700208) (431139-3-52-01) and landscaping and irrigation 
improvements on SR 520 (427400-2-52-01).

  NUMBERS:  (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL

FDOT 321-634-6100  (O) 321-634-6099 wilkes.kemp@dot.state.fl.us

321-634-6077 (O), 321-634-2020 ( C ), 321-431-9136 (E) george.keyser@dot.state.fl.us

Contract No. T5497                      
Community Asphalt Corp.

SR 520 in Merritt Island; Mill & Resurfacing, Sidewalk, Minor Drainage

Contract Status:        TIME PROJECT INFORMATION



% ORIGINAL 11.67% 4.45% FEDERAL AID NO N/A PRECON DATE 10/22/2014 FINAL ACCEPTANCE

% TO DATE 11.67% 4.45% STATE NO. SR 5 NTP 10/1/2014 CURRENT CPPR 100

ADDITIONAL 
INFORMATIO
N:   

POSITION CONTACT

CONTRACTOR CONTACT Geoff Waite

PROJECT ADMINISTRATOR Robert Martens

DESIGN PROJECT MANAGER

CONST PROJECT MANAGER Jim Boughanem

INSPECTOR Sean Nazari

Mutasem Jardaneh

EOR Sherman Klaus

MAINTENANCE George B. Keyser

  COST

ORIGINAL 110 $2,189,795.00 CONTRACTOR P&S Paving Inc. LETTING DATE 7/30/2014 TIME BEGAN 10/31/2014

CURRENT 110 $2,189,795.00 CCEI In-House AWARD DATE 8/19/2014 WORK BEGAN 10/31/2014

TO DATE 17 $173,323.40 FIN NO. 428862-1-52-01 EXECUTION DATE 9/3/2014 EST. COMPL DATE 2/17/2015

% ORIGINAL 15.45% 7.92% FEDERAL AID NO N/A PRECON DATE 9/24/2014 FINAL ACCEPTANCE

% TO DATE 15.45% 7.92% STATE NO. SR 407 NTP 10/1/2014 CURRENT CPPR 100

ADDITIONAL 
INFORMATIO
N:   

POSITION CONTACT

CONTRACTOR CONTACT Brian W. Davidson

PROJECT ADMINISTRATOR Christopher Coleman

DESIGN PROJECT MANAGER Joel Marmie

CONST PROJECT MANAGER Jim Boughanem

INSPECTOR Peter Waugh

Andrew McAlister

EOR Joel Marmie

MAINTENANCE George B. Keyser

386-943-5187 (O) Joel.Marmie@dot.state.fl.us
321-634-6077 (O), 321-634-2020 ( C ), 321-431-9136 (E) george.keyser@dot.state.fl.us

321-634-6086 (O); 321-576-5562 (Cell) Jim.Boughanem@dot.state.fl.us
407-466-7290 Cell pwaugh@targetengineering.com

CONST SUPP SPECIALIST 407-482-7836 (O) Andrew.McAlister@dot.state.fl.us

(386) 258-7911 - work (386) 566-0551 - cell bdavidson@pandspavinginc.com
407-482-7839 (O) 407-335-3904 (Cell) hristopher.coleman@dot.state.fl.u
386-943-5187 (O) Joel.Marmie@dot.state.fl.us

Contract Status:        TIME PROJECT INFORMATION

The Improvements under this Contract consist of milling and resurfacing SR 407

from SR 528 to SR 405 including minor guardrail improvements

  NUMBERS:  (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL

407-629-2185 et 120

321-634-6077 (O), 321-634-2020 ( C ), 321-431-9136 (E) george.keyser@dot.state.fl.us

Contract No. T5501                      P&S 
Paving Inc.

Resurface SR 407 From SR 528 to SR 405

321-634-6086 (O); 321-576-5562 (Cell) Jim.Boughanem@dot.state.fl.us
407-468-9763 sean.nazar@rsandh.com

CONST SUPP SPECIALIST 321-634-6105 Mutasem.Jardaneh@dot.state.fl.us

954-644-2086

FDOT 321-634-6100  (O) 321-634-6097 Robert.Martens@dot.state.fl.us

The Improvements under this Contract consist of milling, resurfacing, pavement widening, shoulder treatment, earthwork, minor drainage improvements, signing, pavement markings, and other incidental 
construction for the southbound lanes of SR 5 (US 1) in Brevard County from 1st Street to north of Rocky Point Road

  NUMBERS:  (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL



  COST

ORIGINAL 110 $1,265,112.98 CONTRACTOR Atlantic Civil Construction Corp. LETTING DATE 7/30/2014 TIME BEGAN 10/31/2014

CURRENT 110 $1,265,112.98 CCEI In-House AWARD DATE 8/19/2014 WORK BEGAN 10/31/2014

TO DATE 16 $109,851.06 FIN NO. 430659-1-52-01 EXECUTION DATE 9/3/2014 EST. COMPL DATE 2/17/2015

% ORIGINAL 14.55% 8.68% FEDERAL AID NO N/A PRECON DATE 10/23/2014 FINAL ACCEPTANCE

% TO DATE 14.55% 8.68% STATE NO. SR 500 NTP 10/1/2014 CURRENT CPPR

ADDITIONAL 
INFORMATIO
N:   

POSITION CONTACT

CONTRACTOR CONTACT Chris Sousa

PROJECT ADMINISTRATOR Robert Martens

DESIGN PROJECT MANAGER

CONST PROJECT MANAGER Jim Boughanem

INSPECTOR Bill Meyer

Eric Plantier

EOR Thomas Smith

MAINTENANCE George B. Keyser

  COST

ORIGINAL 90 $155,129.00 CONTRACTOR Olympus Painting Contractors, Inc. LETTING DATE 4/1/2014 TIME BEGAN 6/18/2014

CURRENT 149 $155,129.00 CCEI In-House AWARD DATE 4/21/2014 WORK BEGAN 6/23/2014

TO DATE 124 $117,411.01 FIN NO. 433265-1-52-01 EXECUTION DATE 5/5/2014 EST. COMPL DATE 11/13/2014

% ORIGINAL 137.78% 75.69% FEDERAL AID NO N/A PRECON DATE 6/12/2014 FINAL ACCEPTANCE 11/13/2014

% TO DATE 83.22% 75.69% STATE NO. SR 5 & SR 500 NTP 6/3/2014 CURRENT CPPR 100

ADDITIONAL 
INFORMATIO
N:   

Miscellaneous spall and delamination repairs for bridge box culvert number 700003 on State Road No. 5 (US 1) over Kid Creek and bridge box culvert number 700172 on State Road No. 500 (US 192) over 
Indian River in Brevard County.

321-634-6077 (O), 321-634-2020 ( C ), 321-431-9136 (E) george.keyser@dot.state.fl.us

Contract No. E5W16                    Olympus 
Painting Contractors, Inc.

US 1 (SR 5); Miscellaneous spall and delamination repairs for bridge box culvert 
number 

Contract Status:        TIME PROJECT INFORMATION

321-231-0159 Wmeyer@targetengineering.com
CONST SUPP SPECIALIST 321-634-6103 eric.plantier@dot.state.fl.us

407-830-8700 Tsmith@BPA‐Engineers.com

FDOT 321-634-6100  (O) 321-634-6097 Robert.Martens@dot.state.fl.us

321-634-6086 (O); 321-576-5562 (Cell) Jim.Boughanem@dot.state.fl.us

Contract Status:        TIME PROJECT INFORMATION

The improvements under this Contract consist of This project involves the milling and resurfacing of the SR 500 (US 192) mainline eastbound lanes, eastbound shoulders, and the southern half of the three 
median openings from milepost 4.038 to milepost 5.012 ( from pavement break east of Radar Road to the pavement break at Unsigned Road).

  NUMBERS:  (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL

407-277-840 chris.sousa@atlantic‐civil.com

Contract No. T5502                      Atlantic 
Civil Constructors Inc.

SR500 (US192) FROM E OF RADAR RD TO UNSIGNED



POSITION CONTACT EMAIL

CONTRACTOR CONTACT Mr. Gene Haskins

PROJECT ADMINISTRATOR Richard Clements

DESIGN PROJECT MANAGER

CONST PROJECT MANAGER Jim Boughanem

INSPECTOR Gad Zik

Mutasem Jardaneh

EOR

MAINTENANCE George B. Keyser

  COST

ORIGINAL 835 $624,987.00 CONTRACTOR Santa Cruz Construction, Inc. LETTING DATE 6/3/2014 TIME BEGAN 8/30/2014

CURRENT 837 $624,987.00 CCEI In-House AWARD DATE 6/30/2014 WORK BEGAN 9/3/2014

TO DATE 78 $410,462.81 FIN NO. 432825-1-52-01 EXECUTION DATE 7/11/2014 EST. COMPL DATE 12/13/2016

% ORIGINAL 9.34% 65.68% FEDERAL AID NO PRECON DATE 8/12/2014 FINAL ACCEPTANCE

% TO DATE 9.32% 65.68% STATE NO. SR 5 NTP 7/31/2014 CURRENT CPPR 100

ADDITIONAL 
INFORMATIO
N:   

POSITION CONTACT EMAIL

CONTRACTOR CONTACT Paul Bonville 

PROJECT ADMINISTRATOR Chris Gulam

DESIGN PROJECT MANAGER Richard Grooms

CONST PROJECT MANAGER Jim Boughanem

INSPECTOR Sam Kirschten

Eric Plantier

EOR Susan Preil

MAINTENANCE George B. Keyser

407-806-4123 (O) susan.preil@atkinsgobal.com
321-634-6077 (O), 321-634-2020 ( C ), 321-431-9136 (E) george.keyser@dot.state.fl.us

321-634-6086 (O); 321-576-5562 (Cell) Jim.Boughanem@dot.state.fl.us
321-634-6095 (O) sam.kirschten@dot.state.fl.us

CONST SUPP SPECIALIST 321-634-6103 eric.plantier@dot.state.fl.us

321-452-3190 (O); 321-508-7421 (C); 321-242-8211 (E) scci@santacruzconstruction.com
Chris.gulam@dot.state.fl.us

386-943-5374 (O) Richard.Grooms@dot.state.fl.us

Contract No. E5W23                    Santa Cruz 
Construction, Inc.

I-95 (SR 9);  Bold Landscape project at the I-95 & SR 407 Interchange

Contract Status:        TIME PROJECT INFORMATION

  NUMBERS:  (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY

CONST SUPP SPECIALIST 321-634-6105 Mutasem.Jardaneh@dot.state.fl.us

321-634-6077 (O), 321-634-2020 ( C ), 321-431-9136 (E) george.keyser@dot.state.fl.us

321-634-6086 (O); 321-576-5562 (Cell) Jim.Boughanem@dot.state.fl.us
321-634-6067 (O) 321-261-1272 (Cell) Gad.Zik@dot.state.fl.us

  NUMBERS:  (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY

803-445-8132 gene@olympuspainting.com
Office: 321-634-6071 Cell 321576-5564 richard.clements@dot.state.fl.us



  COST

ORIGINAL 230 $259,060.30 CONTRACTOR Altair Environmental Group, LLC LETTING DATE 9/9/2014 TIME BEGAN 11/26/2014

CURRENT 230 $259,060.30 CCEI In-House AWARD DATE 10/6/2014 WORK BEGAN

TO DATE 0 $0.00 FIN NO. 412326-5-72-04 EXECUTION DATE 10/28/2014 EST. COMPL DATE 7/13/2015

% ORIGINAL 0.00% 0.00% FEDERAL AID NO PRECON DATE 11/25/2014 FINAL ACCEPTANCE

% TO DATE 0.00% 0.00% STATE NO. Various NTP CURRENT CPPR 100

ADDITIONAL 
INFORMATIO
N:   

POSITION CONTACT EMAIL

CONTRACTOR CONTACT Jose Molina

PROJECT ADMINISTRATOR Kim Navarro

DESIGN PROJECT MANAGER

CONST PROJECT MANAGER Jim Boughanem

INSPECTOR

EOR

MAINTENANCE George B. Keyser 321-634-6077 (O), 321-634-2020 ( C ), 321-431-9136 (E) george.keyser@dot.state.fl.us

CONST SUPP SPECIALIST

321-634-6086 (O); 321-576-5562 (Cell) Jim.Boughanem@dot.state.fl.us

Contract Status:        TIME PROJECT INFORMATION

  NUMBERS:  (O) OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY

321-274-7776 jmolina@altairenvornmental.com

Contract No. E5T35                   Altair 
Environmental Group, LLC.

I-95 (SR 9);  Bold Landscape project at the I-95 & SR 407 Interchange



From: Steve Ralston [mailto:sralston@dbiservices.com]  
Subject: Road Construction  
 
 

DBI Services Maintenance Updates 
 

 Sec. 70050 SR 500 Resurface Eastbound lanes and add inside paved shoulder 
from East of Radar Road to West of St. Johns relief canal bridge. 

 Sec. 70012 SR 507 and SR 500 Reconfiguring intersection. 

 Sec. 70010 SR 5 Resurface and add turn lanes from Goat Creek Bridge to 1st in 
Grant Southbound and Northbound lanes. 

 






















































