Brevard Traffic Incident Management and Community Traffic Safety
Meeting Minutes

September 23, 2015

9:00 AM — 10:50 AM

'i\“ LOCATION: Viera Government Complex
Atlantic Room - Bldg. C — 3rd floor
TRAFFIC INCIDENT .
MANAGEMENT 2725 Judge Fran Jamieson Way
Melbourne, FL 3294
Introductions % Sign In — See attached

% Introduction of Team Members

CTST Discussions/ <+ CTST Discussions/Issues - The District 5 Traffic Fatality Report, the May
Presentations 2015 CTST Safety Advisor Newsletter, and the Florida Pedestrian Laws
Synopsis brochure was provided to the team. Please see attached.
To learn more about the CTST team, please visit their website at:
http://www.communitytrafficsafety.org/

Construction Updates < FDOT — See attached
<+ Brevard County — No updates
% Cities — No updates

Maintenance Updates % Transfield Services — Routine maintenance
< FDOT Brevard Operations — Routine maintenance
+«+ DBI — Routine maintenance

Traffic Incident ¢
Reviews in Brevard County, going Northbound on I-95 at Exit 191: CR-509/ Wickham
Road which resulted in the off-ramp right shoulder and all lanes blocked.
Incident involved a (6) vehicle crash with major debris, as reported by
Transfield. Airlift was required. Motorists were using Exit 191/ CR-509 to get
off and back on. The total roadway clearance time was 03:44:19 and the
total incident clearance time was 03:44:43.
< 09/10/2015 - 1-95 Southbound at Mile Marker 174 (496301) - Crash in
Brevard County, going Southbound on I-95 at Exit 173: SR-514/ Mala Road
with congestion from mile marker 174 to at Exit 173: SR-514/ Mala Road
which resulted in all lanes blocked. Traffic was backup to mile marker 177.
Several vehicles were involved, including a motorcycle. Crash with injuries
and a confirmed fatality. Life Flight was required. The total roadway
clearance time was 01:45:19 and the total incident clearance time was

» 08/27/2015 - 1-95 Northbound at Mile Marker 193 (492824/49285) - Crash

01:45:23.
TIM Discussions/ < 2015 National Teen Driver Safety Week (NTDSW) —The campaign will take
Presentations place October 18 - 24, 2015. NTDSW is a time designated by Congress each

year to raise awareness of teen driver safety topics and to encourage safe
teen driver and passenger behavior.

= Motor vehicle crashes are a leading cause of death for 15 to 19 year-
olds in the United States.

* |n 2013, there were 2,614 teen (15-19 year old) passenger vehicle
drivers involved in fatal crashes, and an estimated 130,000 were
injured.

% Teen Creates SMART Steering Wheel - The device "snaps onto any steering
wheel, and uses a patented sensing technology to encourage safe hand
position and help drivers stay focused on the road.” Unlike devices that



http://www.communitytrafficsafety.org/

simply record vehicle data, SMARTwheel™ provides real-time feedback to
alert drivers to common distracted driving behaviors, allowing them to make
corrections before a potential accident. It also delivers teachable insights
wirelessly to a smartphone app, letting parents and teens track improvement
with a simple grading system. Its smart technology combines advanced
linear potentiometers with a proprietary algorithm to analyze driver hand
position, contact area and motion. To learn more, please click on the
following link: SMARTwheel™ Video

« 2015 International Association of Chiefs of Police Annual Conference and
Expo — The conference will take place October 24 - 27, 2015 in Chicago,
Illinois. Every year, the IACP Annual Conference and Exposition supplies you
and your department with powerful advantages, bringing together an
unmatched educational program, renowned keynote speakers, community-
building special events and the largest collection of tactical equipment and
technology solutions available for law enforcement. To learn more and to
register for the event, please visit the following website:
http://www.theiacp.org/Conferences-Training

< 2015 International Forum on Traffic Records and Highway Safety
Information System — The conference will take place October 25-28, 2015
in Costa Mesa, California. The 2015 Traffic Records Forum will focus on the
transition to autonomous vehicles and its effect on traffic safety information
systems. The Forum will also include their standard wide variety of topic
areas of interest to traffic safety information professionals. To learn more
and to register for the event, please visit the following website:
http://www.trafficrecordsforum.org/

% Scene Control - Managing Non-Involved Persons During Incidents - The
video on managing non-involved persons during incidents that was produced
by http://www.respondersafety.com/, was provided to the team. The video
brought together topics including scene control, bystanders, family or friends
of victims, and the media into a more comprehensive examination of how to
handle a scene where people who are not directly involved in the incident
are present. Although the problems caused by non-involved persons have
long existed, examining the issue comprehensively is an emerging area of
interest that has taken on new urgency as technology and social media make
it easier for people to learn about incidents and insert themselves into the
scene where their presence can be distracting, disruptive, or even
dangerous. Please visit the following website to view the full learning
module: www.Respondersafety.com

« Note, Respondersafety.com is a “free” website that includes learning
modules and up to date information on the traffic incident community.

Other % Open Forum:
= The Florida Highway Patrol informed the team of several
promotions/changes of staff within the Police Departments. Among
the promotions was Colonel Gene Spaulding. The Department of
Highway Safety and Motor Vehicle's Executive Director Terry L.
Rhodes announced the promotion of Gene Spaulding to become the
next Florida Highway Patrol Director, effective Aug. 21, 2015. Colonel
Spaulding brings 22 years of law enforcement knowledge and
experience of serving the residents and visitors of Florida to this

position.
= The team that they are working towards implementing the Road
Ranger program in District 5 areas that currently do not provide this
service on local highways. The Road Ranger Mission is to provide free
highway assistance services during incidents to reduce delay and
improve safety for the motoring public and responders. Since the
program's inception in the year 2000, the Road Rangers have made
over 4.3 million service assists with daily occurrences. Mr. Grant



http://youtu.be/NrA6vUhlUxo
http://www.theiacp.org/Conferences-Training
http://www.trafficrecordsforum.org/
http://www.respondersafety.com/
http://www.respondersafety.com/

noted that the topic is only in discussion status at this time. However,
the team will be informed of any updates on this matter in the near
future.
= The team discussed the benefits of having the Rapid Incident Scene

Clearance (RISC) program in District 5. Additionally, the team also
discussed the need for the Road Ranger program and the benefits of
the program.

% The next CTST meeting will be held October 28, 2015

< The next combined meeting will be held November 25, 2015

Central Florida Roads
Your source for information on state roadway projects in FDOT District 5
http://www.cflsmartroads.com/

District 5 TIM Homepage
http://www.cflsmartroads.com/tim/tim.html

Community Traffic Safety Teams
http://www.communitytrafficsafety.org



http://www.cflroads.com/
http://www.cflroads.com/
http://www.cflsmartroads.com/tim/tim.html
http://www.cflsmartroads.com/tim/tim.html
http://www.communitytrafficsafety.org/

District 5 TRAFFIC FATALITY REPORT BY COUNTIES
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Um:omm,ﬂ,f Events:

=4
Sept. 13-19
National Child Passenger Safety Week
@
Sept. 19
National Car Seat Safety Check Day
@
Oct. 7
International Walk to School Day
@
Oct. 15-18
Biketoberfest
=]
Oct. 19-25
National Teen Driver Safety Week
[
Oct. 19-23
National School Bus Safety Week
=]
Oct. 31
National Impaired Driving & Pedestrian
Safely Campaigns
2
Nov17-30
Natienal Click It or Ticket Campaign
@

National Walk Your Child to School Day Nov 28—Jan 1
OCTOBER 7th! National Impaired Driving Campaign

o

Please remember, VMS boards .

used for safety messages must

meet FDOT guidelines and display
approved messages. Info can be
found on the CTST website, under
the “Resources” tab.

Register your school or events online at walkbiketoschool.org www.CommunityTrafficSafety.org

Follow Us:
www.twitter.com/FLTrafficSafeT
YouTube: FLTrafficSafety
www.facebook.com/
CommunityTrafficSafety

Find Traffic Safety information/
materials at:
www.TrafficSafetyMarketing.gov




ORIGINAL 1330 $118,370,000.00 CONTRACTOR Lane Construction LETTING DATE 04;'19,’12 TIME BEGAN| 10/01/12
CURRENT 1310 $129,506,386.30 CCEL Mehia AWARD DATE| 07/17/12 WORK BEGAN] 10/01/12
TO DATE 1050 5108,054,243.85 FIN NO. 406869-8-52-01 EXECUTED DATE| 08/15/12 EST. COMPL. DATE| 05/02/i8
%/ ORIGINAL 78.95% 91.29% FEDERAL AID NO. 0953 1121 PRECON. DATE FINAL ACCEPTANCE
% TO DATE 80.15% 83.44% STATE NO. SR 9 (195} NTP| 09/13/i2 CURRENT CPPR| 28

ADDITIONAL INFORMATION:

CONTRACTOR CONTACT Kellideon Agnew  |407-252- 9?12 ( C ) KLAonew@langconsinuct.com
PROJECT ADMINISTRATOR Tim Megivern 321-506-2629 imegivern@mehtasna.com
SENIOR PROJECT MANAGER Jitu Prajapati 321-268-8662 (O} 407-709-0207 (C) [prajgplidimehiasng.com
CONST PROJECT MANAGER Hector Matos 321-634-6098 (O}, 321-431-8135 (Cell) Eeciormalos@dot stale fl.us
ENGINEER OF RECORD
CONST SUPP SPECIALIST Sam Saleh 407-467-6250 nsaleh@mehtagnc com
INSPECTOR John Thomas 407-665-3522

George Keyser

Comwct No. ESW‘?Q

EAST CTRL RAIL TRA!L FROM KiNGMAN ROAD TO

321-634-6077 (0), 321-634-2020 ( C ), 321-431-9129 (E)

eorge kevser@dot.state fl.u

ORIGINAL

Contract No. T5431

Widening of SR 5 (US 1) from North of Pine Street to

ORIGINAL G50 $1Q,721,000.00 CONTRACTOR{United Infrastructure GrOL I.ETTING DATE 05/20/15 TIME BEGAN
CURRENT] 650 $10,721,000.00 CCEI| Eisman & Russo, Inc. AWARD DATE} 06/1%/15 WORK BEGAN
TQ DATE 0 $0.00 FIN NO. 42404 0-4-52-01 EXECUTED DATE| 07/08/15 EST. COMPL. DATE| 10/18/01
9% ORIGINAL| 0.00% 0.00% FEDERAL AID NO. 4225069C PRECON. DATE FINAL ACCEPTANCE
% TO DATE 0.00% ¢.00% STATE NO. NTFI 07120115 CURRENT CPPR o8
ADDITIONAL INFORMATION:
EE e 0 a1 PERE (0 OFHICE KON CELEULAR R NGME 1 i
CONTRACTOR CONTACT
PROJECT ADMINISTRATOR Marty Ryan
SENIOR PROJECT MANAGER
CONST PROJECT MANAGER| Thomas Delli Bovl {321-634-6066 (Q) 321-474-4196 Thomas.DelliBovi@dot.state fl.us
ENGINEER OF RECORD
CONST SUPP SPECIALIST
INSPECTOR
MAINTENANCE George Keyser 323-634-6077 (0), 321-634-2020 { C ), 321-431-9125 (E) georae keveer@dot.state fl.us

900 $29,360,535.54 CONTRACTOR| Astaldi Construction LETTING DATE] 12/05/12 TIME BEGAN| 03/16/13
CURRENT 1036 531,654,073,25 CCEI| Target Engineering AWARD DATE| 12/27/12 WORK BEGAN| 03/18/13
TO DATE 884 $22,402,670.70 FIN No. 237592-5-52-01 EXECUTED DATE| €1/i5/13 EST. COMPL. DATE| 01/15/16
% QRIGINAL £8.22% 76.30% FEDERAL AID NO. N/A PRECON. DATE} 02/28/13 FINAL ACCEPTANCE
% 10O DATE . B85.330% 70.77% STATE NO. SRS NTP] 02/14/13 CURRENT CPFRL a0
ADDITIONAL INFORMATION:
e = - ‘ (BEREE O ORFHCE O CELLNLAR (BT HOM ,
CONTRACTOR CONTACT| Terry Carmlechael |321-735-8867 (0), 954-914-2503 {C) Loarmichasl@astaldi.com
PROJECT ADMINISTRATOR Scott Moffatt 321-207-8742 (0) 321-624-6861 (L) Smoffatttargetenaineering.com
DESIGN PROJECT MANAGER| Ashraf Elmaghraby [386-943-5645 (O Ashraf Elmachraby@dot.state.fl.us
CONST PROJECT MANAGER Hectar Matos 321-634-6098 {0),FDOT {0) 321-634-6100 Hector Matos@dot. state flus
ENGINEER OF RECORD Murray Santoro  |407-702-6869 (Q) 417-694-0186 Murray. Santoro@parsons.com,
CONST SUPP SPECEALIST| AnnMaiie Cunningham|772-291-8130 (C } ACunninaham@targstenaineerina.com
INSPECTOR Keith Schepers 321-229-0117 (C) k.schepers@targetendineering.com
MAINTENANCE George Keyser 321-634-6077 (0), 321-634-2020 ( C ), 321-431-9129 {E) georae keyser@dot state fl.us




Contract No. TEL76

(.‘.onstruct:on of Apollo Blvd from Sarno Rd to Eau Gallle

Gontéa HMESSEe oo s il e s e o DROJ ) -
ORIGINAL, 500 $16,645,958.74 CONTRACTOR| Ranger Construction LETTING DATE 09,'25/13 TIME BEGAN| 04/28/14
CURRENT| 583 $16,95%,396.31 CCEIj Eisman & Russo, Inc. AWARD DATE| (1/23/14 WORK BEGAN| 04/28/14
TO DATE 475 $13,614,338.02 FIN No. 241241-1-52-01 EXECUTED DATE} 01/23/14 EST. COMPL. DATE| 12/01/15
% ORIGENAL 95.00% 81.78% FEDERAL AID NO. 4225067C PRECON. DATE| 03/27/14 | FINAL ACCEPTANCE
% TO DATE 81.48% 80.28% STATE NO. Apollo Blvd NTP! 02/27/14 CURRENT CPPR 100
ADDITIONAL INFORMATION: ASSOCIATED FIN 3241241 1 56 01; 241241 1 560 2

407 749 6252 386-527 0492 © -

Lisa. Jones-Castronova

LA AR

Contract Mo. 75420

g

45,635,429.40

Qrion Manne Ccnstructxon

CONTRACTOR CONTACT Lisa Castrcnova rangerconstn
PROJECT ADMINISTRATOR Glenn Peterson 407-466-6110 aoeterson@eismanrisso.com
DESIGN PROJECT MANAGER] Medhat {Matt) Hassan]386-943-5542
CONST PROJECT MANAGER Hector Matos 321-634-6098 (0), FDOT (0) 321-634-6100 Hector.Matos@dol. state.flLus
ENGINEER OF RECORD Gail Woods 407-839-4300 (0) Gwaoods@wbe.com

CONST SUPP SPECIALIST: Diego Pagan 407-466-4106 dpaoan@eismanrusso.com
INSPECTOR Willlam Dodd 407-770-7192 wdood@eismanrusso.com

MAINTENANCE George Keyser 321-634-6077 (0), 321-634-2020 ( C ), 321-431-9129 {E) georae keyser@dot state fi.us

“YIME BEGAN]

ORIGINAL 580 CONTRACTOR LETTING DATE 05}'23[12 9/18/2012
CURRENT| 1093 $5,635,429.40 CCEL In-House AWARD DATE| 06/12/12 WORK BEGAN| 9/18/2012
TO DATE 1063 $5,756,798.660 FIN NO. 422952-2-52-01 EXECUTION DATE| 06/20/12 EST. COMPL DATE| 9/15/15
% DRIGINAE_E 108.47% 102.15% FEDERAL AID NO N/A PRECON DATE| 08/13/12 FINAL ACCEPTANCE|
Y TO DATEE 97.26% 102.15% STATE NO., SR 520 NTP} 07/19/12 CURRENT CPPR 100

ony La ndry

{ C) 513.393-7375

ADDITIONAL INMF-ORMATION: SR 520 Bridge Repair/ Rehabilitation Conventional

Htand|

CONTRACTOR CONTACT criomatinearoun.com
PROJECT ADMINISTRATOR Wilkes Kemp £.D.0.T 321-634-6100, (0) 321-634-6089 wilkes kemo@dot state flus
DESIGN PROJECT MANAGER Mo Hassan
CONST PROJECT MANAGER| Jim Boughanem  {321-634-6086 {0); 321-576-5562 (Cell) Jim.Bauahanem@deot. state.flLus
CONST SUPP SPECIALIST Marie Arcand 321-634-6103 marie.arcand@dot.state.fl.us
INSPECTOR Terry Halladey 321-201-8355 © terry.halladev@dot.state.f.us

MAINTENANCE

George B, Keyser

321-634-6077 (0), 321-634-2020 (C ), 321-431—9129 (E)

SR A’iA from 1 Bth Street to Wakulla Lane

aeorae.kevser@dot state.fl.us

ORIGINAL 250 $1,180,000.00 CONTRACTOR. American Lighting & Signg  LETTING DATE| 04/30/14 TIME BEGAN] 10/17/2014
CURRENT] 309 $1,180,000.00 CCEI In-House AWARD DATE| 05/20/:4 WORK BEGAN| 10/17/2014
TO DATE 305 $1,056,350.00 FIN NO. 423630-2-52-01 EXECUTION DATE; 05/03/14 EST. COMPL DATE| 8/21/15
% ORIGINAL 122.00% 82.51% FEDERAL AID NO N/A PRECON DATE| 08/05/14 FINAL ACCEPFTANCE|
% TO DATE 98.71% §9.54% STATE NO. ALA NTP| 07/01/14 CURRENT CPPR 100

ADDITIONAL INFORMATION: Construction of concrete sidewalk along east side of northbound A14, includes driveway rec

markmgs, SIgnnge and pedestnan datector assembly relccatton treamlme LSf 2014 Sgecs

vals Church

“|s04-886-4300 (0) 904 334 7083

onstruction, drainage, pavement

ichurch1 @asolundh.com

richard.clements@dot.state.{l.us

wikes.kemp@dot.state.fl.us

bcrey@rkk.com

marie.arcand@dot. state fl.us

Molly@basonline.com

CONTRACFDR CONTACT
PROIECT ADMINISTRATOR} Richard Clements  |321-634-8090 {0}, 321-576-5564 (cell)
CONST PROJECT MANAGER Wilkes Kemp 321-634-6099
INSPECTOR Brad Morley 386-785-3498
CONST SUPP SPECIALIST Marie Arcand 321-634-6103
EOR Molly De Vivero  [407-331-6116 (Q)
MAINTENANCEl George B. Keyser |321-634-6077 (0), 321-634-2020 ( C ), 321-431-9129 (E)

gearge.kavser@dct.sate fl.us




Contract No. T5496

us 192 (SR 500) Cathodic Protectlon mstallat:on to

Gabract st , Eellma st i - . PROM [0 - :
ORIGINAL 480 $4,198,661.32 CONTRACTOR M&J Construction Compa LETTING DATE} 05/21/14 TEME BEGAN| $/28/2014
CURRENT, 536 $4,198,661.32 CCEI In-House AWARD DATE| 05/10/14 WORK BEGAN] 9/29/2014
TO DATE 295 52,932,651.98 FIN NO. 431066-1-52-01 EXECUTION DATE| 07/01/14 EST. COMPL DATE] 3/16/16
% ORIGINAL 64.13% 69.85% FEDERAL AID NO NfA PRECON DATE| 08/21/14 FINAL ACCEPTANCE
% TO DATE 55.04% 60.85% STATE NO. SR 500 NTP| 07/30/i4 CURRENT CPPR 100

ADDITIONAL INFORMATION: Superintendent on

site- George Alahouzous Cell # 727-946-7938 galahouzos64@yahoo.com

Conventional/ 2014 Specs

w.wilson@miconstruction.net

Wilkes. Kemp@dot state flus

Jim. Boushanem@dot. state llus

‘targelengineering com

andrew. McAlister@dot. state.flLus

o i
CONTRACTGR CONTACT William Wilson 352-231-5655
PRQJIECT ADMINISTRATOR Wilkes Kemp 321-634-6089 {0) 321-431-9131 (Cell)
CONST PROJECT MANAGER Jim Boughanem 321-634-6086 (0); 321-576-5562 (Cell)
INSPECTOR Jeremy Booth 321-508-5510 (C) jbooth
CONST SUPP SPECTALIST| Andrew McAlister  |321-634-6105
EOR Ed Morales 204-434-4356 (0}

Emaorales@morales-ce.com

MAINTENANCE

George 8. Keyser

Contract No. TH497

321-634-6077 (0), 321-634-2020 ( C), 321-431-912% (E)

george keyseri@dot state flus

SR 520 in Merritt Island; Mill & Resurfacing, Sidewalk,

George B, Keyser

321 634-6077 {0), 321-634-2020 { C ), 321-43£-0129 (E)

ORIGINAL 350 45,577,389.97 CONTRACTOR | Community Asphalt Corp LETTING DATE{ 06/18/14 TIME BEGAN| 12/23/2014
CURRENT, 380 £5,577,399.97 CCEI In-House AWARD DATE] 07/09/14 WORK BEGAN| 1/5/2015
TO DATE| 289 $1,378,665.84 FIN NO. 431139-1-52-01 EXECUTION DATE] 07/28/14 EST. COMPL DATE|  1/6/16
% QRIGINAL 59.71% 24.72% FEDERAL AID NO N/A PRECON DATE| 08/25/14 FINAL ACCEPTANCE
%0 TO DATE 55.00% 24.72% STATE NO. SR 528 NTP| 08/25/14 CURRENT CPPR 100
ADDITIONAL INFORMATION: Lumpsum/ 2014 Specs
e e O LS G e EE
CONTRACTOR CONTACT) Joel Avecedo 772-215-9607 © iacevedo@cacorn.net
PROJECT ADMINISTRATOR Wwilkes Kemp FDOT 321-634-6100 {0) 321-634-60%9 wilkes.kemp@dot state l.us
CONST PROJECT MANAGER]  Jim Boughanem  [321-834-6086 (0); 321-576-5562 (Cell} Jim.Beughanem@dot state flus
INSPECTOR Marty Mckinney  [321-441-5781 @ mmeldnnevi@targetenaineering com
CONST SUPP SPECIALIST| Andrew McAlister |321-634-6105 andrew McAlister@dot state flus
EOR| Jason Flick 407-562-2031 (0)
MAINTENANCE

george keyser@dat state flLus

ORIGINAL 340 2,791, 823 93 CONTRACTOR M&J LETTING DATE| 02/25/15 TIME BEGAN| 7/28/2015
CURRENT 340 $2,791,823.93 CCEL in-House AWARD DATE| 03/17/15 WORK BEGAN| 7/28/2015
TO DATE 0 $195,095.18 FIN NO. 433269-1-52-01 EXECUTION DATE| 04/01/15 EST. COMPL DATE}  7/1/16
% ORIGINAL 0.00% 6.59% FEDERAL AID NO MIA PRECON DATE FINAL ACCEPTANCE
% TO DATE 0.00% 6.99% STATE NO. SR 404 NTP| 04/29/15 CURRENT CPPR{ 100

ADDITIONAL INFORMATION:

consist of Concrete Repairs and I

cat dm Erevard Cuun

Cnnventmnl Jan 201 5

' V.P James Boutzoukas office: 727-938-6473 jameshontzoukas@mjconstruction.net The Improvements under this Contract
mpressed Current Cathodic Protection System o Piers 17-23 of Bridge Nos. 700077 & 700143 cairying SR 404 over the IWW
70004

George B. Keyser

321-634-6077 (0}, 321-634~2020 ( C ), 321-431-9129 (F)

CONTRACTOR CONTACT fam Wilson @ 352 233. 5655 (0) 727-93 5478 w wilson@miconstruction.net
PROJECT ADMINISTRATOR Wilkes Xemp FDOT 321-634-6100 {0} 321-634-6059 wilkes.kemp@dot.stale.fl.us
CONST PROJECT MANAGER| Jim Boughanem  {321-634-6086 (0); 321-576-5562 (Cell} Jim.Boughanem{®dot.state flus

INSPECTOR

CONST SUPP SPECIALIST Mark Rados 321-634-6092 () Mark. Rados@dot.state flus
EOR|
MAINTENANCE

george.keyser@dot.state.fl.us




@@mmc-& No, ‘E’SS’M

SR 508 (NASA Blvd.) from Eddie Alien Rd. to SR 5 (US 1)

DRIGINA].

$2 758, 831 52

ROIECTINFORMATION:

12/10/2015

300 CONTRACTOR Ranger Construction LETTING DATE| 06/17/15 TIME BEGAN
CURRENT 300 $278,831.62 CCEI In-House AWARD DATE| 07/08/15 WORK BEGAN
TO DATE 0 $0.00 FIN NO, 430558-1-52-01 EXECUTIDN DATE| 07/15/15 EST. COMPL DATE] 10/4/18
%% ORIGINAL 0.00% 0.00% FEDERAL AID KO NfA FRECON DATE FINAL ACCEPTANCE
% TO DATE 0.00% 4.00% STATE NQO. SR 508 NTPl 08/12/15 CURRENT CPPR

CONTRACTOR CONTACT,

ADDITIONAL INFORMATION: SR 508 Full depth r

epair and reclamation, left turn lane widening, milling and re-surfacing, mast arm upgrades.

George B. Keyser

Gontract No. T5515

SR 3 (Courtenay Parkway) from SR 520 to Skylark Ave

321-634-6077 (D), 321-634-2020 ( C ), 321-431-9120 (E}

PROJECT ADMINISTRATOR| Robert Martens  |32:-634-6057 (O) 321-863-1227 (C) Robert Martens@dot.state flus
CONST PROJECT MANAGER|  Jim Boughanem  {321-634-6086 (0); 321-576-5562 {Cell) Jim Boughanem@dot state,flus
INSPECTOR,
CONST SUPP SPECIALIST Mark Rades 321-634-6092 (0) Mark.Rados@®dot.state.flus
EOR Signals;
EOR:
MAINTENANCE

georae.keyser@dot.state.fl.us

= e ; o -
ORIGINAL 210 $1,884,018.54 CONTRACTOR |Masci General Cantractor | LETTING DATE] 02/25/15 TIME BEGAN| 7/27/2015
CURRENT, 210 $1,684,018.94 CCEL In-House AWARD DATE| 03/17/15 WORK BEGAN| 7/27/2015
TO DATE 14 $0.00 FIN NO.| 430338-1-52-01 & 02 [EXECUTION DATE| 03/23/15 EST. COMPL DATE| 2/21/16
% ORIGINAL 5.67% 0.00% FEDERAL AID NO N/A PRECON DATE FINAL ACCEPTANCE
% TO DATE 6.67% 0.00% STATE NO. SR 3 NTP| 04720715 CURRENT CPPR

2CCESS manas

ement chan

CONTRACTOR CONTACT

386~56}.~8057

M3
s
HOME

ADDITIONAL INFORMATION: The Improvements under this Contract consist of {rehabilitation of all existing pavement on SR 3 (Courtenay Pkwy,) from SR
520 to Skylark Ave. including the construction of a new mast artn signal, the extension of existing left turn lanes, and the reconstruction of raised madians
es assuc:ated with the signal recnnstructmn effort

hnswnohl@mascmc.com

richard.clemenis@dcl.state.fl.us

Jim.Boughansm@dot.stats, flus

Chrjs anht
PROJECT ADMINISTRATOR| Richard Clements |321-634-6080 (0), 321-576-5564 {cell)
CONST PROJECT MANAGER|  Jim Boughanem 321-634-6086 (0); 321-576-5562 (Cell)
INSPECTOR| Shawn Jackson RKEK [386-689-6141 (C)

sigckson@rkk.com

Mark Rados@dot state flus

Susan hertz@dot.slat flus

“yler Malmbora@dot state flus

George B. Keyser

CONST SUPP SPECIALIST Mark Rados 321-634-6092 {0)
EOR Signals, Susan Herlz 386-943.5332
EOR| Tyler Malmborg  |386-7400-3505
MAINTENANCE 321-634- 60?7 (Q), 321-634-2020 ( C), 321-431-9129 (E)

georae.keyser@dot state flus

ORIGINAL

LETTING DATE

ADDITIONAL INFORMATION

ontract Awarded 7/29/2015 more Contract.

CONTRACTOR |Community Asghalt Corp. TIME BEGAN
CURRENT CCEI AWARD DATE WORK BEGAN
TO DATE| £0.00 FIN NO. 430656-1-52-01 EXECUTION DATE EST, COMPL DATE| ## # £ #4838
% ORIGINAL #DIV/Q! #DTIV/O! FEDERAL AID NO! PRECON DATE FENAL ACCEPTANCE
% TO DATE FDIV/OL #DIV/0S STATE NO. NTP CURRENT CPPRI

BO il i - i 1

CONTRACTOR CONTACT|
PROJECT ADMINISTRATOR

CONST PROJECT MANAGER|  Jim Boughanem  |321-634-6086 (0); 321-576-5562 (Cell) Jim. Boughanem@dot state flus
INSPECTOR,

CONST SUPP SPECIALIST Mark Raclos 321-634-6092 (0) Mark Rados@dot.state.fl.us

EOR Signals
EOR

MAINTENANCEE George B, Keyser

321-634-6077 (0), 321-634-202G { C ), 321-431-9125 (E}

aeorge keyser@dal state fl.us



ORIGINAL $361,567.80 CONTRACTOR Prneumatic Concrete Co LETTING DATE 11[04,"14 GAN| 6/14/2015
CURRENT 150 $361,567.80 CCEI In-House AWARD DATE| 03/17/15 WORK BEGAN| 6/15/2015
TO DATE 64 $186,311.63 FIN NO. 433271-1-52-01 EXECUTION DATE| 04/02/1% EST. COMPL DATE{ 11/10/15
k3 ORIGINALE 42.67% 51.53% FEDERAL AID NO N/A PRECON DATE| 06/08/15 FINAL ACCEFTANCE
% TO DATEE 42.67% 51.53% STATE NO, SRS NTP| 04/30/05 CURRENT CPPR| S8

ADDITIONAL INFORMATION

: Streamline PQ/ 2014 Specs

256-B10-7676

humblewaarv@bellsouth.net

Thomas.BelliBovi@dot.state flus

Jim, Boushanem@dot. state fl.us

deidem@targetengineering.cam

marie.arcand@dot.state.fl.us

CONTRACTOR CONTACT Gary Humble
PROJECT ADMINISTRATOR| Thomas Delli Bovl |321-634-6066 (Q) 321-474-4196
CONST PROJECT MANAGER Jim Boughanem  [32%-634-6086 (0); 321-576-5562 (Cef)
INSPECTOR| DIJEidem {TEG) [772-519-1092 ©
CONST SUPP SPECIALIST Marie Arcand 321-634-6103
EOR| Sam Cullum (KCA) |813-871-5331 {O)

sam.cullam@kisingercampo.com

MAINTENANCE

George B. Keyser

Commcﬁ MNo. EEW‘?B

321-634-6077 (0), 321-634-2020 ( C ), 321-431-9129 (E)

geqras.kevser@dat state.flus

SR 9 (1-95) GUNITE REPAIRS ON BRIDGE # 700177

ORIGINAL 150 $149 000.00 CONTRACTOR [Genesis Construction'Gro  LETTING DATE 01/06}15 TIME BEGAN| 4/19/2015
CURRENT| 168 $149,000.00 CCEL In-House AWARD DATE| 03/26/15 WORK BEGAN| 4/19/2015
TO DATE 122 $58,528.00 FIN NO. 435243-1-52-01 EXECUTION DATE| 02/20/15 EST. COMPL DATE| 10/3/15
% QORIGINAL 81.33% 66.39% FEPERAL ATD NO N{A PRECON DATE| 04/16/15 FINAL ACCEPTANCE
% TO DATE 72.62% 66.39% STATE RO. 5R 9 NTPl 03/20/15 CURRENT CPPR 100

CONTRACTOR CONTACT

Ed Freean

850-491-0815 ( C)

ADDITIONAL INFORMATION: The improvements under this Contract consist of gunite repair on Bridge No, 700177, SR 9 (1-95) over Unnamed Canal.
Streamline Lumpsuem/ Jan 2015 Sgecs

PROIECT ADMINISTRATOR

Andrew McAlister

407-482-7836 (0}

Andrew.McAlister@det.state.fius

CONST PROJECT MANAGER

Jim Boughanem

321-634-6086 {0); 321-576-5562 {Cell)

Jim.Boughanem@dat.state. flus

INSPECTOR

Billy Wallaca

772-643-4700

bwallzce@pics-lic.com

CONST SUPP SPECTALIST

Andrew McAlister

407-482-7836 (0)

Andrew.McAlister@dot. state fl.us

e

MAINTENANCE!

EQR

Juzn Ortega-Rosales

407-422-0353 (0}

@@mmc‘& N@. ESW?4

George B. Keyser

321-634-6077 (0, 321-634-2020 { C ), 321-431-9129 (E)

gecrae keyser@del state flus

ORIGINAL 190 $1,329,919.48 CONTRACTOR O!ympus Pamting LE!'I'ING DATE 01/06/15 TIME BEGAN 4/17/2015 |
CURRENT 198 $1,328,915.48 CCEI In-House AWARD DATE| 02/02/15 WORK BEGAN] 4/17/2015
TO DATE 124 %091,512.33 FIN NO. 435244-1-52-01 EXECUTION DATE| 02/18/15 EST. COMPL DATE| 10/31/15
% ORIGINAL §5.26% 74.55% FEDERAL AID NO L PRECON DATE FINAL ACCEPTANCE
% TO DATE 62.63% 74.55% STATE NO. SR 528 & 407 NTPl D3/18/15 CURRENT CPPR 100

Carla Rama

727-042-4148 (0); 321-662-0108 ()

ADDITIONAL INFORMATION: The Improvements under this Contract consist of {(Box Culvert De-silting and Gunite Repair. Located in Brevard County, Florida
(70007 & 70006). Bridge Number 700086 carrying SR 528 at approximate MP 3.4 and Bridge Number 700216 carrying SR 407 at approximate MP 2.26.)
Conventionalf Jan 2015 Sgecs

321-634-6077 (0}, 321-634-2020 ( C ), 321-431-9129 (E)
TR

CONTRACTOR CONTACT|
PROJECT ADMINISTRATOR| Andrew McAlister  [407-482-7836 (O} Andrew. Mcalister@dot state flus
CONST PROJECT MANAGER|  Jim Boughanam  |321-634-6086 (0); 321-576-5562 {Cell) Jim Bouchanem@dot. state fl.ug
INSPECTOR Billy Wallace 772-643-4700 bwallace@oics-llc.cam
CONST SUPP SPECIALIST| Andrew McAilster [407-482-7836 {0) Andrew McAlster@dot state.fl.us
EOR Sam Cullum 813-871-5331 (0)
MAINTENANCE| George B. Keyser teorge keyser@dolstate.flus




ORIGINAL 150 $557,571 17 CONTRACTOR 02/03/15 TIME BEGAN 6[19;‘2015
CURRENT, 155 $557,571.17 CCEI In-House AWARD DATE| 02/23/15 WORK BEGAN| 6/22/2015
10 DATE 59 $292,443.61 FIN NO. 435283-1-52-01 EXECUTION DATE| 03/23/i5 EST, COMPL DATE| 11/20/15
% ORIGINAL| 39.33% 52.45% FEDERAL AID NO NJA PRECON DATE, FINAL ACCEPTANCE
% TO DATE 38.06% 52.45% STATE NO. SR 528 NTP| 04/20{15 CURRENT CPPR o8
The Improvements under this Contract consist of (Pile Jackets, Fender Repairs, and Joint & Header replacement. Located in Brevard County, Florida {700Q70).

Bridge Numbers 700028 and 700115 carrying SR 528 over Banana River from approximately MP 11,828 to MP 12.040, Conventional/ Jan 2015 Specs

CONTRACTOR CONTACI’ Wiliiam Wllson w.wilson@miconstruction. net
PROJECT ADMINISTRATOR Wilkes Kemp FDOT 321-634-6100 (Q) 321-634-6099 wilkes kemp@dot.state fLus
CONST PROJECT MANAGER Jim Boughanem  |321-534-6086 {O); 321-578-5562 {Cell) Jim Bouchanem@dot.state. fl.us

INSPECTOR
CONST SUPP SPECIALISY Marig Arcand 323-634-6103 marie.arcand@dot.state fl us
EOR
MAINTENANCE| George B. Keyser |321-834-6077 (0), 321-634-2020 { C ), 321-431-9129 (E) aeorge.keyser@dot state flus
Contract No. EBWSES Landscaping along SR 528 @ the 195 & SR 401
Sont i cham - = = . ; Ly Lo - -
ORIGINAL 910 4516,777.0% CONTRACTOR Frankie Valdez LETTING DATE| 05/C6/15 TIME BEGAN| 8/30/2015
CURRENT| 910 $516,777.00 CCEL In-House AWARD DATE| 05/28/15 WORK BEGAN
TO DATE 0 $0.00 FIN NO. 435468-1-52-01 EXECUTION DATE| 06/i7/15 EST. COMPL DATE| 2/24/18
%% ORIGINAL 0.00% 0.00% FEDERAL AID NO N/A PRECON DATE| @8/04/15 FINAL ACCEPTANCE
% TO DATE 0.00"/2‘ 9.00% STATE NO. SR 528 NTP| 07/16/15 CURRENT CPPR| 180
ADDITIONAL INFORMATION:

cvaIdeza@franklevam\ezcomoany com

CONTRACTOR CO]‘{TACT CarIOS Valdez 21~624 4598

PROJECT ADMINISTRATOR Jennifer Xelly (0} 321-634-6094 Jennifer. Kelly@dol. state flus
CONST PROJECT MANAGER|  Jim Boughanem  |321-634-6086 {0); 321-576-5552 {Cell) Jim.Boughanem@dsl.state flus
INSPECTOR David Emerick 407-952-9508 (Cell) demerick@rkk.com
CONST SUPP SPECIALIST Mark Rados 321-634-6092 (O) Mark.Rados@dol.state flLus
EOR Glenn Herbert 407-423-8398 ext, 3161 (O) a.herberd®@asiconsullants.com
MAINTENANCE| George B. Keyser [321-634-6077 {0), 321-634-2020 { C ), 321-431-9129 (E) aeorae.keyser@dot.state fl.us
Contract No. ESWO0 [-95 2 LOCATIONS REST AREAS
R T T B e e e - - : . e e w =
ORIGINAL 860 $689,457.00 CONTRACTOR fanta Cruz Construction, In LETTING DATE| 06/04/15 TIME BEGAN| 8/17/2015
CURRENT 868 $689,457.00 CCEI In-House AWARD DATE| 06/29/15 WORYX BEGAN]| 8/17/20i5
TQ DATE 3 $0.00 FIN NO. 435467-1-52-01 EXECUTION DATE| 07/27/15 EST. COMPL DATE| 12/23/17
% ORIGINAL 0.35% 0.00% FEDERAL AID NO NfA PRECON DATE FINAL ACCEPTANCE
% TO DATE; 0.35% 0.00% . STATE NO. SR 9 (195) NTP| 08/09/15 CURRENT CPPR 100

ADDITIONAL INFORMATION:

CONTRACTOR CONTACT Dacls Rodnguez 321-452 3190 sl sanlacruzcons'ﬁrucllon com
PROJECT ADMINISTRATOR| Andrew Mealister  [407-482-7836 (O) Andrew McAfister@dot state flus
CONST PROJECT MANAGER|  Jim Boughanem  1321-634-6086 (0); 321-576-5562 (Ceil) dim.Boughapem@det state flus

INSPECTOR David Emerick 407-952-9608 (Cell) demerick@rkk.com
CONST SUPP SPECIALIST Mark Rados 321-634-6092 (0) Mark Rados@dot. state fius
EOR
MAINTENANCE| George B. Keyser  |321-634-6077 (0), 321-634-2020 { € ), 321-131-6129 (E) neorge keyser@dot state. flus

H:\Brevard\Qperations\BrevardCN\PROJECTS\. Status Reporti2015-Status of Contracts



FDOT DISTRICT 5 - BREVARD OPERATIONS
555 Camp Road, Gocoa, FL, 32927-4730, Phone: (323) 634-6100 Fax: (321) 650-3263,

Conitract MNo. E535

Desilt & Perform Video Inspection of tmwater pipes n -

Contract Statiisi ROJECT-INFORMATION 2
ORIGINAL 230 $259,060.30 CONTRACTOR |Altair Environmental Group, LETTING BATE} 09/09/14 TIME BEGAN| 12172014
CURRENT 238 $259,060.30 CCEI In-House AWARD DATE] _10/05/14 WORK BEGAN|  12/1/2014
70 DATE 213 $234,804.21 FIN NO. 412326-5-72-04 EXECUTION DATE] 10/28/14 EST. COMPL DATE} _ 7/26/15
%o QRIGINAL|  91,74% 90.64% FEDERAL AID O WA PRECOH DATE| 11/25/14 FINAL ACCEPTANCE!
% TO DATE|  88.66% 90.64% STATE NO. Various NTP| 12/01/14 CURRENT CFPR] 160
ADDITIONAL
POSTTION UMBERS::(0Y OFFICE{C) CELLVEAR (HY HOME (E] EMERGENCY: HEM
CONTRACTOR CONTACT Jose Molina 321-274-7776 molina@aitalrmnvornmantal com
PROJECT ACMIRISTRATOR Kim Navarro 407-482-7829 {0) 407-335-3551 ® KIm navaraifdot stata flus
CONST FROJECT MANAGER KIm Navarro 507-452-7529 (O} 407-335-3551 ® Kim navarroddot state. flus
| 1spECTOR Contact Kim Navarro
CONST SUPP SPECIALIST)| Eric Plantier 407-182-7574 () eric planierd dot state. flus
EOR|  Ian Middiemas

Coniract No. EST28

MAEMTENANCERe Danos/ George 8, Key

321-634-6077 (0), 321-634-202

Sod Installation

goorge keveer@dol state.fl.ug

Contract No. EST73

CO! 'ROJECTAINFORMATEON
£15¢,000.00 CONTRACTOR A-1 Florida Sed Inc, LETTING DATEl 12/02{14 TIME BEGAN 3/G/2015
$156,000.90 CCEL Tn-Hause AWARD DATE| 12/2214 WORK BEGAR| ::. 00
TODATE| 135 0.00 FEN HO, 427958-1-72-07 EXECUTION DATE| 01/23/15 EST. COMPLDATE|  3/4/18
% ORIGINAL] _ 12.33% 0.00% FEDERAL AID HO NI PRECON DATE| 05/13/15 FIAL ACCEPTANCE‘
% TO DATE 12.33% 0.00% STATE NO. Varaus NTPI 02/20115 CURRENT CFPR| 100
ADDITIONAL
CONTACT: JMBERS::{0) OFFICE () CELLULARF(HY HOME; (Ey EMERGENT
CONTRACTOR CONTACT|  Gwwen Farkus _ |941.915-0089
PROJECT ADMINISTRATOR Rubla Watna 321-634-6069 subiewatng@det state.flus
MAINTENANCE| | Goorge B, Keyser  |321-634-6077 (O}, 321-634-2020 { C ), 321-431-9129 {E) ‘genrgs keysor@det state, s

Southbound on Ramp | 95 (SR9) Mill & Resurface friction

Coitragtstati o PROJECTINEORMATLION ;
ORIGINAL 60 $117,980.00 CONTRACTOR LETTING DATE| D4/07/15 TIME BEGAN|  6/23/2015
CURRENT 70 $137,980,00 CCEL In House AWARD DATE| 04727/15 WORK BEGAN|  7/6/2015
TO DATE a6 $104,648.26 FIN NO. 420150-1-72-03 EXECUTION DATE| 05/11/15 EST. COMPL DATE|  8/31115
o ORIGINAL]  76.61% 88.70% FEDERAL AID HO WA PRECCHN DATE] 06/23/15 FENAL ACCEPTANCE|  B/7/15
% TO DATE|  65.71% 80.70% STATE NO. Various NTP| 06/09/15 CURRENT CFPR| 100
ADDITIOMAL
OF GEFICE (CYCELLUTARS(H) HOME (E) EMERGENCY; EMAIL
CONTRACTOR CONTACT|
PROJECT ADMINISTRATOR Wilkes Kemp 321-634-6099 (0) 321-431-9131 & wikes emp@dotstate Lus
CONST PROJECT MANAGER|
| SNSPECTOR|
CGNST SUPP SPECIALIST Jennifer Kefty 321-634-6094 {0) Iengiferkellwidol state flus
EOR|

MAINTENANCE

Geome B.

Coniract Mo. E5Q32

Keyser

321-634-6077 (0), 321-634-2030 { C ), 323-431-9129 (£}

Sidewalk Management

qeorge kevser@dol state flun

Page 1

Contiact Stak Z PROJECTINFORMATION
CRIGINAL 1035 $569,736.00 FIN NO. 425678-5-72-03 KIpY 07730113 [Bond Expiration Date 8712014
CURRENT) 1095 $569,736.00 ENTITY]  Santa Cruz Constar TIME BEGAN| 08/09/13
TG DATE 709 $316,520.00 RENEWAL NO. /A WORK BEGAN| 08/09/13
9 ORIGINAL]  64.75% 55,56% FUNDING YEAR| EXPIRATION DATE| 08/07/16
9% TODATE|  64.75% 55.56% EXECUTED DATE 07/19/13 INSLR. EXP. DATE 11/08/15
ADDITIONAL INFORMATION:
[
ZFOSITION CORTACT, SNUMBERS: (0 DEFICE(C) CELLULAR, (H):HOME/ (EYEMERGEN|
CONTRACTOR CONTACT Dacks Rodriguez 321-452-3190 (O}, segffBsantgeruzennsinction com
PROJEGT ADMINESTRATOR| Atk Harper ffice: 3216336076 markInmerdotatte
MAINTEHANCE]  George b, Kayser  |321-634-6077 (C), 321-634-2020 ( C ), 321-431-0129 (B)

george kevsor@det slate. Ly




FDOT DISTRICT 5 - BREVARD OPERATIONS
855 Camp Road, Cacoa, FL, 32927-4734, Phene; {321)634.-5100 Fax: (321) 530-3263,

Contract Mo.

ESMSS

Contrack Statii E Q5T ]
ORIGINAL 2557 $1,437,000.60 FIN 3O, 425654-1-72-11 NYP| 08/27/10 |Bond Expiration Date | 7nsnoa
CURRENT 2557 51,163,870.00 ENTITY| Highvay Str TIME BEGAN| 08/10/10
TO DATE 1773 $732,870.00 RENEWAL NO. NfA WORK BEGAN| 09/17/10
% ORIGINALl  69.34% 51.00% FUNDING YEAR 10711 EXPIRATION DATE| 09/05/:7
% TO DATE|  £9.34% 62,565 EXECUTED DATE 06{25/10 INSUR. EXP. DATE 10/0/15
ADDITIONAL

SITION |

ENUMBERST/{OY OFEICE;{C) CELLULAR; {H) HOME(E} EMERGENCY.

CONTRACTOR CONTACT

Melvin Carter

904-814-8410 (0) 804-237-1932

meareramed@acl.com

PROJECT ADMINISTRATOR)

Ruble Wamne

321-634-6069

nuible watne@dotstate lus

MAINTENANCE

George 8, Keyser

Contract Mo. ESR50

32{-63¢-6077 (0), 321-634-2020 { C}, 321-431-9129 (B)

Thermoplastic - Maintenance

gquorge keyser@dot.otate. fus

Contract’Statu! JIME ROIECTINFORMATION
GRIGINAL 2557 51,188,328.00 FIN KO 4779541-72-01 NTP| ©3/28/11 [Bond Expiration Date | 371572014
CURRENT)| 2557 5562,545.68 ENTIEY Highway Striping TIME BEGAN} C4/11/1%
TO DATE 1560 5606,049.30 RENEWAL NO. NiA WORK BEGAN] 05/05/1%
% ORIGINAL] _ 65.01%% 51.00% FUNDING YEAR 11712 EXPIRATION DATE| 04/10/18
%6 TO DATE]  61.01% 62.96% EXECUTED DATE| 02/28/11 INSUR. EXP. DATE 10/01/15
ADDETIONAL INFORMATION:

JUMBERSE /{0 DERICE (CY CELEULARHY HOME L B EMERGENCY.

mearteramer@aat.com

blewaine@dot.state. lus

Contract No.

ESQE0

Performance Pavemen

CONTRACTOR CONTACT, Melvin Carter $04-814-8410 (Q) 904-237-1932
PROJECT ADMINISTRATOR Ruble Watne 321-634-6062
MAINTENANCE George B, Keyser  |321-634-8077 (), 321-634-2020 { C }, 321~431-9129 (E}

t Markings

eyser@detstatef

Coptiact SLaY THIE 5T 4 PROJECTINFORMATION
QORIGINAL 1825 $1,332,000.00 FIN 3O, 429133-£-72-01 I‘TTP 05/01/13 |Bond Expiration Date 3/15/2015
CURRENT, 1825 £1,332,000.00 ENTITY 3M Company TIME BEGAN] 05/15/13
TQ DATE 795 £444,000.00 RENEWAL NO. NA WORK BEGAN| 05/15/13
%h URZGINAL| 43.56% 33.33% FUNDING YEAR 2013 EXPIRATION DATE| 05/13/18
% TQ DATE 43,565 33.33% EXECUTED DATE 04/11212 INSUR. EXP. DATE E 03/01/17
ADDITICNAL INFORMATION: Pesformance Pavement Markings to nclude but not limited to annual testing, } and repl k of p marking and raised
reflective pavement markers as identified on SR ALA, 3, 5 (US 1), 46, 50, 404, 405, 405, 501, 513, 518, $24 and 5654 in Brevard and Volusia

mafarper@mmm.com

nuible.watne@dot.state flus

CONTACT. NEIMBERS! (0) OFFICE(C):CEELL
CONTRACTOR CONTACT Mike Farmer Office: (6513 733-7953, Cell: (E51) 2835146
PROJECE ADMINISTRATOR Rubie Watne 321-634-6069
MAINTENANCE| Geome B. Keyser  [321-634-6077 (0), 321-634-2020 ( C), 321-431-2123 (E)

george kaynar@Bdot.plata. l.us

Contract No. EEQ77

M RGIECT:INFORMATIO
ORIGIMAL 2009 $4,884,000.00 FIN NG, 4216593-1-72-03 NTPI 05/01/14 |Bond iration Date i 57312015
CURRENT| 2009 $4,884,000.00 ENTETY]USA Services of Flerida, Inc TIME BEGAN| 06/01/14
70 DATE 413 $887,000.00 RENEWAL NO. /A WORK BEGAN| 06/01/14
O/ ORIGINAL) 20.56%6 18.16% FUNDENG YEAR 2014 EXPIRATION DATEI 11/30/19
% TO DATE 20.56% 18.16% EXECUTED DATE 01/3:/14 INSUR. EXP. DATE I 11/08/15
ADDITIONAL INFORMATION: The Improvements under this Contract consist of roadsid: It 1ce work i ding turf littes r I, 9,
edgi d and bridge sweaepi
SITI0] INTACT O OFRICE, (Y CELEULAR ) HOME eV EMERGENCY
CONTRACTOR CONTACT Ange! Ocasic 407-466-5623 (0) 407-509-4532 anggliBusazendcesl.com
PROJECT ADMINISTRATOR Mark Harper Office; 321-634-6076 mark hamar@dat slate flus
MAINTENANCE George B, Keyser  |321-634-6077 {0), 321-634-2020 { C), 321-431-3129 {E) george keyserd@dot.state.lus

Desilt Exfiltration Drainage Systems

underdrains and French drains as identified ih the we:

cofitrack Stk TIM 5 COST PROTECTANEORMATION.
QRIGINAL 1096 $353,576.10 FIN NO. 4189381-72-04 HNTP| 03/01414 iBonli fraticn Date l NA
CURRENT 1095 %$353,576.10 ENTITY|Shenandoak General Consinl TIME BEGAN| 03/01/14
TO DATE 565 $153,607.40 RENEWAL NO. NFA WORK BEGAN] (4/07/14
S0 QRIGINAL 46.08% 43.44% FUMDING YEAR| 2034 EXPIRATION DATE| 02/28/17
% TO DATE 46.08% 43.44% EXECUTED DATE| 013034 WSUR. EXP. DATE 12/31/15
ADDITIONAL INFORMATICN: The Improvements under this Contract consist of routine and periodic maintenance, Desilting dralnage pipes and cleaning structures, Including

1k lacation plan sheets for State Roads AlA, 5/US 1, 50, 823, and 520 in Brevard County

gSTTION

0 OFFICE, {0y CELTAILAR; () HOME/ (E) EMERGENCY,

CONTRACTOR CONTACT|

m.cabipl@shenandosheanstiuetion com

markharper@dotstate Mus

Page 2

Helinda Cotrupl 772-467-8851
PROJECT ADMINISTRATOR Mark Harper Office: 321-634-5075
MAINTENANCE| George B, Keyser  |321-634-6077 (Q), 323-634-2020 { C), 321-431-9129 (E}

george keysarddot.atate fus




FDCT DISTRICT & - BREVARD OPERATIONS
555 Camp Road, Cocoa, FL, 328274738, Phone: (321)534-6100 Fax; (321) 680-3263,

OJEGT:INEORMATION

Copteack Statiis: JECT: :
ORIGENAL 835 5$624,987.00 CONTRACTOR |Santa Cruz Construction, Ing LETTING DA’FE' 06/03/14 TIME BEGAN:  §/30/2014
CURRENT] 837 4£624,987.00 CCEI In-House AWARD DATEl 06/30/14 WORK BEGAN]  9/3/2014
TO DATE 323 5481,601.73 FIN HO. 4328325-1-52-01 EXECUTION DATE} 07/L1/14 EST. COMPL DATE|  12/13/16
%o ORIG[NALI 38.68% 77.06% FEDERAL ATD HO PRECCH PATE] 08/12/14 FINAL ACCEFTANCE
% TO DATE: 38.59% 77.06% STATE HO. SRS NTP| 07/31/14 CURRENT CPPR| 100
ADDITIORAL |Streamiine Eumpsumy 3014 Spacs
INFORMATION:
POSTFION CONTAL ) TCECLU AR, (HY HOME; (ETEN
CONTRACTOR CONTACT| Paul Sonville 321-452-3190 (Q); 321-508-7421 (C); 321-242-8211 {F) seclésantacruzcanstruction.com
PROJECT ADMINISTRATOR Mark Harper Office; 321-634-6076 mark hamer@dot.state.flus
CONST PROJECT MANAGER Jims Boughanem 321-634-6086 (O); 321-576-5562 (Cell) Jimn.Boughanemd@dat siate lug
I INSPECTOR Sam Kirschten 321-634-6095 (0) sam.kirsehien@dat slate Dus
CONST SUPP SPECIALIST Marte Arcand 321-634-6103 mase.arcangdot.state flus
EOR Susan Prefl A407-806-4123 (0) stsan preli@alkinsgoabal.com

321-634-8077 (0), 321-634-2020 { C ), 321-431-3129 (E) qeorge-keyser@dol.state Il

HMAINTENANCE George B. Keyser

H:\BrevardiOperations\BrevardCN\PROJECTS, Status Reporti2018-Status of Contracts
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T

Report Template Version: 1.2

Created On: 09/11/2015 11:21:42

Center: District 5

Filter Parameters Selected: [From Event 1D]: 492824, [To Event ID]: 492825, [From Date Time]: 08/06/2015 00:00, [To Date
Time]: 09/11/2015 09:00, [County}: Brevard, [Event Status}: Any Valid

L B P R TE NE  CNYY B T T N N TN B D TR P PP OeEy
Period: 08/27/2015
Event{s) Found: 2
Event ID Range: 492,824 to 492,825
Lo ]

Status: Closed County:  Brevard Organization: DS RTMC
ime: 18; : -

Last Status Time 08/27/2015 05:19:39 Road- . :w‘é:\;é a[:IgE; Notifier EHP

Duration (mnf); 221 Location: Agency:

First Notified: 08/27/2015 01:38:30 Nofifier FHP, FHP

Confirmed: 08/27/2015 02:00:35 Contact:

i : 015 05:19: .
First Closed 08/27/2 39 RoHover: False Conditions: Dry, Clear, Daylight
Secondary to: Fire: Faise CCTV ID: 651

= 1 .
HP Incident Number: ORCC15CAD100284 HAZMAT: False CETV Preset: o
.gury:
Contacts:
Involved Vehicles
R e A L LA R ]
|Date SR Type e e i i Deseription e
08/27/2015 01: 34 56 FRP - _ _Update to a[ert recewed
08/27/2015 01:38:30 . EVENTTYPE T
0812712015 013830 FHP  Merresebes
08l27l20‘|5 01 38 30 STATL__JS

08/27/2015.01:38:307

08/27/2015 01:39:35  ATIS SEVERITY

: pdate tlme 8/27/2015 ’E 3 . 57 AM
dihEm R e R L Troopeér: Dispatch tsma 8/27!2015 1: 34._38 AM
Y27/2015 01:38.35 FHP New Event created based on FHP alert

272015 :01:36:36 - LOCATION | = iy 0 " Brevard on 1-85 Northbound, At MM 193 %5 e o i e b s
08/27/2015 01:58:20 FHP Update to FHP Alert received

Created On:  09/11/2015 11:21:42 District 5 Page 1 of §




Event Chronolo

Report Template Version: 1.2

.'Descrlptlon

08/27/2015.
08/27/201 _5_ 02:01:
08/27/2015 02:

08/27/2015

.4/27/2015 02:02:36 BLOCKAGE No Lanes Blocked
08/27/2015 02:02:36 © LOCATION - = - “Brevard on 1-95 Northbound, At Exit 191 CR-509/ Wickham'Rd -
08/27/2015 02:02:49  BLOCKAGE
08/27/2015 _ PUBLISH:

‘Lastupdated: 8:'27[2015 2 02 57, AM
Activated by user; KRHNTMS
s ‘Update to FHP Alert received i
COMMENT (Operator} All fanes blocked. Motonsts are using exit ramp to get off and
back to [-95.
“No Lanes. Blockecl s
Brevard on 1-95 Northbound At MM 193
"Closed." :

08.'27!201 5
08/27/2015
08/27/2015

RESPONSE PLAN

“BLOCKAGE
LOCATION
'BLOCKAGE
RESPONSE F’LAN

08/27/201502:11:59;
08/27/2015
08/27/2015°02:12:04 __
08/27/2015 02:12:14 Actzvated b
08/27/2015:02:12:17 . SECONDARY. 02 TH 490825 i i
08/27/2015 02:12:19 PUBLISH Crash in Brevard county gomg Northbounci on [-85 at MM 193 with AII

) , _ lanes blocked Last updated 8/27/2015 212:17 AM |
08/27/2015 02:13:34:  BLOCKAGE. -~ o0 o No Lanes Blocked. . L
08/27/2015 02:13:34  LOCATION Brevard on 1-95 Northbound At Ex:t 191 CR-509/ chham Rd
08/27/2015'02:14:32: 7 BLOCKAGE " 0 " 1 No Lanes Blocked. " Sl =
08/27/2015 02:14:32  LOCATION __Brevard on 1-95 Northbound At MM 193
08/27/2015. 021437 -BLOCKAGE o o i i i Cloged e
08/27/2015 02:14:44

14:44 _RESPONSEPLAN | | _Aotevated"
08/27/201502:20:57.  FIRSTARRIVED /"0 CFHp.

08/27/2015 02:20:59  FIRST ARRIVED Fire Rescue

user' KRHNTMS -
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on spsrmion System

Report Template Version: 1.2

3Descr|ptlon

'(Operator) Transfield has said théy will have their detour set up FL511
floodg_at_e is golng to match thelr detour

. RESPONSE PLAN:
UN.?UB.'—'%H

Left Lane (of 2 Lanes) Blocked, Left: Shoulder Blocked
Actlvai'ed by user: KRHNTM_S

08/27/2015:05:93:36° FHP
08/27/2015 05:15:22

Update t.me' 8/27/2015 5:11:57 AM
-Trooper Arrival time: 8/27/2015 1:59; 22 AM
Trooper Dispatch time:8/27/2015:1:34:38 AM

n8/27/2015 06:15:34 FHP FHP Alert Assocnated to event
127/2015°05:19:15 ° “BLOCKAGE =+ 7 7 7 L 20 Ng Lanes Blocked. FrEst
L627/2015 05:19:26 RESPONSE PLAN Terminated by user: KRHNTHL i} _ _
08/27/2015:05:19:27 - "UNPUBLISH /o b o) ~~ Removed ‘event from FLZATIS 511 system. . = ~iiwnt
[T A R P T I e TR B IR )
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vent Chronology

IDate”

o Typﬂ P R Description e e T e e
LAST DEPARTED

08/ /2015_1003 8 FHP . e
. 08/27/2015°10:07:16° " FHP. . FHP:Alert Acknowledged

Created On: 09/11/2015 11:21:42 District 5 Page 4 of 5



Status: Closed County:  Brevard Organization: D5 RTMC
Last Status Time: 08/27/2015 03:49:06 Road: -85 NB

Location: Exit 191: CR-509/ Notifier FriP

Durati . o7 ocation: Exi - CR- :

uration (mnt) Wickham Rd Agency

First Notified: Notifier FHP, FHP
Confirmed: 08/27/2015 02:12:51 Contact:

First Closed: 08/27/2015 03:48:06 Rollover: False Conditions: Dry, Clear, Daylight
Secondary to: 492824 Fire: False cCTV ID: 653

FHP Incident Number:  ORCC15CAD100284 HAZMAT: False CCTV Preset: 0

Injury:

Contacts:

Involved Vehicles
E -

iData’:
08/27/201 5

STypei s L Description’

T ATIS SEVERITY

LOCATION
‘- 'OWNER
~ PRIMARY
' STATUS

= 08;‘27/2015

- 12712015 02
= uB27/2015
08/27/2015

08/27/2015
08/27/2015:02:12:51 ~ EVENTTYPE
08/27/2015 02 ) RESPONSE PLAN
08/27/2015: 0 1% BLOCKAGE'
08/27/2015 02:14:01  LOCATION
08l2712015_-'. 2444950 BLOCKAGE
08/27/2015 RESPONSE PLAN
SPUBLISHY Gy

blocked Last updated. 8/27!2015 2 14:_19 AM

08/27/2015 02:26:18 COMMENT {Operator) Palice activity is due to crash at MM 193, This is where a
crash with all lanes blocked has occured. The event this corresponds to
15492824
08/27/2015-03,49:03" . BLOCKAGE - # i No'lanes Blocked: 7 i s e
08/27/2015 03:49:08 ATIS SEVERI minor
08/27/2015:03:49:08 GSTATUS - i e L8 Closed S e
08/27/2015 03:49:08 UNPUBLlSH Removed event from FL ATES 511 system
fooo Lo Lo R S T TP Ty
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Report Template Version: 1.2

Created On: 09/11/2015 11:22:28

Center: District 5

Filter Parameters Selected: [From Event ID]: 496301, [From Date Time]; 08/06/2015 00:00, [To Date Time]: 08/11/2615 09:00,
[County]: Brevard, [Event Status]: Any Valid

Period: 09/10/2015

Event{s) Found: 1
Event ID Range: 496,301

Status: Closed County: Brevard Organization: DS RTMC

Last Status Time: 09/10/2015 19:45.04 Road: [-85 SB e

L ion: MM 174 Notifier FHP
Duration {(mnf): 106 ocation: Agency:
First Notified: 09/10/2015 17.59:41 Notifier FHP, FHP
Confirmed: 09/10/2015 18:03:15 Contact:

i : /10/201 145, .
First Closed 097072015 19:45:04 Rollover: False Conditions: Dry, Clear, Daylight
Secondary to: Fire: False CCTV ID: 666

o B i : 7
- FHP Incident Number ORCC15CAD107131 HAZMAT: False COTV Preset: 0
LAjury: Major, requiring freatment
Contacts:
Involved Vehicles
e K SRR M A T
et T Type. 0 Desenption: T

09/1012015 17:59:41 EVENT TYPE
09/10/2015 17:59:41 FHF
09/10/2015 17:59:41
09/10/201517:59:41
09/10/2015 17.69:41
09/10/2015: 18:01:37 . ATIS'SEVERITY. o Shminon s e
08/10/2015 18:01:37 COMMENT {Data) FHP Incident reported:

EveniType: accidentsAndincidents

FHP ID: ORCC15CAD107129

County: brevard

Status: Update

Source; ORCC

FHP Event Type: accidenisAndincidents

Location: South (-85, MM 173 [27997680, -80629710]

Author: NA-CAD

Urgency: 10

Desc: injury accidert

Start time: 9/10/2015 5:58:33 PM

_ Update time: 9/10/2015 5:58.07 PM

09/10/2015:18:01:37 - i FHP 7 il i 2 00070 7 New Event created based on FHP alert ekt
08/10/2015 18:01:37 LOCATION Brevard on [-85 Southbound, At Exit 173: SR 514/ Maia Rd

~ Crash
[ Alert réceived:
bkennedy

S Unconfirmed

09/10/2015°48:01:37.5 LOCATION i i i 0 Brevard on 1-95 Northbound, At Exit 173::SR-514/ Mala Rd /e il oy
R4l qxzms ‘[8 03 15 STATUS Active
09/10/2015 18:03:59 CONGESTION Brevard onl 95 Southbound At MM 174 o At L-‘.xnt 173 SR 514/ Mala

Rd
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09/10/2015:18:04:04 : :

09/10/2015 18:04:11 PUBLISH Crash in Brevard county, going Southbound on i-95 at Exit 173: SR-514/
Mala Rd with congestion from at MM 174 to at Exit 173; SR-514/ Mala
Rd with Al lanes blocked Last updated 9/10/2015 6:04:11 PM _

FHP ID: ORCC15CAD107129
County. brevard

Status: Update

Source; ORCC

FHP Event Type: accidentsAndIncidents
LLocation: I-95 South

Author: NA-CAD

Urgency: 10

Desc: injury accident

Start time: 9/10/2015 5:58:33 PM
Update time: 9/10/2015 5:59:07 PM
End time: 9/10/2015 6:04:18 PM

09/10/2015:18:04: | i lert received:
08/10/2015 18: 04: 18__ FHP FHP closed incident
. 09/10/2015718:05:027 'RESPONSE PLAN . 7/ ‘Activated by user:bkennedy Sy
Y¥10/2015 18:05:03 PUBLISH Crash in Brevard county, going Southbound on I- 95 at Exit 173 SR-514/

Mala Rd with congestion from at MM 174 fo at Exit 173: SR-514/ Mala
_Rd with All Ianes blocked L t updated 9/10/2015 6:05:02 PM

._Update time /1’0/2015 6:03:05PM
Trooper Dispatch time: 9/10/2015 6:0 23 PI

09/10/2015 18:06:21 FH _ FHP Alert Associated to event

09/40/2015:18:06:27.* 'FHP Ll T FHP Alert Acknowledged i

09/10/2015 18:06:34 FIRSTARR!VED By FHP

09/10/2015 18:06:36.  FIRSTARRIVED. /1. . . Fire Rescue - ool i
09/16/2015 1 8 18: 22 - COMMENT _ (Operator) Hellcopter on scene

“ COMMENT::

“'posted DMS back 23 miles -

09/10/2015 18:29:55

9/10/2015 18:29:55 .F'RSTARR’VED . ... CountyPolice .
09/10/2015.18:30:33: = COMMENT..© .+ "+ o022 (Operator) Several vehicle accident, driver transported 0
1M0/2015 18:31:24 CONGESTION Brevard on -85 Southbound, At MM 177 to At Exit 173: SR-514I Maia
Rd
FEAERITORILE R T L TR RO R oy
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[Date == = ¢ /pe ‘Description

09/10/2015
09/10/2015 (Data) FHP
FHP ID; ORCC15CAD107131
County: brevard

Status: Update

Source: ORCC

FHP Event Type: accidentsAndincidents

L.ocation: 1-95 South

Author: PFT1255-CAD

Remarks: road block

Urgency: 10

Desc: injury accident

Start time: 9/10/2015 5:57:20 PM

Update time: 9/10/2015 6:33:59 PM

Trooper Arrival time: 9/10/2015 6:33:58 PM

Trooper D|spatch tame 9/1 0/2015 6:00:23 PM

..09/10/2015:18:36:50"

¥10/2015
. ~3/10/2015 118:42:00
09/10/2015

0 RESPONSE PLAN
L A FIRST:ARRIVED

09/10/2015
09/10/2015
09/10/2015: 18:54:41 " BLOCKAG
09/10/2015 18:54:41  CONGESTION
09/10/2015 .~ LOCATION
09/10/2015 1
09/10/2015 18:54:59 | RESPO
09/10/2015 18:55:01  PUBLISH

Closed
"1 Activated by User: bkennedy. e
Crash in Brevard county, going Southbound on l 95 at MM 174 wnth
congestion from at MM 177 to at MM 174 with All lanes blocked Last
updated 9/10/2015 6:54:59 PM
<" Update to FHP Alertreceived - = & 1

09/10/2015°19:04:44 - FFHP i
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Report Template Version: 1.2

[Date i L SonmEERe e e Des eriptionsi i s
09/10/2015 19:05:13 COMMENT (Data) FHP Inmdent reported
FHP ID: ORCC15CAD107131
County: brevard
Status: Update
Source: ORCC
FHP Event Type: unknown
Location: 1-95 South
Author: PFT1255-CAD
Remarks: road block
Urgency: 10
Desc: fatality
Start time: 9/10/2015 5:57:20 PM
Update time: 9/10/2015 7:04:10 PM
Trooper Arrival time: 8/10/2015 6:33:58 PM
Trooper Dispatch time: 8/10/2015 6:00:23 PM

09/10/2015 19:05:13° - FF FHR Alert Associ

09/10/2015 19:05:32  COMMENT (Operator) confirmed fatality

00/10/2015:19:10:31 FIRSTARRIVED : i
09/10/2015 19: 20 24 PUBLISH Crash in Brevard county, gomg Southbound on 1-95 at MM 174 with

congestion from at MM 177 to at MM 174 with All lanes blocked Last

e updated 9/10/2015 7:20:24 PM
Y10/2015:19:20:24 - ' RESPONSE PLAN: =i = ctivated by user: bkennedy’
-3/10/2015 19:22:58 COMMENT (Operator) Brought 31gns back 43 mlles

09/10/2015 1 1 RESPONSE PLAN e _ . .
09/10/2015 PUBLISH Crash in Brevard county gomg Southbound on [- 95 at MM 174 with

congestion from at MM 177 to at MM 174 with All lanes blocked Last
updated 9!10/2015 7:25:51 PM

09/10/201; RESPONSE PLAN
Se00TE 5365015 CoMl - L
00/10/2015
09/10/2015 -
09/10/2015 19:44:37 ~ FHP
09/10/2015:19:45:00 ' BLOCKAGE 17
09/10/2015 19:45:04  ATIS SEVERITY _
09/10/2015719/45:104 - " STATUS. . i e 2 Closed U
09/10/2015 19:45:04  UNPUBLISH Removed event from FL-ATIS 511system

(Operator)’ motorc:ycle involved:
Congestmn Ctea d
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Report Template Version: 1.2

Descrl ptton

0911012015 194541 FHP FHP AlenAssomatedftéa_event

09/10/2015 215951 FHI FHP dosed incident
09/10/2015 22:01: FF "EHP. Alert Acknowledged'
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